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(1) 

ASSURED ACCESS TO SPACE 

WEDNESDAY, JULY 16, 2014 

U.S. SENATE,
SUBCOMMITTEE ON STRATEGIC FORCES,

COMMITTEE ON ARMED SERVICES; 
AND COMMITTEE ON COMMERCE, 

SCIENCE, AND TRANSPORTATION, 
Washington, DC. 

The committees met, pursuant to notice, at 9:29 a.m. in room 
SH–216, Hart Senate Office Building, Senator Bill Nelson (chair-
man of the subcommittee) presiding. 

Committee members present: Senators Nelson, Udall, Donnelly, 
Kaine, King, McCain, Sessions, Wicker, Lee, and Cruz. 

OPENING STATEMENT OF SENATOR BILL NELSON 

Senator NELSON. Good morning. As Senator Udall and Senators 
Sessions and Cruz arrive, I will recognize them. I want to get this 
going because we are facing a couple of votes this morning. We are 
going to have to play this by ear. We will try to keep the hearing 
going. 

It was 45 years ago today that Apollo 11 launched. Most every-
body that is a certain age and older in this room will remember ex-
actly where they were on that day, and 4 days later, of course, 
Armstrong and Collins became the first men to set foot on the 
moon. 

In the decades since, space technology has become vital to our 
Nation’s security, economy, and standard of living. Therefore, it is 
appropriate that we are holding this hearing to discuss reliable do-
mestic space access, and that is the bottom line of what we are try-
ing to achieve is the goal of assured access to space by American 
vehicles for both unmanned and manned payloads. 

Obviously, the tensions with Russia as a result of the Ukraine 
crisis have forced us to rethink part of the relationships that have 
built up and that is despite decades of cooperation, first with the 
Soviets. Of course, just remember in the midst of the Cold War, an 
American spacecraft and a Soviet spacecraft rendezvoused, docked, 
and the crews lived together for 9 days in space. Those crews are 
good personal friends, and the personal relationship, as exhibited 
by Tom Stafford and Alexi Leonov, to this day is something to be-
hold. 

But when that Cold War ended, we were rightly concerned that 
a lot of those weapons were going to get into the wrong hands, that 
a lot of that technology was going to get into the wrong hands. To 
keep a lot of those former Soviet, now Russian, engineers working, 
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there was this extraordinarily successful program of the Nunn- 
Lugar effort to go in to gather up those nuclear weapons and si-
multaneously to support the Russian aerospace industry and to buy 
this incredible engine, the RD–180. Today, those engines play a sig-
nificant role in meeting our Nation’s launch requirements. We have 
already launched four missions this year alone using that engine. 

Now it is time that we have to consider an alternative. Several 
of us on the Senate Armed Services Committee (SASC) put $100 
million into the National Defense Authorization Act (NDAA) to get 
that process started in this coming fiscal year. We want to make 
sure that the taxpayers’ money is well spent, and so it is important 
that we consider the launch needs with the goal in mind that we 
want assured access to space. This is, obviously, not going to just 
affect the Department of Defense (DOD), although the national se-
curity activities are paramount. It clearly is going to involve com-
mercial space activities as well and the question of preserving an 
industrial base. 

The two committees represented on this dais have asked officials 
from DOD and the National Aeronautics and Space Administration 
(NASA), along with many others, to come and discuss this issue of 
U.S. assured access to space. NASA has no stated need for a new 
engine and is already building its own space launch system (SLS). 
However, NASA, obviously, has extensive experience in building 
launch systems and is getting great experience in public/private 
partnerships. We are going to hear from all of these people. 

Now, I am going to short circuit my remarks because we are rac-
ing against the clock. We have a 10:15 a.m. vote and then a 12:20 
p.m. vote. I am going to call on the chairman of the Strategic 
Forces Subcommittee of the SASC and the ranking members to 
give some brief opening remarks, and then we will get into the 
panel. Your written comments are entered as a part of the record. 
I am going to ask you to keep it to about 3 minutes each so that 
we can then get into questions. 

Senator Udall. 

STATEMENT OF SENATOR MARK UDALL 

Senator UDALL. Thank you, Senator Nelson. 
In the spirit of Senator Nelson’s comments, let me introduce my 

statement into the record and then make a couple of comments on 
procedure. Given the number of witnesses and possible member at-
tendance, I would propose to my colleagues that we use 5-minute 
rounds of questions. 

As Senator Nelson pointed out, according to the floor staff, we 
have a vote at approximately 10:15 a.m. and another at 12:20 p.m. 
That being the case, I would like to ask that some of my colleagues 
remain to continue the hearing during the 10:15 a.m. vote while 
others vote and come back to switch places with them so that they 
may also go vote. Then we can repeat that procedure for the 12:20 
p.m. vote, if it is needed. 

Again, I share Senator Nelson’s sentiments. It is a very impor-
tant hearing. I want to thank all of our witnesses for being here 
today. 

[The prepared statement of Senator Udall follows:] 
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PREPARED STATEMENT BY SENATOR MARK E. UDALL 

Thank you, Senator Nelson. 
[I would like to recommend for questions we use early bird rule that we use in 

the Armed Service Committee which is the order of seniority for those present when 
the gavel falls and order of arrival thereafter.] 

I’m proud to join you this morning as we co-chair this joint hearing between the 
Subcommittee on Strategic Forces of the Senate Armed Services Committee and the 
Senate Committee on Commerce, Science and Transportation. Today, our commit-
tees will hear testimony regarding the effort to maintain assured access to space 
for civil and military missions. The fact that both committees have such a strong 
interest in this subject demonstrates how vitally important assured access to space 
is for our economy, our national security—as well as for our communications, weath-
er forecasts, networks, and scientific efforts. 

In light of that reality, we are here to address a number of issues that affect our 
ability to deliver payloads into orbit. In the interest of time, I’ll mention just two 
of these issues. 

First is the ongoing effort to introduce competition into the launch market. Hav-
ing additional certified competitors in the marketplace will help to lower the cost 
of delivering payloads into space and will help to drive innovation. We must also 
ensure that those providers are able to meet the technical requirements necessary 
to provide mission assurance. The United States makes significant investments in 
our space-based assets, and we must be absolutely confident that they reach the 
proper orbit safely. 

Second, we should address the recent developments with Russia and our reliance 
on the Russian-built liquid rocket engines used on the Atlas Five medium lift vehi-
cle. Atlas is a proven workhorse with a tremendous record of success for civilian and 
military lift. Since the 1990s, U.S. policy has been to stockpile the Russian engine 
rather than develop a domestic engine. We are now re-evaluating that policy, and 
I hope the witnesses today can give their views on how to best meet our national 
needs. 

Finally, I’d like to thank all the witnesses for taking the time today to testify. 
They are experts in their respective fields, and I am looking forward to hearing 
their views. In particular, I would like to recognize General Shelton, who will retire 
next month after 38 years in uniform. General, you’ve been a tireless advocate for 
a responsible and effective national security space policy— and you’ve been a great 
member of the Colorado Springs community. I wish you nothing but the best in your 
well-earned retirement. 

With that, I’ll turn to Senator Sessions for his opening statement. 

Senator NELSON. Senator Sessions? 

STATEMENT OF SENATOR JEFF SESSIONS 

Senator SESSIONS. Thank you, Senator Nelson, for your observa-
tions and your opening statement. 

We are dealing with an important issue. It was not long ago that 
Russian Deputy Prime Minister Dmitryi Rogozin stated this, ‘‘After 
analyzing the sanctions against our space industry, I suggest the 
USA to bring their astronauts to the International Space Station 
using a trampoline.’’ 

We do not have assured access to space, as Senator Nelson has 
raised, and we have to have that. I wish we were not in this situa-
tion. I wish we could have avoided it. We are not and we need to 
make some changes. 

The House of Representatives has proposed legislation and iden-
tified $220 million in their authorization in appropriations commit-
tees to deal with the problem of developing a new rocket engine, 
which we can do. I am very confident about that. I believe the price 
is going to be within our reach. Our committee has recommended 
$120 million. We need to work on that. We need to see if NASA, 
Mr. Lightfoot, can contribute in this process. 

Mr. Chairman, thank you for having the hearing. It is good for 
us to be together. There are going to be some complexities, but I 
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believe both houses of Congress have already laid out proposals 
that could work. We have an excellent panel to help us make the 
right decision as we go forward. Thank you. 

Senator NELSON. Thank you, Senator Sessions. 
Senator Cruz. 

STATEMENT OF SENATOR TED CRUZ 

Senator CRUZ. Thank you very much, Mr. Chairman. 
I would like to begin by thanking the members of this panel for 

your service to this country and your efforts to ensure that the 
United States maintains a strong and capable space presence. The 
breadth of experience represented by this panel is impressive, and 
I appreciate your individual contributions towards America’s na-
tional security. 

I also want to thank members of the SASC and the Commerce 
Committee for recognizing the need to hold a hearing on this issue 
and its impact on our country’s access to space. It remains a simple 
reality that we need to work closely with the international commu-
nity to guarantee that the International Space Station (ISS), its 
mission, and its crew are positively impacted by the decisions made 
here in Congress. Our astronauts and their peers are relying on a 
stable partnership to ensure their success. 

The block purchase of 36 Evolved Expendable Launch Vehicle 
(EELV) cores last year may have made economic sense during the 
global environment at that time and resulted in a meaningful sav-
ings, $4.4 billion, to the American taxpayers. 

Although well-intentioned, the unintended consequences of rely-
ing on a foreign supplier for critical national security equipment is 
now strikingly apparent. The United States is scrambling to main-
tain access to space and has no immediate options if the current 
supplier in Russia decides to cease export or if geopolitical cir-
cumstances dictate that the United States is no longer able to en-
gage in a partnership with its supplier. 

When the United States decided to utilize a foreign engine, RD– 
180, to boost our rockets into space, it was also agreed that produc-
tion of that engine would ultimately occur in the United States. For 
whatever reason, whether it was for economic reasons or inatten-
tion, this never occurred. We find ourselves in this position as a re-
sult of our own inaction. 

The United States must now respond decisively and provide the 
domestic capacity to launch both crew and cargo into space. The 
cost estimates for the design, construction, testing, and certification 
of a new multi-core engine are staggering in today’s climate of lim-
ited financial resources. But we simply cannot rely on the vicissi-
tudes of a foreign supplier in a foreign nation for our national secu-
rity, and therefore we must do what it will take to reduce our reli-
ance on foreign engines. 

I look forward to hearing your suggestions, hearing your exper-
tise as we work together on how best to alleviate this issue and de-
fend the interest of the United States. 

Thank you, Mr. Chairman. 
Senator NELSON. Thank you, Senator Cruz. 
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Senators, rather than calling on you now, what I will do is I will 
forego my questions so we can get directly to you after we have 
heard from the witnesses. 

We have the Honorable Alan F. Estevez, Principal Deputy Under 
Secretary of Defense for Acquisition, Technology, and Logistics. His 
testimony is going to focus on the current launch portfolio and the 
efforts to encourage competition and the options. 

Next, U.S. Air Force General William L. Shelton, Commander of 
Air Force Space Command. He will touch on the requirements for 
launching national security payloads, as well as the challenges pre-
sented with the RD–180. 

Then, Mr. Robert M. Lightfoot, Jr., NASA Associate Adminis-
trator. He will talk about NASA’s launch requirements. 

On the second panel, we have Ms. Cristina T. Chaplain, Director 
of Acquisition and Sourcing Management at the Government Ac-
countability Office (GAO). She will discuss the efforts to encourage 
competition among the government’s launch services. 

Next, Retired U.S. Air Force Major General Howard J. Mitchell, 
Vice President for Program Assessments at The Aerospace Cor-
poration. 

Next, Mr. Daniel L. Dumbacher, formerly NASA’s Deputy Asso-
ciate Administrator for Exploration Systems Development, now at 
Purdue. 

Finally, Dr. Yool Kim, Senior Engineer at the RAND Corpora-
tion, will draw on assessment of risk related to the RD–180. 

I welcome all of you on behalf of the Senate, and we will start 
with you. I know it is compressed to get 3 minutes, but because of 
the interruption of votes today, it is of necessity and we want to 
get to questions. Mr. Estevez? 

STATEMENT OF HON. ALAN F. ESTEVEZ, PRINCIPAL DEPUTY 
UNDER SECRETARY OF DEFENSE FOR ACQUISITION, TECH-
NOLOGY AND LOGISTICS 

Mr. ESTEVEZ. Thank you, Senator Nelson. 
Chairmen Nelson and Udall, Ranking Members Sessions and 

Cruz, distinguished members of the committee, I appreciate the op-
portunity to testify about assuring space access. I want to thank 
the committees for your providing support for our space-based ca-
pabilities. My written testimony has more detail, as you noted, and 
I ask that it be admitted to the record. 

Defense space capabilities are central to our national security. 
Our assured access to space provides leaders and our men and 
women in uniform with unprecedented advantages in decision-
making, military operations, and homeland security. 

Since 2002, DOD has conducted 72 successful EELV missions 
after refocusing on the importance of mission assurance following 
a string of failures in the 1990s. 

To address concerns over the escalating costs of our national se-
curity space launch program, DOD restructured the EELV program 
in 2012. The restructured program balances efficient procurement 
of launch services, maintains the focus on mission assurance, and 
reintroduces competition into the EELV program. The restructured 
program also enabled the Air Force to award the contract for mul-
tiple launch services over a 5-year period. The contract helped sta-
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bilize the U.S. launch industrial base and saves the DOD and tax-
payers more than $4.4 billion. 

To facilitate competition going forward, the program is working 
with multiple potential new entrants launch service providers to 
successfully complete the new entrant certification process. The 
first new entrants could be certified later this year. 

Years ago, we chose to utilize the Atlas V with the Russian RD– 
180 engine as a cost-effective way to meet space launch needs. 
However, the United States is not dependent on Russian tech-
nology to launch our critical space assets. The Delta IV launch ve-
hicle has a domestically produced propulsion system that is capable 
of lifting all national security payloads. Once certified, new en-
trants are also expected to be able to lift a portion of the national 
security manifest using domestically produced propulsion systems. 
Today the Atlas V contractor, United Launch Alliance (ULA), main-
tains a reserve stock of RD–180 engines in the United States and 
will support launches through late fiscal year 2016. Nevertheless, 
the long-term U.S. national security interests would be enhanced 
by shifting from the RD–180 to next generation U.S. engines in the 
most efficient and affordable manner. 

The goal of DOD continues to be making space lift more afford-
able while reaching the advantages of competition. We have imple-
mented the principles of better buying power, saving $4.4 billion, 
and have set in motion a sound strategy to foster future competi-
tion. In addition, DOD will continue to work with our interagency 
partners in creating an affordable, low-risk plan to reduce the Na-
tion’s reliance on Russian-manufactured propulsion systems. 

Thank you for the opportunity to discuss our Nation’s space 
launch capability. I look forward to your questions. 

[The prepared statement of Mr. Estevez follows:] 

PREPARED STATEMENT BY MR. ALAN ESTEVEZ 

Chairmen Udall and Nelson, Ranking Members Sessions and Cruz, and distin-
guished members of the committees, I appreciate the opportunity to testify to you 
about assuring space access. 

INTRODUCTION 

Defense space capabilities are central to our national security. Our assured access 
to space provides national security decision-makers with unfettered global access 
and unprecedented advantages in national decision-making, military operations, and 
homeland security. We cannot achieve this without an efficient and reliable space 
launch capability. The nation requires robust, responsive, and resilient space trans-
portation capabilities that enable and advance our space operations. 

REDUCING THE COST OF SPACE LAUNCH 

The Evolved Expendable Launch Vehicle (EELV) program has provided launch 
services for critical national security payloads since 2002 with an unprecedented 
record of success. The Air Force and the Office of the Secretary of Defense took 
steps in 2012 to significantly restructure the EELV program based on a significant 
concern over the escalating cost of domestic space launch. Our goal was to maintain 
this critical capability through a more cost effective and efficient execution of the 
program. The Air Force devised a strategy that balances efficient procurement of 
launch services, maintains mission assurance, and reintroduces competition into the 
EELV program. The strategy was structured to allow for competition between the 
United Launch Alliance (ULA) and certified New Entrants as early as possible. As 
a direct result of this strategy and our concerted efforts to apply Better Buying 
Power principles to the program, in December of last year, we successfully nego-
tiated and awarded a contract for launch services over 5 years with ULA for the 
procurement of 36 EELV cores. A core is generally one launch vehicle, with the ex-

VerDate Nov 24 2008 10:45 Mar 23, 2015 Jkt 000000 PO 00000 Frm 00010 Fmt 6633 Sfmt 6621 Z:\DOCS\93719.TXT JUNE



7 

ception of the Delta IV Heavy, which requires three cores. This contract award has 
had two significant impacts: (1) it effectively stabilizes the U.S. launch industrial 
base; and (2) saves the DOD and taxpayers more than $4.4 billion when compared 
to the fiscal year 2012 President’s budget baseline. 

Since restructuring the program, we have stopped the burgeoning cost of main-
taining a domestic launch capability, without sacrificing the rigor required to main-
tain mission success, thus concurrently achieving the program’s two most important 
goals. At the same time, the Department is encouraged by the potential for competi-
tion to include capable and certified New Entrant launch providers in the years to 
come. 

COMPETITION 

The Under Secretary of Defense for Acquisition, Technology, and Logistics ap-
proved the Air Force’s strategy to reintroduce competition into the EELV program 
on November 27, 2012. To facilitate competition, the program is working with mul-
tiple potential launch service providers, such as Space Exploration Technologies 
Corporation (SpaceX) and Orbital Sciences Corporation, to successfully complete the 
New Entrant Certification process. The Air Force received the first Statement of In-
tent (SOI) from SpaceX on February 7, 2012, and it was revised in August 2012. 
Subsequently, the first New Entrant Assessment Certification Plan was developed 
by SpaceX for the Falcon 9 v1.1 launch system and was documented in a joint Air 
Force/SpaceX Cooperative Research and Development Agreement signed on June 7, 
2013. SOIs have also been received and initially assessed for the Orbital Sciences 
Corporation Antares launch vehicle and the SpaceX Falcon Heavy variant. 

The Air Force competitively procured launch services from SpaceX for the joint 
National Aeronautics and Space Administration (NASA)/National Oceanic and At-
mospheric Administration (NOAA) Deep Space Climate Observatory payload and a 
Space Test Program mission, STP–2 on November 30, 2012, through the Orbital 
Suborbital Program OSP–3 (non-EELV) contract. These missions allow the New En-
trants to provide launch services for lower risk missions to the government while 
gaining operational experience and exposing them to the Government’s Mission As-
surance processes. This experience positions a new Entrant, once certified, to com-
pete more effectively for future EELV-class National Security Space (NSS) missions. 

Based on the current New Entrant certification schedule, we expect that the 
SpaceX Falcon 9 v1.1 could be certified to lift NSS missions as early as late 2014. 
In the meantime, SpaceX will continue to prove its capabilities through a combina-
tion of launch operations for NASA and commercial customers along with the 
launch services already awarded for the more risk tolerant NASA/NOAA Deep 
Space Climate Observatory and STP–2 missions. The Air Force and National Recon-
naissance Office have also issued leading edge integration contracts to SpaceX for 
several NSS missions in advance of their actual certification. These contracts are 
just one more active step the Department is taking to ensure that once a New En-
trant, such as SpaceX, is certified as an EELV provider, they will be prepared to 
compete for NSS launch services. The Air Force is also working with other potential 
new entrants, such as Orbital Sciences Corporation, that are in various stages of 
the certification process. In support of the Department’s effort to aggressively intro-
duce competition at the earliest opportunity, we have included a request to realign 
$100 million in the fiscal year 2014 Omnibus Reprogramming for additional com-
petitive launch procurement in fiscal year 2015. 

MISSION ASSURANCE 

The Department of Defense has conducted 72 successful EELV missions since 
2002, after refocusing on the importance of Mission Assurance following a string of 
failures in the late 1990s. The Department intends to retain this focus on Mission 
Assurance as we reintroduce competition into the Department’s EELV program and 
evaluate the options for future rocket propulsion. In cooperation with each of the 
prospective EELV New Entrants, we are implementing a multi-step certification 
process designed to ensure all new launch service providers meet the existing high 
U.S. Government levels of design and operational reliability prior to awarding a 
NSS launch service certification. The Mission Assurance process has evolved over 
the last 15 years into a flexible and efficient process that is tailored to a particular 
set of mission requirements based on the risk tolerance of the payload to be 
launched. We intend to continue to evolve this process as new entrants are on- 
ramped into the EELV program. 
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USE OF THE RUSSIAN RD–180 ROCKET ENGINE 

The United States is not dependent or reliant on Russian technology to launch 
our critical space assets. The Delta IV launch vehicle has a domestically produced 
propulsion system that is capable of lifting all national security payloads. Addition-
ally, once certified, New Entrants are expected to be able to lift a large portion of 
the NSS manifest. The ultimate goal is the entire manifest being competed using 
domestically produced propulsion systems. 

Approximately 18 years ago, we chose to utilize the Atlas V with the Russian RD– 
180 engine as a cost effective way to meet the National Space Transportation Policy 
Assured Access to Space policy. 

As a result of the recent Russian aggressive action in the Ukraine, we have begun 
to reevaluate our utilization of the Russian manufactured RD–180 rocket engine. 
The RD–180 rocket engine is used to power the Atlas V first stage and provides ac-
cess to space for critical national security space payloads. There were sound policy 
and cost saving reasons for the original decision to allow the incorporation of this 
engine into a U.S. launch vehicle. One of the considerations explicitly addressed at 
the time of that decision—and periodically since that time—was the risk associated 
with utilizing a non-U.S.-manufactured article for a critical national security capa-
bility. Recent events have renewed our existing concerns with this practice. 

The Department believes the Nation needs to eliminate our utilization of Russian 
propulsion systems in the most efficient and affordable manner possible. This re-
quires evaluation of a range of alternatives. For this reason, and because the possi-
bility of an engine supply interruption continues to exist, the Department initiated 
a review of the options available in order to mitigate a supply interruption, should 
it occur. The study included evaluating both immediate- and longer-term responses 
to a potential interruption of supply; including re-manifesting of missions to the 
Delta IV launch vehicle, evaluating the options for developing a new domestically 
produced engine, as well as the possible utilization of EELV New Entrants to sup-
plement existing government space lift capability. The Department continues to 
evaluate the range of mitigation measures for the longer term. The study clearly 
identified that any deviation from the current program of record will require a sig-
nificant near-term investment. As an initial step, the Department has requested $40 
million be reprogrammed to initiate engine risk reduction activities. Today, the in-
cumbent contractor, ULA, maintains a Reserve stock of engines in the United 
States. Currently there are 15 in stock, with an expected delivery of 5 more before 
the end of the year, which will support launches through late fiscal year 2016. In 
addition, as noted above, we have maintained an alternative domestic capability 
with the Delta IV variant of the EELV to launch national security payloads. That 
capability will be increased and diversified as new U.S. providers are certified to 
launch national security payloads. Nevertheless, the long-term U.S. national secu-
rity interests, and those of significant elements of our space industrial base, would 
be enhanced by shifting to next generation U.S. developed engines. 

CONCLUSION 

The goal of the Department has been, and continues to be, to stabilize the EELV 
program to make spacelift more affordable while leveraging the advantages of com-
petition. We have accomplished this goal by implementing the principles of Better 
Buying Power, saving over $4.4 billion for the taxpayer since the fiscal year 2012 
President’s budget, and setting in motion a sound strategy to foster future competi-
tion. We will continue to stress the importance of mission assurance that has al-
ready resulted in 72 straight successful EELV launches. 

The continued use of Russian manufactured propulsion systems has been and con-
tinues to be a difficult question. The Department will continue to work with its part-
ners in creating an affordable and technically low-risk plan to reduce the Nation’s 
use of Russian manufactured rocket propulsion systems. Once we have formalized 
our preferred approach, we will be happy to return and share it with you and your 
staff. 

Thank you again for this opportunity to discuss the Nation’s space launch capa-
bility. I look forward to answering your questions. 
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Senator NELSON. Thank you. 
General Shelton? 

STATEMENT OF GEN. WILLIAM L. SHELTON, USAF, 
COMMANDER, AIR FORCE SPACE COMMAND 

General SHELTON. Chairman Nelson, Chairman Udall, Senator 
Cruz, Senator Sessions, and distinguished members of both com-
mittees, it is a pleasure to represent Air Force Space Command 
here today. 

It is also my privilege to appear with distinguished colleagues on 
the panel. 

The Air Force’s space capabilities are foundational to the joint 
warfighter and the Nation’s capabilities who collectively rely on 
these systems across the range of civil and military operations. It 
is critical then that we ensure space services continue to be avail-
able at the times and places of our choosing, even in an increas-
ingly challenged space domain. Ensuring these space services con-
tinue to be available starts with assured access to space. 

Our ultimate objective is to safely and reliably place national se-
curity payloads on a schedule determined by the needs of the na-
tional security space enterprise. We are proud to have established 
an unprecedented launch success record with our EELV program 
by placing an uncompromising premium on mission assurance. 

Additionally, we have worked hard to reduce costs in our acquisi-
tion strategy with our current provider, ULA, and by progressively 
introducing competition into the launch business. But we must con-
tinue to insist on thorough, system engineering-based mission as-
surance processes. The loss of even one national security payload, 
both in terms of financial loss and operational impact, would make 
our mission insurance costs look like very cheap insurance. To 
make sure we sustain our incredible track record of success, we 
will continue to treat each and every launch as if it is our first. 

Commensurate with the EELV’s success, the commercial space 
launch industry has made substantial progress over the last year, 
including successful launches by Orbital Sciences and SpaceX. As 
a result, we are managing change in the EELV program from a 
single-provider environment to a multi-provider environment 
through a disciplined certification process. Through this process, 
we will continue to carefully and conservatively manage the intro-
duction of full and open competition to ensure planned and future 
missions are delivered safely, successfully, and on schedule. 

I thank you for your support, and I look forward to working with 
Congress to provide resilient, capable, and affordable space capa-
bilities for the joint force and for the Nation. Thank you. 

[The prepared statement of General Shelton follows:] 

PREPARED STATEMENT BY GEN. WILLIAM L. SHELTON, USAF 

INTRODUCTION 

The Air Force’s space capabilities—and the airmen who operate them—are 
foundational to our Nation’s ability to deter aggression and effect global impact 
across the entire range of civil and military operations, from humanitarian and dis-
aster relief through major combat. Our military satellites provide mission-critical 
global access, persistence and awareness for our national security and have become 
vital to the global community and world economy as well. Space assets have been 
a key element of warfighting for over 30 years, providing a unique vantage to ob-
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serve activity around the globe, relay terrestrial communications, and provide preci-
sion position information. 

The challenge before us, then, is to ensure space services continue to be available, 
at the times and places of our choosing, even in an increasingly challenging space 
domain. The first step in this process is to assure our ability to provide safe, reli-
able, and available access to space for national security payloads. We have estab-
lished an unprecedented launch success record by placing an uncompromising pre-
mium on mission assurance. Not that many years ago, we took our collective eyes 
off mission assurance and paid dearly for it. The loss of even one national security 
payload-both in terms of financial loss and operational impact-would make our mis-
sion assurance costs look like very cheap insurance. Therefore, we will continue to 
place emphasis on tough mission assurance principles to do all that is humanly pos-
sible to guard against launch failure. 

THE EVOLVED EXPENDABLE LAUNCH VEHICLE PROGRAM 

By 2010, the Evolved Expendable Launch Vehicle (EELV) program predicted sig-
nificant cost growth. Mainly, this was due to the sharply rising price of launch vehi-
cle propulsion systems due to excess industrial capacity and resulting infrastructure 
costs in the wake of the retirement of the Space Shuttle program. Another cosi driv-
er was the established practice of procuring launches individually, driving business 
uncertainty to the U.S. domestic launch industrial base, and particularly, the rocket 
propulsion industry. In response, working with the Secretary of Defense and Con-
gress, the Air Force initiated a 36-core block buy with United Launch Alliance 
(ULA)—the single certified industry provider at the time—but also documented a 
plan to expand the program’s provider base through the carefully managed introduc-
tion of competition. This approach reserves missions for future competition, while 
focusing on maintaining a full spectrum national security launch manifest. 

The Air Force has intensified attention on the business aspects of the EELV pro-
gram to control costs while maintaining a 100 percent mission success rate since 
1999. This year’s budget reduces the program by $1.2 billion. Combined with prior- 
year Air Force reductions and savings for the National Reconnaissance Office, we 
have reduced the total program by $4.4 billion from the baseline in the fiscal year 
2012 budget. 

COMPETITIVE NEW ENTRANT ENVIRONMENT 

The commercial space launch industry has made substantial progress over the 
last year, including successful launches by Orbital Sciences and SpaceX. As a result, 
we are managing change in the EELV program from a single-provider environment 
to a multi-provider environment through a certification process. When industry en-
trants seek to compete for Department of Defense (DOD) launches, they understand 
and agree to a set of statutory and regulatory requirements that every DOD pro-
gram contractor is required to fulfill to enter into competition. The certification proc-
ess ensures all prospective industry entrants meet the program’s baseline technical 
requirements, which include accommodation for existing payload designs, ability to 
launch to specific orbits, and desired launch dates (for projected missions). All re-
quirements that are part of the certification process are validated through the DOD 
requirements process. This ensures Department oversight of processes and program 
costs, and helps to minimize mission risk. 

Our launch acquisition strategy aims to take advantage of the competition made 
possible by capable new entrants, once certified according to the approved new en-
trant certification process. Planning space missions involves a significant invest-
ment in both financial and personnel resources over multiple years. The certification 
strategy, jointly developed by the Air Force, National Aeronautics and Space Admin-
istration (NASA), and the National Reconnaissance Office (NRO), ensures that once 
certified, new entrants to the market have earned Department confidence of meeting 
current and future mission needs. The phased introduction of competition through 
deliberate certification is the approach chosen to help lower launch costs while 
maintaining a laserlike focus on mission assurance. We are also striving to encour-
age a stable and reliable industrial base to ensure continued assured space access. 

In Phase 1 of the current EELV program, the Air Force, alongside our NRO and 
Navy partners, agreed to acquire 36 cores from ULA over a period of 5 years (be-
tween fiscal years 2013–2017) [note: one core means one launch vehicle, with the 
exception of the Delta IV Heavy, which is three cores]. The contract provides a sta-
ble business base to our current provider, as well as the ability to conduct economic 
order quantities with their subcontractors. It is important to note that the scope of 
the 36-core buy was set by our assessment of which cores and missions we would 
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have to buy from ULA. In executing the block buy, we reserved as many missions 
as possible for competition between certified providers. 

While increases in satellite service-life and budget realities have reduced the pre-
viously planned number of missions viable for competition, Air Force efforts to foster 
a robust competitive environment have not flagged. It remains our intent to make 
as many launches as possible available for competition during Phase 1A and beyond. 

Phase 2 introduces a wider variety of competition options, and reflects an environ-
ment in which every DOD launch is competed between certified launch providers. 
Air Force Space Command’s Space and Missile Systems Center continues to refine 
this acquisition strategy while looking forward to Phase 3 in the 2023–2030 time-
frame. Although the only certified launch provider today is ULA, the Air Force has 
committed considerable budget and manpower resources to facilitate new entrant 
certification. Through this process, we will continue to carefully and conservatively 
manage the introduction of competition to ensure that planned and future missions 
are delivered safely, successfully, and on schedule. 

FOREIGN ENGINE RELIANCE AND MITIGATION 

In addition to efforts to certify other vehicle families, the Air Force recently com-
pleted an RD–180 Availability Risk Mitigation Study at the request of the Secretary 
of Defense. This study found that an RD–180 production loss or interruption would 
have significant impact on our ability to reliably launch the current manifest of na-
tional security payloads on a schedule of our choosing. While the study does evalu-
ate a number of near-term (fiscal year 2014–2017) options to mitigate RD–180 sup-
ply disruption—including options to use the RD–180 inventory stockpile, adjust the 
currently planned manifest to use of alternate launch vehicles, increase alternative 
launch vehicle production rates, and/or even re-sequence or delay some missions— 
no option is risk-free, and certainly not cost-free. A prolonged interruption would re-
sult in increased risk for our national security space posture due to unavoidable 
delays. Options are limited in part to the current state of new entrants in the cer-
tification process; in other words, the lack of certified additional vehicles at this 
time. There is also risk and cost associated with the engineering and lead-time nec-
essary to transfer existing Atlas V missions—those using the RD–180—to the more 
expensive Delta IV launch vehicle as well. The current inventory of RD–180 engines 
is expected to last up to 2 years in the event of supply disruption, while sustaining 
the manifest. 

While DOD and the Air Force conlinue to evaluate the range of potential mitiga-
tion measures, the Air Force has already begun work to ensure our near-term 
launch requirements continue with minimal disruption should RD–180 engine avail-
ability become an issue. We are developing both near- and far-term strategies to ex-
plore alternatives, and place at a premium the continued exploration of both com-
petition and public-private partnerships to drive innovation, stimulate the industrial 
base, and reduce costs. 

While the RD–180 has served us well, current uncertainty highlights the need to 
consider other options for assured access to space. If deemed a national priority, a 
sustained focus on rocket propulsion technology would allow the United States to 
operate within a broader trade space, helping mitigate disruptive events affecting 
external supply lines. A domestically produced new engine program would revitalize 
the liquid rocket propulsion industrial base, end reliance on a foreign supplier, and 
aid the competitive outlook for the entire domestic launch industry. Such an under-
taking would be a multi-year effort, however, and would require significant congres-
sional support to maintain adequate funding in future years. 

CONCLUSION 

Air Force payloads provide foundational space capabilities to the Joint Warfighter 
and the Nation, who collectively rely on these systems across a range of civil and 
military operations. We are committed to sustaining the highest levels of mission 
assurance, and our ultimate objective is to safely and reliably launch national secu-
rity payloads on a schedule determined by the needs of the national security space 
enterprise. 

We have an incredible track record of success, but to ensure we maintain this 
record, we will continue to treat each and every launch as if it is our first. We thank 
the committees for their support and look forward to our continued partnership to 
provide resilient, capable, and affordable space capabilities for the Joint Force and 
the Nation. 
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Senator NELSON. Thank you. 
Mr. Lightfoot? 

STATEMENT OF ROBERT M. LIGHTFOOT, JR., ASSOCIATE AD-
MINISTRATOR, NATIONAL AERONAUTICS AND SPACE AD-
MINISTRATION 

Mr. LIGHTFOOT. Thank you, Chairman Nelson, Chairman Udall, 
and other distinguished committee members. I appreciate the op-
portunity to testify before you on NASA’s plans for ensuring access 
to space. My written testimony has been submitted for the record. 

NASA has embarked on an ambitious path to send humans to 
Mars. This path includes conducting research aboard the ISS, de-
veloping the SLS, Orion crew vehicle, and testing our new capabili-
ties in the proving ground of cis-lunar space. We continue to do this 
with the cooperation from my international partner community. 

As a critical element in this long-term exploration strategy, ex-
panding commercial access to low earth orbit (LEO) and extensive 
utilization of the ISS are among NASA’s highest priorities. We will 
rely on and partner with U.S. industry and international partners 
for access to ISS while seeking to encourage innovation and to 
maintain a competitive environment for these services. 

NASA continues to make strong progress on the SLS, an explo-
ration class heavy-lift launch vehicle designed for missions far be-
yond LEO. The SLS will begin with a lift capability of 70 metric 
tons, evolving to 105 metric tons, and eventually up to 130 metric 
tons. Near-term human exploration missions will benefit most from 
an enhanced upper stage. Increased booster thrust performance is 
not required until NASA undertakes more significant human mis-
sions such as landing on the surface of Mars. Our current needs 
do not require or have a need for a new LOX/hydrocarbon booster 
engine risk reduction or development effort at this time. 

Through fiscal year 2020, NASA has plans to launch over 18 
science missions of various size classes. We anticipate that our 
commercial launch service providers will add additional launch ve-
hicles to our NASA launch services contract at some point in the 
near future. 

NASA currently plans to launch payloads on six commercially 
provided Atlas V rockets which rely on the Russian-supplied RD– 
180 engines. Should the supply of these engines be disrupted, an 
interagency discussion would be required in order to allocate the 
available remaining RD–180s among national security and NASA 
considerations. Other launch vehicles would need to be considered 
using the appropriate procurement processes that we have in place. 

NASA continues to work with our partners in DOD as it assesses 
approaches that could increase production rates and potentially re-
duce costs for launch systems that do not rely on the RD–180. We 
are committed to working with our partners to provider safe, reli-
able, and cost-effective access to space. 

Mr. Chairman, thank you again for the opportunity to appear 
today, and I would be happy to respond to any questions you may 
have. 

[The prepared statement of Mr. Lightfoot follows:] 
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PREPARED STATEMENT BY MR. ROBERT LIGHTFOOT 

Mr. Chairman, thank you for this opportunity to testify before you on National 
Aeronautics and Space Administration’s (NASA) plans for access to space. NASA’s 
requirements for access to space are driven by the agency’s broader goal to expand 
the frontiers of science and human exploration of space. As part of the overall strat-
egy to meet this goal, and consistent with the national consensus described by the 
NASA Authorization Act of 2010, the Agency is pursuing a stepping-stone approach 
to the human exploration of space leading to human missions to Mars in the 2030s. 
As key steps along this path to Mars, NASA will continue research aboard the Inter-
national Space Station (ISS), develop the Space Launch System (SLS) and Orion 
crew vehicle, and test our new capabilities in the proving ground of cis-lunar space. 

As a critical element in this long-term exploration strategy, and also supported 
by existing policy and law, expanding commercial access to low-earth orbit (LEO) 
and commercial, exploration, and scientific utilization of the ISS remain among 
NASA’s highest priorities. With the administration’s commitment to the extension 
of ISS operations through 2024, NASA looks forward to expanded research opportu-
nities and commercial transportation of both cargo and crew to and from ISS. Cur-
rently, two American companies are launching cargo to the ISS from U.S. soil. This 
summer, NASA will complete a commercial crew competition and we will select one 
or more commercial companies to develop the capability to launch American astro-
nauts from American soil by the end of 2017. Competition is a key to controlling 
costs over the long-term as well as to improving the level of safety and NASA will 
seek to maintain competition to the degree feasible. 

NASA is developing the next generation of scientific missions in pursuit of our 
Nation’s space and Earth science goals. Through fiscal year 2020, NASA has plans 
to launch over 18 science missions of various size classes on a variety of launch ve-
hicles. 

SPACE ACCESS BEYOND LOW-EARTH ORBIT 

The SLS is an exploration-class, heavy-lift launch vehicle that will transport the 
Orion crew vehicle, as well as cargo and other systems, and is uniquely designed 
for missions beyond LEO. SLS will begin with a lift capability of 70 metric tons, 
evolving to 105 metric tons and eventually up to 130 metric tons, based on future 
mission requirements. The evolution of the SLS lift capability fulfills specific, impor-
tant roles within the Nation’s and the emerging global exploration architecture, ena-
bling human exploration missions to Mars and similarly challenging expeditions. 

Our analysis indicates that near-term human exploration missions will benefit 
most from increased ‘‘in-space’’ performance from an enhanced upper stage. In-
creased booster thrust performance will further supplement that capability, but it 
is not required until NASA undertakes human missions to even more challenging 
deep-space destinations such as the surface of Mars. NASA is committed to evolving 
the SLS vehicle system capability with an enhanced upper stage and/or advanced 
booster (solid or liquid) in the future, but our current needs do not require funding 
for a new liquid-oxygen/hydrocarbon booster engine risk reduction or development 
effort at this time. We plan to use our remaining risk reduction funding in fiscal 
year 2015 and beyond to conduct enhanced liquid hydrogen fueled upper stage work. 
The results of our investments in risk reduction will be available to, and can be le-
veraged by, other interested Government organizations. 

Although NASA’s expected mission needs do not require a new booster engine at 
this time, we will monitor the development actions of our sister agencies to under-
stand how their work could support future NASA requirements. We continue to 
work with DOD to assess the overall U.S. launch posture and are reviewing how 
NASA’s unique facilities and expertise and experience might best contribute to fu-
ture development efforts. 

ACCESS TO THE INTERNATIONAL SPACE STATION 

Under NASA’s Commercial Resupply Services (CRS) contracts, Space Exploration 
Technologies (SpaceX) has been selected to provide 12 cargo flights to the ISS, and 
Orbital Sciences Corporation (Orbital) has been selected to provide 8 flights. Count-
ing demonstration flights and CRS resupply flights, SpaceX has now completed 
three cargo missions to the ISS, successfully delivering cargo and returning sci-
entific samples to Earth, with the fourth mission expected to launch in the third 
quarter of this year. Orbital Sciences Corporation has completed their demonstra-
tion mission to the ISS and their first contract mission under CRS to deliver crew 
supplies, research and other cargo onboard the Cygnus spacecraft. Orbital launched 
its second ISS resupply mission just last week. NASA continues to work with its 
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commercial partners to develop a U.S. commercial capability for human spaceflight, 
and remains committed to its goal of launching American astronauts from U.S. soil 
by the end of 2017. 2014 will be a pivotal year for NASA’s Commercial Crew Pro-
gram (CCP), as the Agency is preparing to announce one or more awards in August/ 
September for Commercial Crew Transportation Capability contracts that will in-
clude operational crewed flights to the ISS. In addition to helping NASA meet mis-
sion requirements, a number of lessons learned and other experiences are being 
gained through these public-private ventures. 

SPACE ACCESS FOR OTHER NASA AND NATIONAL MISSIONS 

NASA’s Launch Services Program (LSP) within the Human Exploration and Oper-
ations Mission Directorate supports the Agency’s diverse scientific mission portfolio 
by working diligently to match spacecraft with the right industry launch vehicles 
for optimal mission success and Government efficiency. 

NASA Launch Services (NLS) contracts are the primary contractual mechanisms 
LSP uses to acquire commercial launch services to place NASA-owned and NASA- 
sponsored robotic missions, payloads, and/or spacecraft into orbit. The current series 
of NASA Launch Service contracts, known as NLS II contracts, are Firm Fixed 
Price, Indefinite Delivery/Indefinite Quantity, Federal Acquisition Regulation, Part 
12, type contracts. NLS II has an ordering period through June 2020, with a period 
of performance through December 2022. In order to compete for task orders to 
launch NASA science payloads, commercial launch service companies must first be 
qualified to receive a contract under NLS II. Task orders are competed across the 
NLS II contract holders for the launch of a specific NASA mission. 

NASA has in its portfolio a variety of domestic launch vehicles which will carry 
out various missions launching new and exciting payloads to study the Earth and 
the solar system, all the while maintaining our state-of-the-art Space Communica-
tions and Navigation network. The portfolio of rockets available to the Agency 
through the NASA Launch Services contract managed by LSP includes the United- 
LaunchAlliance-provided Atlas V and Delta II; the SpaceX provided Falcon 9 v1.1; 
the Orbital-provided Antares 120, Antares 130, Minotaur-C (formerly known as the 
Taurus XL) and Pegasus XL; and the Lockheed Martin Athena IIc and Athena Ic. 
In addition, LSP anticipates that our commercial launch service providers will add 
additional launch vehicles (such as the Delta IV and the Delta IV Heavy) and new 
launch vehicles (such as the Falcon Heavy) to our NASA Launch Services contracts 
at some point in the near future so those commercial launch services can compete 
to launch NASA’s missions. 

FUTURE BOOSTER ENGINE REQUIREMENTS 

Recent geopolitical events have highlighted the dependence of some U.S. launch 
vehicles upon Russian-supplied RD–180 liquid oxygen/hydrocarbon engines. How-
ever, NASA anticipates that available alternative launch vehicles could effectively 
substitute for NASA launches now planned utilizing the RD–180 engine, and is 
working with our Department of Defense partners to assess all manifest options and 
cost impacts should that become necessary. 

As has been described above, NASA does not have a current requirement for a 
liquid-oxygen/hydrocarbon engine in support of the SLS now in development at this 
time. With respect to CRS for the ISS, CCP, and LSP supporting the launch of our 
Agency and other civil-sector satellites, NASA expects commercial providers to pro-
pose and provide launch solutions that are consistent with national policy, and for 
our commercial cargo and satellite launch service providers to meet their contrac-
tual commitments. 

NASA currently plans to launch payloads on six commercially provided Atlas V 
rockets which rely on Russian supplied RD–180 engines. Should the supply of these 
engines be disrupted, an interagency discussion would be required in order to allo-
cate the available remaining RD–180 engines among national security and NASA 
missions. Other launch vehicles would need to be considered using appropriate pro-
curement procedures, which would add time to the launch process. This process 
would entail significant fiscal impacts caused by the program delays required in 
order to make the necessary mission-to-launch vehicle assignment changes. How-
ever, any Government-funded program to develop an engine to replace the RD–180 
would also require a substantial investment of funds over a significant period of 
time. NASA will advise DOD efforts to initiate rocket engine risk reduction activi-
ties that could lead to a possible development effort. NASA will also continue to 
work with the DOD on ongoing strategic assessments of the overall U.S. space pro-
pulsion and transportation industrial base and believes such assessments should be 
completed before any decision is made to fund a new engine. This includes consid-
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ering approaches that could concentrate on improving current system production 
rates and reduce per unit costs while maintaining high reliability and increasing 
competition, as well as considering the significant investments that the Nation has 
made (and the international leadership we have carefully developed and main-
tained) over the past several decades in key propulsion technologies, such as liquid 
hydrogen and solid propulsion. 

In summary, NASA relies on an array of vehicles to access space. The Agency is 
developing a uniquely capable heavy-lift launch vehicle, has contracts with commer-
cial partners for cargo services in support of the ISS, is working with commercial 
partners to develop a commercially-provided crew capability for LEO, and has con-
tracts with commercial providers for the launch of scientific and other civil payloads. 
NASA recognizes the threat posed by a potential disruption in the supply of the 
RD–180 engine and we are moving forward to work with other Government agencies 
on options to address this threat. We continue to work with the DOD as it assesses 
approaches that could increase production rates and potentially reduce costs for 
launch systems that do not rely on the RD–180 engine. Mr. Chairman, thank you 
for the opportunity to appear before you today. I would be happy to respond to any 
questions you may have. 

Senator NELSON. Thank you. 
Ms. Chaplain? 

STATEMENT OF CRISTINA T. CHAPLAIN, DIRECTOR, ACQUISI-
TION AND SOURCING MANAGEMENT, GOVERNMENT AC-
COUNTABILITY OFFICE 

Ms. CHAPLAIN. Chairman Udall, Chairman Nelson, Ranking 
Member Cruz, Ranking Member Sessions, and distinguished mem-
bers of the committees, thank you for inviting me to participate in 
today’s hearing. 

I would just like to make three points about our relevant work. 
First, as our testimony indicates, in the past we have highlighted 

deficiencies in the management and oversight of the EELV, as well 
as gaps in knowledge needed for the block buy that is now in place. 
Both DOD and Congress have taken significant steps to rectify the 
problems we identified. For instance, DOD undertook rigorous ef-
forts to obtain greater insight into program costs in advance of its 
contract negotiations with ULA. It took steps to reinstitute over-
sight reporting for the program, and it completed a new cost esti-
mate. Over time, DOD has also come to recognize the value of com-
petition for the EELV program, noting that with no threat of com-
petition DOD was in a poor negotiating position. 

Second, with respect to the current competition, we have re-
ported on the benefits and the challenges associated with how DOD 
could run the competition, but we did not recommend a specific ap-
proach as that decision should be made by DOD based on its re-
quirements and resources. Important factors include the need to 
maintain a high degree of reliability, as the satellites being 
launched are expensive and vital to national security, the need for 
flexibility in launch scheduling, the importance of retaining cost 
and pricing data, the need to keep costs down, and considerations 
about the government’s future demand for launch services. 

Third, my testimony identifies best practices that should be 
adopted in future rocket engine or launch vehicle development ef-
forts. The one I would like to stress here is the need for decisions 
to be made with a government-wide perspective and a long-term 
perspective. Our work has shown that defense and civilian govern-
ment agencies together expect to require nearly $44 billion for the 
next 5 years for launch activities. At the same time, our past work 
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has found that launch acquisitions and activities have not always 
been well-coordinated, though DOD and NASA have made progress 
on that front since then. Concerns have also been raised in various 
studies about the lack of strategic planning and investment for fu-
ture technologies. Further, industry is at a crossroad with new ven-
dors emerging and certain strategic capabilities and less demand 
by the government. The bottom line is that any new launch vehicle 
effort is likely to have impacts that reach beyond DOD and the 
EELV program and should be carefully considered in a govern-
ment-wide and long-term context. 

This concludes my statement. I look forward to answering your 
questions. 

[The prepared statement of Ms. Chaplain follows:] 

PREPARED STATEMENT BY MS. CRISTINA CHAPLAIN 

Chairmen Rockefeller and Udall, Ranking Members Thune and Sessions, and 
members of the committee and subcommittee: 

Thank you for inviting me to testify on the current and future state of the U.S. 
launch enterprise. The Evolved Expendable Launch Vehicle (EELV) program is the 
primary provider of launch vehicles for U.S. military and intelligence satellites. 
Today I will discuss: (1) highlights of Government Accountability Office’s (GAO) past 
work on EELV; and (2) how acquisition best practices would benefit future engine 
development efforts. In general, our past work has highlighted a need for stronger 
management and oversight for EELV as well as more knowledge about pricing, costs 
and the industrial base for the block buy. DOD and Congress have implemented 
many positive actions to address our recommendations. For future efforts, adopting 
best practices early could help stem cost and schedule growth and other problems. 

My testimony is based on the body of work we have performed on the EELV pro-
gram and acquisition best practices in recent years and related reports issued from 
September 2008 to March 2014. In this body of work we interviewed DOD and in-
dustry officials, conducted contract reviews, assessed knowledge of the industrial 
base, and analyzed program acquisition strategies, among other things. Our prior 
reports each include a detailed description of our scope and methodology. All work 
on which this testimony is based was performed in accordance with generally ac-
cepted government auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 

The Department of Defense (DOD) expects to spend about $9.5 billion over the 
next 5 years acquiring launch hardware and services through the program, during 
which time it will also be working to certify new launch providers. This investment 
represents a significant amount of what the entire U.S. Government expects to 
spend on launch activities—including new development, acquisition of launch hard-
ware and services, and operations and maintenance of launch ranges—for the same 
period. The United Launch Alliance (ULA) is currently the sole provider of launch 
services through the EELV program. However, DOD, the National Aeronautics and 
Space Administration (NASA), and the National Reconnaissance Office (NRO) are 
working to certify new launch providers who can compete with ULA for launch con-
tracts. 

HIGHLIGHTS OF GAO’S WORK ON EELV 

Because of the importance of the national security space launch enterprise, we 
have been asked to look at many aspects of the EELV program over the last 10 
years. Our work has examined management and oversight for EELV, as well as the 
‘‘block buy’’ acquisition approach. The block buy approach, finalized in December 
2013, commits the department to an acquisition that spans 5 years, in contrast with 
the prior practice of acquiring launch vehicles one or two at a time, with the aim 
of stabilizing the launch industrial base and enabling the government to achieve 
savings. Additionally, we have assessed the status of the launch vehicle certification 
process for new entrants. DOD and Congress have taken numerous actions to ad-
dress our prior recommendations which have resulted in financial and oversight 
benefits. Highlights of our work over the years follow. 
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1 GAO, Space Acquisitions: Uncerlainties in the Evolved Expendable Launch Vehicle Program 
Pose Management and Oversight Challenges, GA0–08–1039 (Washington, DC: Sept. 26, 2008). 

2 GAO, Evolved Expendable Launch Vehicle: DOD Needs to Ensure New Acquisition Strategy 
Is Based on Sufficient Information, GA0–11–641 (Washington, DC: Sept. 15, 2011 ). 

3 The booster core is the main body of a launch vehicle. 
4 GAO, Evolved Expendable Launch Vehicle: DOD Is Addressing Knowledge Gaps in Its New 

Acquisition Strategy, GA0–12–822 (Washington, DC: July 26, 2012). 

2008 
We reported that when DOD moved the EELV program from the research and 

development phase to the sustainment phase in the previous year, DOD eliminated 
various reporting requirements that would have provided useful oversight to pro-
gram officials and Congress.1 For example, the EELV program was no longer re-
quired to produce data that could have shed light on the effects the joint venture 
between Lockheed Martin and Boeing companies (later known as ULA) was having 
on the program, programmatic cost increases and causes, and other technical 
vulnerabilities that existed within the program. Furthermore, because the program 
was now in the sustainment phase, a new independent life-cycle cost estimate was 
not required for the program; as a result, DOD would not be able to rely on its esti-
mate for making long-term investment planning decisions. According to DOD offi-
cials, the life-cycle cost estimate for the program at the time was not realistic. Our 
recommendations to strengthen oversight reporting gained attention in 2011 fol-
lowing concerns about rising program cost estimates and at that time, Congress re-
quired the Secretary of Defense to redesignate the EELV program as a major de-
fense acquisition program, thereby removing it from the sustainment phase and re-
instating previous reporting requirements. DOD also developed a new program cost 
estimate, which allows for greater oversight of the program for both Congress and 
DOD. 
2011 

We reported that the block buy acquisition approach may be based on incomplete 
information and although DOD was still gathering data as it finalized the new ac-
quisition strategy, some critical knowledge gaps remained.2 Specifically, DOD anal-
ysis on the health of the U.S. launch industrial base was minimal, and officials con-
tinued to rely on contractor data and analyses in lieu of conducting independent 
analyses. Additionally, some subcontractor data needed to negotiate fair and reason-
able prices were lacking, according to Defense Contract Audit Agency reports, and 
some data requirements were waived in 2007 in exchange for lower prices. DOD 
also had little insight into the sufficiency or excess of mission assurance activities, 
which comprise the many steps taken by the government and contractors to ensure 
launch success. Though the level and cost of mission and quality assurance em-
ployed today is sometimes criticized as excessive, it has also resulted in more than 
80 consecutive successful launches. We also reported that the expected block buy 
may commit the government to buy more booster cores than it needs, and could re-
sult in a surplus of hardware requiring storage and potentially rework if stored for 
extended periods.3 Further, while DOD was gaining insight into the rise in some 
engine prices, expected at that time to increase dramatically, it was unclear how 
the knowledge DOD was gaining would inform the expected acquisition approach or 
subsequent negotiations. 

We reported that broader issues existed as well, regarding the U.S. Government’s 
acquisition of, and future planning for, launch services—issues which we rec-
ommended be addressed, given that they could reduce launch costs and assure fu-
ture launch requirements are met. For example, we recommended that Federal 
agencies—like the Air Force, NRO, and NASA—more closely coordinate their acqui-
sitions of launch services. Planning was also needed for technology development fo-
cused on the next generation of launch technologies, particularly with respect to en-
gines, for which the United States remains partially reliant on foreign suppliers. 
Congress responded to our work by legislating that DOD explain how it would ad-
dress the deficiencies we found. 
2012 

We reported that DOD had numerous efforts underway to address the knowledge 
gaps and data deficiencies identified in our 2011 report.4 Of the seven recommenda-
tions we made to the Secretary of Defense, two had been completely addressed, four 
were partially addressed and one had no action taken. That recommendation was 
aimed at bolstering planning for the next generation of launch technologies. Since 
GAO’s 2011 report, DOD had completed or obtained independent cost estimates for 
two EELV engines and completed a study of the liquid rocket engine industrial 
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5 GAO, Launch Services New Entrant Cerlification Guide, GA0–13–317R (Washington, DC: 
Feb. 7, 2013). 

6 GAO, The Air Force’s Evolved Expendable Launch Vehicle Competitive Procurement, GA0– 
14–377R (Washington, DC: Mar, 4, 2014) and GAO, Evolved Expendable Launch Vehicle: Intro-
ducing Competition into National Security Space Launch Acquisitions, GA0–14–259T (Wash-
ington, DC: Mar. 5, 2014). 

base. Officials from DOD, NASA, and the NRO initiated several assessments to ob-
tain needed information, and worked closely to finalize new launch provider certifi-
cation criteria for national security space launches. Conversely, we reported that 
more action was needed to ensure that launch mission assurance activities were not 
excessive, to identify opportunities to leverage the government’s buying power 
through increased efficiencies in launch acquisitions, and to strategically address 
longer-term technology investments. 
2013 

We reported on the status of DOD’s efforts to certify new entrants for EELV ac-
quisitions.5 While potential new entrants stated that they were generally satisfied 
with the Air Force’s efforts to implement the process, they identified several chal-
lenges to certification, as well as perceived advantages afforded to the incumbent 
launch provider, ULA. For example, new entrants stated that they faced difficulty 
in securing enough launch opportunities to become certified. During our review, the 
Under Secretary of Defense for Acquisition, Technology, and Logistics directed the 
Air Force to make available up to 14 launches for competition to new entrants, pro-
vided they demonstrate the required number of successful launches and provide the 
associated data in time to compete. Additionally, new entrants considered some Air 
Force requirements to be overly restrictive; for example, new entrants must be able 
to launch a minimum of 20,000 pounds to low earth orbit from specific Air Force 
launch sites (versus facilities the new entrants currently use.) The Air Force stated 
that 20,000 pounds represents the low end of current EELV lift requirements, and 
that alternate launch sites are not equipped to support DOD’s national security 
space launches. Further, new entrants noted that the incumbent provider receives 
ongoing infrastructure and development funding from the government, an advan-
tage not afforded to the new entrants, and that historical criteria for competition 
in the EELV program were more lenient. The Air Force acknowledged that criteria 
for competition are different, and reflective of the differences in the current acquisi-
tion environment. 
2014 

We reported and testified that DOD’s new contract with ULA (sometimes referred 
to as the ‘‘block buy’’) represented a significant effort on the part of DOD to nego-
tiate better launch prices through its improved knowledge of contractor costs, and 
that DOD officials expected the new contract to realize significant savings, primarily 
through stable unit pricing for all launch vehicles.6 At the time of our review, DOD 
was leading the broader competition for up to 14 launches, expected to begin in fis-
cal year 2015. In advance of the upcoming competition, DOD was considering sev-
eral approaches to how it would require competitive proposals to be structured. Our 
report did not recommend an approach. However, we identified the pros and cons 
of two different ends of the spectrum of choices, one being a commercial-like ap-
proach and the other being similar to the current approach (a combination of cost- 
plus and fixed price contracts). If DOD required offers be structured similar to the 
way DOD currently contracts with ULA, there could be benefits to DOD and ULA 
as both are familiar with this approach, but potential burdens to new entrants, 
which would have to change current business practices. Alternatively, if DOD imple-
mented a commercial approach to the proposals, new entrants would potentially 
benefit from being able to maintain their current efficient business practices, but 
DOD could lose insight into contractor cost or pricing, as this type of data is not 
typically required by the Federal Acquisition Regulation under a commercial item 
acquisition. DOD could also require a combination of elements from each of these 
approaches, or develop new contract requirements for this competition. 

BEST PRACTICES WOULD BENEFIT FUTURE ENGINE DEVELOPMENT EFFORTS 

ULA’s Atlas 5 launch vehicle uses the RD–180 engine produced by the Russian 
company NPO Energomash. DOD and Congress are currently weighing the need to 
reduce U.S. reliance on rocket engines produced in Russia and the costs and benefits 
to produce a similar engine domestically. The RD–180 engine has performed ex-
tremely well for some of the Nation’s most sensitive national security satellites, such 
as those used for missile warning and protected communications. Moreover, the 
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7 GAO, Defense and Civilian Agencies Request Significant Funding for Launch-Related Activi-
ties, GA0–13–802R (Washington, DC: Sept. 9, 2013). 

8 GAO, 2012 Annual Report: Opportunities to Reduce Duplication, Overlap and Fragmenta-
tion, Achieve Savings, and Enhance Revenue, GA0–12–342SP (Washington, DC: Feb. 28, 2012). 

9 GAO, NASA: Constellation Program Cost and Schedule Will Remain Uncertain Until a 
Sound Business Case Is Established, GA0–09–844 (Washington, DC: Aug., 26, 2009) and GAO, 
NASA: Actions Needed to Improve Transparency and Assess Long-Term Affordability of Human 
Exploration Programs, GA0–14–385 (Washington, DC: May 8, 2014). 

10 GAO, Missile Defense: Mixed Progress in Achieving Acquisition Goals and Improving Ac-
countability, GA0–14–351 (Washington, DC: Apr. 1, 2014). 

manufacture process of the RD–180 is one that cannot be easily replicated. In addi-
tion, the most effective way to design a launch capability is to design all components 
in coordination to optimize capabilities needed to meet mission requirements. In 
other words, replacing the RD–180 could require the development of a new launch 
vehicle and potentially new launch infrastructure. 

Space launch vehicle development efforts are high risk from technical, pro-
grammatic, and oversight perspectives. The technical risk is inherent. For a variety 
of reasons, including the environment in which they must operate, a vehicle’s tech-
nologies and design are complex and there is little to no room for error in the fab-
rication and integration process. Managing the development process is complex for 
reasons that go well beyond technology and design. For instance, at the strategic 
level, because launch vehicle programs can span many years and be very costly, pro-
grams often face difficulties securing and sustaining funding commitments and sup-
port. At the program level, if the lines of communication between engineers, man-
agers, and senior leaders are not clear, risks that pose significant threats could go 
unrecognized and unmitigated. If there are pressures to deliver a capability within 
a short period of time, programs may be incentivized to overlap development and 
production activities or delete tests, which could result in late discovery of signifi-
cant technical problems that require more money and ultimately much more time 
to address. For these reasons, it is imperative that any future development effort 
adopt disciplined practices and lessons learned from past programs. I would like to 
highlight a few practices that would especially benefit a launch vehicle development 
effort. 

First, decisions on what type of new program to pursue should be made with a 
government-wide and long-term perspective. Our prior work has shown that defense 
and civilian government agencies together expect to require significant funding, 
nearly $44 billion in then-year dollars (that factor in anticipated future inflation), 
for launch-related activities from fiscal years 2014 through 2018.7 At the same time, 
our past work has found that launch acquisitions and activities have not been well 
coordinated, though DOD and NASA have since made improvements.8 Concerns 
have also been raised in various studies about the lack of strategic planning and 
investment for future launch technologies. Further, the industry is at a crossroads. 
For example, the government has a decreased requirement for solid rocket motors, 
yet for strategic reasons some amount of capability needs to be sustained and exer-
cised. The emergence of Space Exploration Technologies, Corp. {SpaceX) and other 
vendors that can potentially compete for launch acquisitions is another trend that 
benefits from coordination and planning that takes a government-wide perspective. 
The bottom line is that any new launch vehicle effort is likely to have effects that 
reach beyond DOD and the EELV program and should be carefully considered in 
a long-term, government-wide context. 

Second, requirements and resources (for example, time, money, and people) need 
to be matched at program start. This is the first of three key knowledge points we 
have identified as best practices. In the past, we have found that recent launch pro-
grams, such as NASA’s Constellation program and Commercial Crew Program, have 
not had sufficient funding to match demanding requirements.9 Funding gaps can 
cause programs to delay or delete important activities and thereby increase risks 
and can limit the extent to which competition can be sustained. Realistic cost esti-
mates and assessments of technical risk are particularly important at program 
start. Space programs have historically been optimistic in estimating costs (although 
recently DOD and NASA have been making strides to produce more realistic esti-
mates). The commitment to more realistic, higher confidence cost estimates would 
be a great benefit to any new launch vehicle development program and enable Con-
gress to ensure its commitment is based on sound knowledge. We have also found 
that imposing overly ambitious deadlines can cause an array of problems. For in-
stance, they may force programs to overlap design activities with testing and pro-
duction.10 The many setbacks experienced by the Missile Defense Agency’s ground- 
based midcourse defense system, for example, are rooted in schedule pressures that 
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11 GA0–14–351. In 2004 we found that the Missile Defense Agency (MDA) committed to a 
highly concurrent development, production, and fielding ground-based midcourse (GMD) inter-
ceptors. Because MDA moved forward with interceptor production before completing its flight 
testing program, test failures have exacerbated disruptions to the program. For example, be-
cause the program has delivered approximately three-fourths of the interceptors for fielding, the 
program faced difficult and costly decisions on how it will implement corrections from prior test 
failures. Also, the program has had to add tests that were previously not planned and delay 
tests that are necessary to understand the system’s capabilities and limitations. As a result of 
these development challenges, the GMD program will likely continue to experience delays, dis-
ruptions, and cost growth. 

drove concurrent development.11 Even if the need for a new engine is determined 
to be compelling, the government is better off allowing adequate time for disciplined 
engineering processes to be followed. 

Third, the program itself should adopt knowledge-based practices during execu-
tion. The program should also use quantifiable data and demonstrable knowledge 
to make go/no-go decisions, covering critical facets of the program such as cost, 
schedule, technology readiness, design readiness, production readiness, and relation-
ships with suppliers. Our work on the second and third knowledge points during 
execution (design stability and production process maturity) has tied the use of such 
metrics to improved outcomes. In addition, the program should place a high priority 
on quality, for example, holding suppliers accountable to deliver high-quality parts 
for their products through such activities as regular supplier audits and perform-
ance evaluations of quality and delivery, among other things. Prior to EELV, DOD 
experienced a string of launch failures in the 1990s due in large part to quality 
problems. 

This concludes my statement. I am happy to answer questions related to our work 
on EELV and acquisition best practices. 

Senator NELSON. Thank you. 
General Mitchell? 

STATEMENT OF MAJ. GEN. HOWARD J. MITCHELL, USAF 
(RET.), VICE PRESIDENT, PROGRAM ASSESSMENTS, THE 
AEROSPACE CORPORATION 
Mr. MITCHELL. Chairman Nelson, Chairman Udall, thank you for 

this opportunity to speak and I also thank the rest of the members 
that are attending the hearing. 

I was asked to do a study on the RD–180 mitigation study. I re-
cently chaired that under a terms of reference that was signed by 
the Assistant Secretary of the Air Force for Acquisition. I have pro-
vided the committee a version of that briefing for the record, as 
well as my opening comments. 

I will just hit the four major areas that the study identified. 
First, a disruption of the RD–180 engine could have significant 

impact on the United States’ ability to launch DOD, Intelligence 
Community, NASA, National Oceanic and Atmospheric Administra-
tion, and commercial satellites scheduled to launch on Atlas V 
through 2020. Neither the Delta IV nor new entrants can help 
mitigate that impact until 2017 and beyond. 

Second, there are several upcoming events that bear monitoring 
as they can provide indications of the Russians’ intent and the 
United States’ intent. 

Third, the current Air Force strategy for competition can be ad-
versely affected should the Atlas not be available for competition. 

Fourth, in the 2022–2023 timeframe with appropriate near-term 
funding for technology maturation, the Nation could have new 
launch capabilities based on liquid oxygen/hydrogen engine tech-
nology that do not rely on foreign sources. 

I look forward to answering any questions you might have. 
[The prepared statement of Mr. Mitchell follows:] 
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PREPARED STATEMENT BY MAJOR GENERAL HOWARD ‘‘MITCH’’ J. MITCHELL, USAF 
(RET.) 

Co-chairs, thank you and good morning. Members of the committees, good morn-
ing, and thanks for the opportunity to discuss the RD–180 Mitigation Study that 
I recently chaired under a Terms of Reference signed by the Assistant Secretary of 
the Air Force (Acquisition). I have provided the committees with a version of the 
briefing that has been previously released to the committees and the contractors 
that supported the study. 

The Terms of References requested that the effects of the potential non-avail-
ability of Russian built RD–180 be examined and that the worst case scenario, as 
well as others, be presented along with near-term and far-term recommendations 
for mitigation. The Study panel was also asked to look at implications for other than 
the Department of Defense (DOD) users, impacts to the industrial base, costs, et 
cetera. 

The major findings of the study fall in four categories; (1) a disruption of RD– 
180 engines would have a significant impact on the United States’ ability to launch, 
DOD, Intelligence Community, National Aeronautics and Space Administration 
(NASA), National Oceanic and Atmospheric Administration (NOAA), and commer-
cial satellites scheduled to launch on Atlas V through 2020; and that neither Delta 
IV or New Entrants can mitigate the impact until 2017 and beyond; (2) there are 
several upcoming events that bear monitoring as they can provide indications of the 
Russian, and United States, intents; (3) that the current Air Force strategy for com-
petition can be adversely affected should the Atlas not be available for competition; 
and (4) that in the 2022–2023 timeframe with appropriate near-term funding for 
technology maturation, the Nation could have new launch capabilities based on Liq-
uid Oxygen/Hydrocarbon engine technology. 

The committees asked that I address the following topics: 
(1) Discuss the government-wide implication of the various scenarios we inves-

tigated. 
- The worst case scenario we examined was that the recent Atlas V launch, May 

22, 2014, would be the last RD–180 launch due to Russian actions, congressional 
actions, court actions or a catastrophic failure that the Russians would not assist 
in resolving. While it does not appear that any of the above is occurring, it is the 
worst case scenario. 

i. The Government-wide implications of this scenario are 2–3 year delays in sat-
ellite launches and several billion dollars in cost. 

ii. A second implication is that the launch order of the satellites would need to 
be addressed in an interagency process and would affect the DOD, Intelligence 
Community, NASA, NOAA, and commercial missions. 

iii. Third, the planned Evolved Expendable Launch Vehicle (EELV) competition 
would be adversely affected because the Atlas V would not be available, and 
the Delta IV production could not be ramped up fast enough to provide addi-
tion launch system to compete (all Delta IVs would be needed to recover from 
the launch delays). 

- The second scenario we examined was that the RD–180 engines in stock would 
be allowed to fly out in the current order, but no additional RD–180s could be used. 

i. This scenario results in fewer launch delays for a shorter period, but is not the 
optimal use of RD–180 engines due to the fact that some Atlas V missions 
would be driven to fly on a Delta IV Heavy, which is a much more expensive 
alternative. 

- The third scenario we examined was that the RD–180 engines in stock would 
be allowed to fly out in an optimum launch order but no additional RD–180s could 
be used. 

i. This scenario results in fewer launch delays for a shorter period, and is the 
optimal use of RD–180. 

ii. Additionally, the launch order of the satellites would need to be addressed in 
an interagency process and would affect the DOD, Intelligence Community, 
NASA, NOAA, and commercial missions. 

(2) Options for pursuing a domestic propulsion system. 
- The Study team recommended that the Government invest in critical tech-

nologies needed to mature Liquid Oxygen/Hydrocarbon engines and make that tech-
nology available to industry. 

i. A decision on Engineering and Manufacturing Development would not need to 
be made until fiscal year 2017, but funding would have to be laid in during 
the fiscal year 2016 POM development. 
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ii. Other options exist depending on the viability (i.e., does the business case 
close) of the Industrial Base—the Study did not have time to delve into an Ac-
quisition Strategy, but did acknowledge that public-private partnership should 
be pursued. 

(3) Overview of potential commercial partners for launch system development. 
- We were briefed by all the contractors in the engine and launch system business 

and feel that a healthy environment would exist for competition. It was not clear 
how much Government funding and/or oversight would be necessary. 

- We did provide a worst case estimate of how much the development of a totally 
new launch system would cost, but if the program was tailored after the original 
EELV program the costs could be substantially less. However, we did not have time 
to investigate this further than the worst case. 
(4) Discuss any other relevant issues. 

- The only other issue I would like to briefly discuss is that the development of 
a Liquid Hydrogen/Hydrocarbon engine is a national decision to reverse a decision 
we made when the Government agreed to allow the RD–180 engine to be used on 
the Atlas V. 

i. The Government essentially decided to outsource large (1 million pounds of 
thrust at altitude) Liquid Oxygen/Kerosene engine procurement and signifi-
cantly scale back U.S. technology investment. 

ii. Having an entire suite of propulsion options (Solid Rocket Motors, Liquid Oxy-
gen/Liquid Hydrogen, Liquid Hydrogen/Hydrocarbon) for future launch vehicle 
development available allows the designers to optimize the launch system de-
sign for the mission requirements. The missions that the EELV is designed for 
are very different than the mission requirements that the Space Launch Sys-
tem is being designed to meet. 

Senator NELSON. Thank you, General. 
Mr. Dumbacher? 

STATEMENT OF DANIEL L. DUMBACHER, PROFESSOR OF 
PRACTICE, DEPARTMENT OF AERONAUTICS AND AERO-
SPACE ENGINEERING, PURDUE UNIVERSITY 

Mr. DUMBACHER. Chairman Nelson, Chairman Udall, and mem-
bers of today’s respective committees, thank you for the oppor-
tunity to discuss the current state of the U.S. launch enterprise. 

The United States’ ability to achieve and go beyond LEO is es-
sential for our Nation’s defense, commercial, and space exploration 
enterprises. 

Leaving the surface of the Earth and attaining orbital velocity at 
17,500 miles per hour is a complex systems challenge. Factors key 
to achieving this task are mission requirements, technical perform-
ance, development risk and cost, operations cost, schedule, indus-
trial base, and yes, even political concerns, which all must be ad-
dressed with multiple stakeholders. 

In the early phase of a rocket launch, thrust is more important 
to initially overcome the Earth’s gravity than propulsion efficiency. 
However, as the vehicle progresses to higher altitudes and climbs 
out of the Earth’s gravity well, propulsion efficiency becomes more 
important, even as thrust remains an important technical param-
eter. 

When NASA was preparing to go to the moon in the 1960s, it de-
termined that large amounts of thrust were needed for the first 21⁄2 
minutes of flight to put the Apollo spacecraft and lunar lander on 
the surface of the moon. To meet the mission need, NASA recog-
nized that much development and testing effort of liquid oxygen/ 
kerosene systems was required and therefore restarted the Air 
Force’s E–1 development from the 1950s as the F–1 program. 
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During the development of the Space Shuttle, NASA determined 
that it had a lower payload delivery requirement and constrained 
budgets. The development cost estimates for the shuttle’s solid 
booster were lower than competing booster liquid systems. Many of 
the same challenges were again considered by NASA during the 
planning and development process for the SLS. NASA assessed 
many launch configurations, weighing the pros and cons of each. 
Again, technical performance, challenges associated with limited 
budgets, the need to launch the first flight as early as possible, and 
impacts to the propulsion industrial base weighed heavily on 
NASA’s decisionmaking. 

Ultimately for the SLS, NASA determined that using the solid 
boosters based on shuttle and constellation experience minimized 
the upfront development costs, reduced the development risks, and 
most likely would result in a more timely first flight of the SLS. 
NASA also chose to utilize over 40 years of investment in large liq-
uid oxygen/liquid hydrogen engines to minimize development cost 
and risk. 

Following the Apollo program, the U.S. Government dramatically 
limited its hydrocarbon investments and focused on utilizing solid 
propulsion systems and liquid oxygen/liquid hydrogen systems. The 
United States leads the world in these propulsion systems. How-
ever, we need to reduce the costs of these systems. In my opinion, 
the United States should build upon its long investment in solid 
and liquid oxygen/liquid hydrogen propulsion systems and allow 
the marketplace to provide viable choices for use by NASA and 
DOD. Competition will incentivize industry to develop efficient 
management models, use the new technologies that will reduce 
costs, and continue to search for and develop technologies nec-
essary to reduce development and operations costs. 

Thank you for allowing me to appear before you today. More de-
tails are included in the submitted written testimony. I will be 
happy to answer your questions. 

[The prepared statement of Mr. Dumbacher follows:] 

PREPARED STATEMENT BY MR. DANIEL L. DUMBACHER 

Chairman Nelson, Chairman Udall, and members of today’s respective commit-
tees, thank you for the opportunity to discuss the current state of the U.S. launch 
enterprise on this, the 45th Anniversary of Apollo 11’s launch to the Moon. 

The United States’ ability to achieve, and go beyond, low-Earth orbit is essential 
for our Nation’s defense, commercial, and space exploration enterprises. The U.S. 
rocket propulsion industry, including solid and liquid propulsion, as well as launch 
vehicle design, development and operations, is critical to applications such as stra-
tegic and tactical systems and serves as our highway to space. 

Throughout my 30-year career in the launch vehicle and propulsion business, 
ranging from my experience with the National Aeronautics and Space Administra-
tion (NASA) prior to the first Space Shuttle flight, to my efforts in helping to lead 
NASA’s current development efforts of the Space Launch System and the Orion 
crew capsule, I have learned several significant lessons. One key lesson is that leav-
ing the surface of the Earth and attaining orbital velocity at 17,500 miles per hour 
is a complex system challenge that continues to test the best of American ingenuity. 
Some of the many factors key to achieving this task are: technical performance, de-
velopment risk, development cost, operations cost, schedule, industrial base, and 
yes, even political concerns—all must be assessed with multiple stakeholders. All of 
these factors must be considered alongside the extremely complex technical inter-
actions and challenges. 

From the technical perspective, all systems must work together to achieve orbital 
velocity. For example, in designing a launch vehicle, the design team must integrate 
propulsion systems with propellant tanks, structures, launch loads environments, 
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thermal environments, computers and software, and the logistics of getting the 
many subsystems from suppliers to assembly facilities and launch facilities. All of 
these factors affect the technical design of a launch vehicle, in addition to the budg-
et and schedule requirements. I’d like to focus my testimony today on launch sys-
tems, propulsion systems, and why certain design decisions were made for past and 
current vehicles. 

In assessing design options, there are phases of the launch ascent to orbit where 
different propulsion systems better serve the needs of a particular launch vehicle, 
in a particular phase of flight, for a specific mission. For example, in the early phase 
of a rocket launch, thrust is more important to initially overcome the Earth’s gravity 
than propulsion efficiency. However, as the vehicle progresses to higher altitudes, 
and climbs out of the Earth’s gravity well, propulsion efficiency becomes more im-
portant, even as thrust remains an important technical parameter. This is the fun-
damental reason that Apollo’s Saturn V used liquid oxygen and kerosene. It is also 
the reason the Space Shuttle used solid propulsion for the initial 2 minutes of flight 
in parallel with the liquid oxygen/liquid hydrogen Space Shuttle Main Engines (RS– 
25). The point being that for initial phases of a launch, solid and liquid oxygen/ ker-
osene systems perform the necessary functions, and liquid oxygen/liquid hydrogen 
serve the needs better for upper stages and in space stages, appropriate to the mis-
sion. 

So the question is, why are different launch systems needed? For example, why 
did the Saturn V use liquid oxygen/kerosene, and the Space Shuttle use solid pro-
pulsion? Why has NASA chosen the current Space Launch System configuration? 
Mission requirements drive the process. When NASA was preparing to go to the 
Moon in the 1960s, it determined that large amounts of thrust (∼7.5 million lbs. at 
liftoff) were needed for the first 2.5 minutes of flight, to put the Apollo spacecraft 
and lunar lander on the surface of the Moon. To meet the mission need, NASA rec-
ognized that much development and testing effort of liquid oxygen/kerosene systems 
was required, and therefore restarted the Air Force’s E–1 development from the 
1950s as the F–1 program. 

In comparison, during development of the Space Shuttle, NASA determined that 
it had a lower payload delivery requirement and less need for large liquid oxygen/ 
kerosene systems. This decision was certainly influenced, as are most policy deci-
sions, by constrained budgets. This meant building the safest and most capable sys-
tem possible, based on specific mission requirements, within budget limits. When 
NASA was developing the Space Shuttle, solid propulsion was being used by the 
Titan system and other Defense Department strategic systems. Therefore, NASA de-
termined that these solid systems could be scaled up to meet the Shuttle require-
ments, thus allowing the Agency to take advantage of an existing solid propulsion 
industrial base to help reduce development and lifecycle cost. The development cost 
estimates for the Shuttle’s solid booster were approximately $1 billion, (in early 
1970 dollars) which was lower than competing liquid propulsion systems. While 
NASA also recognized that operations costs for the solids would be larger over the 
life of the Space Shuttle Program, the trade-off was that near-term development 
costs were more manageable, and near-term budgets were likely more achievable, 
given that upfront development costs would be less. 

Recently, many of the same challenges weighed during the Apollo and Shuttle de-
velopment eras, were again considered by NASA during the planning and develop-
ment process for the new Space Launch System. When beginning to design what 
would become the Space Launch System, NASA looked at many launch configura-
tions, weighing the pros and cons of each. Again, technical performance, challenges 
associated with limited budgets, the need to launch the first flight as early as pos-
sible, and impacts to the propulsion industrial base weighed heavily in NASA’s deci-
sionmaking. 

Ultimately, for the Space Launch System, NASA determined that using the solid 
boosters, based on Space Shuttle experience and Constellation/Ares development of 
the five-segment booster, minimized the upfront development costs, reduced the de-
velopment risks, and most likely would result in a more timely first flight of the 
Space Launch System. NASA had also demonstrated, over 110 Space Shuttle flights, 
that solid propulsion issues resulting in the Challenger disaster had been addressed. 
In addition, NASA chose to utilize over 40 years of investment in large liquid oxy-
gen/liquid hydrogen engines, and 16 available RS–25s from the Space Shuttle Pro-
gram, to minimize development cost and risk. As NASA proceeds through the Space 
Launch System evolution from the 70 metric ton (mt) to the 130 mt system, oper-
ations costs are an important factor. NASA’s plan is to conduct a full and open com-
petition for the booster system development, between solid and liquid systems, for 
the 130 mt vehicle. This competition will be requirements-driven, with NASA mak-
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ing proposed development and operations costs a key decision criteria in terms of 
which companies will be ultimately selected to do the work. 

Following the Apollo Program, the U.S. Government focused on utilizing solid pro-
pulsion systems and liquid oxygen/liquid hydrogen systems, limiting its hydrocarbon 
investments. The U.S. aerospace base reacted by focusing its investments in these 
areas. Major investment decisions made by owners of key propulsion systems affect 
other users. For example, the RS–68 used today on the Delta IV shares a significant 
amount of its supply chain with the Shuttle’s RS–25, and therefore, increased use 
of the RS–68 will have the favorable effect of reducing per unit costs on the RS– 
25. Another example would be the interdependency of the NASA solid propulsion 
use and supply chain with the U.S. Navy’s Strategic Missile D–5 fleet and most De-
fense tactical systems. 

It is clear that cost growth associated with access to space and propulsion is a 
major threat to the competitive U.S. launch posture. Therefore, it is essential that 
the U.S. rocket propulsion industry directly and aggressively address launch system 
costs, working to drive down the cost to develop and operate launch vehicles and 
propulsion systems. 

The question in front of us now, in my opinion, is how do we best utilize this Na-
tion’s precious financial resources to address the U.S. launch and propulsion needs? 
I would submit that focusing our attention on reducing operations costs of propul-
sion systems will have the most significant, long-term, beneficial outcome for the 
Nation, thus improving the United States’ ability to get to space and assure long- 
term U.S. launch competitiveness. We also need to address concerns of skill atrophy 
as our current aerospace workforce ages or changes careers. In my opinion, these 
challenges are best addressed with technology investments directed toward address-
ing the operations costs, and do not require full development programs. Investments 
in new manufacturing techniques such as selective laser melting, 3–D printing, and 
building and testing the hardware developed with these technologies are critical to 
furthering the technology and retaining the needed skill base. Use of more efficient 
government/industry management models, designs meant to reduce operations costs, 
along with the new manufacturing technologies are also needed. 

In conclusion, our national competitive spirit and history of ingenuity has proven, 
and will continue to prove, to be the best tool to reduce costs while maintaining, 
and even improving, services and products. The United States should build upon its 
long investment in solid and liquid oxygen/liquid hydrogen propulsion systems, and 
allow the marketplace to provide viable choices for use by NASA and the Depart-
ment of Defense. Competition will incentivize industry to develop efficient manage-
ment models, use the new technologies that will reduce costs, and continue to search 
for and develop technologies necessary to reduce development and operations costs. 

Thank you for allowing me to appear before you today to share my testimony, and 
I would be happy to take your questions. 

Senator NELSON. Thank you. 
Dr. Kim? 

STATEMENT OF DR. YOOL KIM, SENIOR ENGINEER, THE RAND 
CORPORATION 

Dr. KIM. Mr. Chairmen, ranking members, and distinguished 
committee and subcommittee members, thank you for the oppor-
tunity to testify before you today on this important issue. 

Today, I will focus on the conclusions of a RAND study mandated 
by Congress on the national security implications of continuing to 
use foreign components for launch vehicles under the EELV pro-
gram. I will discuss risks of using foreign components under the 
EELV program and the potential effects on the U.S. space launch 
capability and national security space missions if an interruption 
in the supply of those components should occur. 

The Atlas V and the Delta IV launch vehicles in the EELV pro-
gram have several major foreign components or subsystems and 
many more lower tier components from countries all over the 
world. The risk of potential supply interruption of most foreign 
components in the EELV program is low and manageable. 
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1 The opinions and conclusions expressed in this testimony are the author’s alone and should 
not be interpreted as representing those of RAND or any of the sponsors of its research. This 
product is part of the RAND Corporation testimony series. RAND testimonies record testimony 
presented by RAND associates to Federal, State, or local legislative committees; government- 
appointed commissions and panels; and private review and oversight bodies. The RAND Cor-
poration is a nonprofit research organization providing objective analysis and effective solutions 
that address the challenges facing the public and private sectors around the world. RAND’s pub-
lications do not necessarily reflect the opinions of its research clients and sponsors. 

2 This testimony is available for free download at http://www.rand.org/pubs/testimonies/ 
CT413.html. 

3 Section 916 of the National Defense Authorization Act for Fiscal Year 2013 directed the 
Under Secretary of Defense for Acquisition, Technology, and Logistics (USD [AT&L]) to conduct 
an independent study to assess the potential risk of using foreign components in the EELV pro-
gram. The Space and Intelligence Office in the Office of the USD(AT&L) asked the RAND Na-
tional Defense Research Institute to help in such a study, and this report constitutes RAND’s 
response to that request. 

The foreign component of most concern is the Russian RD–180 
engine, the primary booster of the Atlas V launch vehicle. The RD– 
180 engine supplier poses a moderate risk of a supply interruption 
primarily related to the political concerns with Russia, although 
the supplier has strong financial incentives to continue deliveries 
to ULA. The RD–180 engine is the most critical component in 
terms of costs, schedule, and the technical difficulty associated with 
developing an alternative engine source. An interruption in the 
RD–180 engine supply would cause a significant disruption in 
EELV launch operations because a large number of Atlas V 
launches are scheduled in the next few years, and a significant ef-
fort would have to be made to mitigate the disruption. 

Should a long-term interruption in the RD–180 engine supply 
occur, risks to the U.S. space launch capability could be mitigated 
by using the stockpile of RD–180 engines that ULA maintains and 
by moving some satellites carried on the Atlas V to Delta IV until 
a new entrant launch vehicle from a different launch service pro-
vider or a re-engined Atlas V becomes available. However, the miti-
gation efforts have significant costs implications and relying on a 
single launch vehicle would pose a higher risk to U.S. access to 
space. More details on the mitigation approach and remaining risks 
are described in my written testimony. 

Although some national security space satellites are likely to be 
delayed during disruption, the risk will be low for most national se-
curity space missions if national security space satellites are given 
priority in use of the RD–180 engine stockpile, particularly for the 
launch of the critical satellites on Atlas V. However, many vari-
ables will influence the mitigation approach which should be based 
on a consideration of the tradeoffs regarding the cost and schedule 
and the mission risks of different options. 

Again, thank you for inviting me here today to testify on this 
very important national issue. I look forward to your questions. 

[The prepared statement of Dr. Kim follows:] 

PREPARED STATEMENT BY DR. YOOL KIM 1 

RISKS AND MITIGATION OPTIONS REGARDING USE OF FOREIGN COMPONENTS IN U.S. 
LAUNCH VEHICLES 2 

Mr. Chairmen, ranking members, and distinguished committee and subcommittee 
members, thank you for the opportunity to testify before you today on this impor-
tant issue. 

My testimony today will focus on the key findings from the RAND research 3 on 
the implications of using foreign components in the Evolved Expendable Launch Ve-
hicle (EELV) program. This study, mandated by Congress, was commissioned out 
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of concern that the U.S. launch vehicle fleet depends on foreign components—most 
notably, the Russian RD–180 engine, the primary booster engine for the Atlas V 
rocket. I will identify the foreign components in the EELV program, describe the 
supply risk of these components, and assess the potential effects of supply interrup-
tions on U.S. space launch capability and national security space missions. 

FOREIGN COMPONENTS IN THE EELV LAUNCH VEHICLES 

Both the Atlas V and Delta IV launch vehicles in the EELV program have com-
plex supply chains with hundreds of participants, both U.S.-based and foreign. An 
interruption in their supply for the EELV could prevent the launch of critical na-
tional security space assets. 

There are five major foreign components in the EELV. The RD–180 engine, the 
primary booster in all Atlas V launch vehicles, is supplied by NPO Energomash, a 
Russian company largely owned by the Russian Government. The payload fairing, 
the interstage adapter, and the payload adapter system in certain Atlas V variants 
are supplied by RUAG, a Government-owned Swiss company. The fuel tank on cer-
tain Delta IV variants is supplied by Mitsubishi Heavy Industries, a publicly held 
Japanese company. Some Delta IV launch vehicles also use the RUAG payload 
adapter system. 

Lockheed Martin chose the RD–180 engine for its Atlas V launch vehicle because 
of its proven track record of success (based on the flight history of its predecessor 
engine), performance, and lower cost. The U.S. Government was actively pursuing 
space cooperation with Russia in the 1990s and encouraged private-sector coopera-
tion with Russia and other former Soviet Union states because of proliferation con-
cerns. 

The RD–180 engine is the most critical foreign component in terms of cost, sched-
ule, and the technical difficulty of developing an alternative engine source. Other 
foreign components pose less risk: the cost and timelines associated with acquiring 
alternative sources for them would be less stressing, though not insignificant. 

RISK OF SUPPLY INTERRUPTION 

A supply interruption could occur for a number of reasons, including financial 
problems, production delays, and political disputes. We found the risk of financial 
problems or production delays is not that different for foreign and U.S. suppliers. 
Although NPO Energomash shows evidence of financial problems, it also has strong 
financial incentives to continue deliveries to United Launch Alliance (ULA). More-
over, in the event of financial distress or bankruptcy, it might be able to continue 
to operate under protection from its creditors, or its assets could be sold to other 
firms to avoid supply interruptions. NPO Energomash might also receive funding 
from the Russian Government, the primary owner of the company. Production risks 
from product failures, industrial accidents, labor strikes, and natural disasters do 
not occur very frequently, and they do not seem to be higher for foreign suppliers 
than for U.S. suppliers. 

Political factors, however, are a different matter. Foreign policy disputes with 
Russia in particular pose an uncertain threat. The risk of political conflicts with the 
other foreign suppliers is low because the United States has some form of defense 
cooperation (including defense space cooperation) with the countries in which these 
foreign suppliers’ headquarters or production facilities are located. This is not the 
case with Russia. The only other potential area of concern involves Swiss restric-
tions on defense exports, but this risk is relatively low because these components 
are used in space launch vehicles, not in weapon systems. 

In addition to the major foreign suppliers mentioned above, many lower-tier for-
eign suppliers provide complex manufactured components, software, electronics, and 
raw materials. However, these suppliers do not appear to pose a risk because most 
of them are located in countries closely allied with the United States, and most of 
these components have alternative sources. The few components that are sole-source 
are in France and Germany, close allies of the United States. 

MITIGATION MEASURES FOR AN RD–180 ENGINE SUPPLY INTERRUPTION 

Despite longstanding concerns about reliance on the Russian engine, ULA has not 
experienced any major disruptions in the acquisition of the RD–180 itself. Since the 
first launch of Atlas V 12 years ago, the few minor problems with RD–180 engines 
have never caused either a delay in the launch of an Atlas V or a launch failure. 
Nevertheless, given the concerns within the Department of Defense and Congress, 
various mitigation measures have been developed in case the supply of RD–180 en-
gines is interrupted. 
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4 After certification, we assumed it will take an additional 2 years before the first routine NSS 
launch on Falcon 9, a typical lead time required to prepare a spacecraft to fly on a launch vehi-
cle on which it has never flown. 

Maintaining a stockpile of at least 2 years’ supply of RD–180 engines has been 
a risk-mitigation strategy since the beginning of the program. The stockpile provides 
a hedge against short-term supply interruptions. In the event of a supply interrup-
tion that lasts longer than 2 years, the Air Force would need to move some Atlas 
V satellites onto Delta IVs and increase production of Delta IV launch vehicles while 
an alternative engine for the Atlas V is being developed. Two launch vehicle families 
are required for the EELV program according to the United States’ assured-access- 
to-space policy. 

A number of alternative liquid oxygen/hydrocarbon engine designs exist within 
the U.S. rocket engine industrial base, but they are in their infancy. The develop-
ment cost of an alternative engine can be expected to be on the order of $1 billion 
and could take about 6 years. These engines could also require modifications to the 
Atlas V launch vehicle because the engine loads might differ from those of the RD– 
180 engine. Thus, the cost, schedule, and risk implications of developing a new en-
gine must include the effects on the launch vehicle. 

All these options have cost implications. Ramping up production of Delta IVs 
could entail additional manufacturing costs. It could take a few years to ramp up 
depending on how quickly the manufacturer could accelerate the manufacturing and 
supply-chain capability to increase production. It might also be necessary to invest 
in launch infrastructure at Cape Canaveral Air Force Station to support increased 
Delta IV launches that would minimize launch delays of national security space 
missions. 

Domestic production of the actual RD–180 engines in the United States is another 
possible mitigation measure, but this option may not be desirable because it is only 
marginally better than developing a completely new engine in terms of cost and 
technical challenges. 

In addition to these measures, other domestic launch vehicles are emerging that 
may be able to meet some of EELV launch needs. Although not technically a mitiga-
tion for a RD–180 supply interruption, a new space launch entrant increases the 
options available for assured access to space. SpaceX’s Falcon 9 launch vehicle has 
made the most progress in the new entrant certification process and, once certified, 
it may be able to launch some of the satellites currently carried on Atlas V, al-
though the first launch may not occur until 2 years after certification.4 SpaceX’s 
Falcon Heavy would be required to launch all the satellites carried by Atlas V, but 
this launch vehicle is not as far along in the new entrant certification process as 
Falcon 9. 

Even with the mitigation measures in place, however, there are other risks that 
the U.S. space launch capability might temporarily face during a RD–180 engine 
supply interruption. First, the engine design expertise lies within NPO Energomash, 
and access to that expertise may not be possible during a supply interruption driven 
by political disputes. If this is the case, the United States may not have the tech-
nical expertise needed to resolve RD–180 engine anomalies in a timely manner dur-
ing the transition period. Second, any unexpected delays in the availability of an 
alternative launch vehicle, either a re-engined Atlas V or a new-entrant launch ve-
hicle, could undermine U.S. assured-access-to-space capability. If the Delta IV 
launch vehicle family were to encounter a problem during the transition period, the 
United States could temporarily lose the capability to launch national security space 
satellites until the problem was resolved. Third, while the Atlas V launch vehicle 
production is being ramped down during the transition to an alternative engine, the 
supplier base for the Atlas V could be affected. Some suppliers could disappear, de-
pending on their level of reliance on Atlas V production. Weakening of the industrial 
base could lead to potential delays in delivering re-engined Atlas V launch vehicles. 

EFFECTS OF FOREIGN SUPPLY INTERRUPTION ON U.S. SPACE LAUNCH CAPABILITY 

Because the United States is launching a larger number of satellites for the next 
few years, its vulnerability to a supply interruption, particularly of RD–180 engines, 
is likely to be highest now and in the immediate future. A supply interruption of 
the other foreign components is likely to pose only a minor disruption because these 
components are only used in some—not all—of the Atlas V and Delta IV launch ve-
hicles and the mitigation options (i.e., the number of components in stockpile and 
flexibility to move the satellites from the affected launch vehicle to another launch 
vehicle) can minimize launch delays. But an RD–180 engine supply interruption 
could cause a serious disruption in EELV launches because of difficulties in estab-
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lishing an alternative engine source and the large number of scheduled Atlas V 
launches. 

If the flow of RD–180 engines were interrupted in the near-term, the stockpile 
would be sufficient to last about 2 years without further mitigation efforts. An inter-
ruption that lasts longer than 2 years—or is permanent—will require moving many 
satellites currently carried on the Atlas V to Delta IVs. The current Air Force con-
tingency plan would call for Atlas V operations to gradually ramp down and for 
Delta IV operations to ramp up to support the satellites originally intended to 
launch on Atlas Vs until a new entrant launch vehicle or a re-engined Atlas V be-
comes available. 

Based on our assumption that national security space launches would take pri-
ority over civil and commercial launches, we conclude that the RD–180 engine stock-
pile appears to be sufficient to protect the launch schedule of a set of Atlas V sat-
ellites that are too difficult or too costly to move to Delta IVs. Nevertheless, some 
national security space launches are likely to be delayed while the Delta IV launch 
vehicle production ramps up because of the limited number of Delta IV launch vehi-
cles and the limited launch throughput capacity at Cape Canaveral Air Force Sta-
tion. Decisions about which launches should be delayed would be based on the pri-
ority of the national security space mission that the satellite supports and the oper-
ational status of the satellite constellation, with inputs from senior U.S. space lead-
ership. We believe the risk these delays would cause is low for most national secu-
rity space missions. However, we note that many variables will influence the final 
decision on the mitigation approach and which launches would be delayed. Other 
assessments of the impact of an RD–180 supply interruption on U.S. space launch 
capability may differ from ours if they are not based on the same assumptions. 

In summary, there are both risks and benefits of using foreign components in the 
EELV program. The risk of potential supply interruption of most foreign compo-
nents is low and manageable. The foreign component of most concern is the Russian 
RD–180 engine, but the impact of an interruption in its supply could be mitigated. 
Many variables will influence the mitigation approach, which should be based on 
a consideration of the trade-offs regarding the costs and schedules, and thus mission 
risks, of different options. 

Again, thank you for inviting me here today to testify on this very important na-
tional issue. I look forward to your questions. 

Senator NELSON. Thank you. 
Congratulations, all of you have set a Senate record. [Laughter.] 
All seven of you. It leaves time for our Senators to ask questions. 

I will defer my questions and do cleanup at the end. Other than 
the chairman and the ranking member, we will call the Senators 
in order in which they came. Senator Udall? 

Senator UDALL. Thank you, Mr. Chairman. 
Our mission here as a Congress and a country is to assure access 

to space for both civil and military missions. Both committees are 
here because this is so vital. Space access is vital to our economy, 
our national security, as well as communications, our weather fore-
cast networks, and our scientific efforts. In that context, I want to 
just touch on two of, I think, key issues that are attached to this 
mission. 

First, is the ongoing effort to introduce competition into the 
launch market. Having additional certified competitors in the mar-
ketplace will help lower the cost of delivering payloads into space 
and, of course, drive innovation. We must also ensure that those 
providers—and many of you have spoken to this—are able to meet 
the technical requirements necessary to provide mission assurance. 
We make significant investments as a country in our space-based 
assets and we have to be absolutely confident that they reach the 
proper orbit safely. 

Second, we have to address the recent developments with Russia 
and our reliance on the Russian-built liquid rocket engine used on 
the Atlas V medium-lift vehicle. Atlas, as you all know, is a proven 
workhorse with a tremendous record of success for civilian and 
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military lift. Since the 1990s, our policy has been to stockpile the 
Russian engine rather than develop a domestic engine. We are now 
reevaluating that policy, and you all have begun to give us a sense 
of how we should proceed. 

In that context, I want to turn to General Shelton, who is known 
as someone who will give us frank, no-nonsense assessments, and 
we truly appreciate your contributions in leadership, General 
Shelton. I know you are going to retire soon. I am particularly glad 
you are going to stay in Colorado Springs, and I look forward to 
working with you whatever your retirement holds because I know 
you, and I know you are not really going to retire. Let me turn to 
you. 

As the Commander of Air Force Space Command, you place a 
high value on mission assurance, given the critical importance of 
cost of the satellites that DOD launches. I have a multi-part ques-
tion related to mission assurance. 

Number one, can you explain what effects the launch failures in 
the 1990s had on DOD? That is number one. 

Number two, can you explain the role of mission assurance in the 
current EELV program as compared to the late 1990s when those 
failures occurred? 

Number three, finally, can you explain the importance of the 
added performance margin the Air Force puts on the EELV rockets 
and how that margin contributes to mission assurance? 

General SHELTON. Thank you, Senator Udall. Thank you for your 
kind words too, of course. 

Senator UDALL. Well deserved. 
General SHELTON. As we look back at the 1990s, between 1997 

and 1999, we had significant failures both on the military side and 
the commercial side, including three Titan IVs which launched our 
most significant payloads at that time. 

We had adjusted our approach to mission assurance from what 
has been traditionally deep oversight into just insight. We pretty 
much gave it over to the contractors to provide their own mission 
assurance. We found out that just did not work well for us. 

As we turned that around and went through some extensive 
introspection, had a nationally significant study come forward, we 
decided to get back into the deep oversight business, and that is 
what we do today. Very deep penetration of process, very deep pen-
etration of actual processing of every launch vehicle. As I said in 
my opening statement, we treat every launch as if it is our very 
first, and so what happened in the past in terms of success, we do 
not pay much attention to. We pay a lot of attention to the launch 
of the day. 

As we look at that performance margin, 7 percent, about 5 per-
cent of that—5 of the 7 is for mission growth. We order launch ve-
hicles about 2 years in advance. We see payloads sometimes get 
heavier during their development process toward the end, and we 
reserve that 5 percent. The additional 2 percent is just in case 
something goes wrong with that rocket. About a year and a half 
ago, we were launching a global positioning satellite (GPS) mission, 
and we had problems with the upper stage. Luckily, we had margin 
to make it to orbit or we would have had a failed mission. That is 
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the reason for that margin. That is the reason for our continued 
emphasis on mission assurance. 

Senator UDALL. In your opinion, do we need to develop a liquid 
rocket engine for medium and heavy lift, and if so, how urgent is 
that requirement? 

General SHELTON. If you look at what has happened to us now 
in the last few months, I think it points to a vulnerability that we 
have. We had decided to rely on a foreign supplier. It is probably 
the most advanced rocket engine in the world, by the way. That 
has worked extremely well. If you look at the Atlas V performance, 
there is nothing to complain about the Atlas V performance. 

But given that reliance, it is probably time to look at strategies 
for the future, and I think we can certainly help our liquid rocket 
engine industrial base by moving into such a program. I think we 
need to study the requirements. I think we need to look at what 
kinds of technologies we need to develop, but in my opinion, it is 
time to move off reliance on that foreign engine. 

Senator UDALL. Thank you. 
Senator NELSON. Senator Sessions? 
Senator SESSIONS. Thank you. It is good to follow my chairman, 

Senator Udall. 
To follow up on that, General Shelton, in your opinion is it a na-

tional security priority for the United States to develop an Amer-
ican-made engine that could replace the RD–180 first? 

General SHELTON. Yes, sir. If you consider space a national secu-
rity priority, then you absolutely have to consider assured access 
to space a national security priority. Given that we have a vulner-
ability here, it is time to close that hole. 

Senator SESSIONS. I could not agree more. We definitely depend 
on space capability for communications, for observation, and it is 
just a base part of our national security, as well as our commercial 
activity. 

Mr. Rogozin, a deputy prime minister in Russia, also said in 
May, ‘‘Russia is ready to continue deliveries of RD–180 engines to 
the United States only under the guarantee that they will not be 
used in the interest of the Pentagon.’’ You are part of the Pentagon, 
are you not? 

General SHELTON. Yes, sir. 
Senator SESSIONS. Look, that is just not acceptable, and it puts 

us in a vulnerable position that I wish we did not have to be in, 
but it is time for us to rise to the occasion and fix this situation. 
I am open to ways to do it, and we will keep working to do it in 
a way that is effective. 

But I have been pleased with the Senate legislation that we 
worked on. I think that balanced and considered the challenges 
that we faced and tried to do it in the right way. The House has 
also come up with a similar proposal. I am glad to have a public 
hearing about this and discuss it. Let us just keep talking about 
it to try to get it right. 

Mr. Lightfoot, you have been at NASA for some time, and you 
started the National Institute for Rocket Propulsion Systems 
(NIRPS) and have studied these issues over the years. Does the in-
stitute at NASA have the people with the skills and experience 
that could assist the Air Force in this effort to develop an American 
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replacement for this engine? I would ask, if so, would NASA desire 
to be compensated for their efforts? 

Mr. LIGHTFOOT. Senator Sessions, I think the NIRPS that we put 
in place is not just NASA. DOD is part of that, as well as other 
agencies and a lot of the industry folks. I think the institute itself 
was set up to be able to pull together all the propulsion system re-
sources this country has to solve problems that could come up, 
whatever they are. If we chose to go down that path, I surely would 
think we would use NIRPS. It would be part of that solution space, 
and you get to pull in the expertise that all the government agen-
cies have if we choose to go that way. 

That is not in our plan today. Of course, we would be interested 
in getting compensated for that. But I think the team right now 
works together fairly well with us and DOD from that standpoint. 

Senator SESSIONS. You do have something, you believe, at NASA, 
and NASA has something they could contribute to the effort. 

Mr. LIGHTFOOT. Yes. I think our expertise that has been hands- 
on for years in developing our own launch systems we can bring 
to that story as well. 

The issue that Mr. Dumbacher talked about in terms of the lack 
of development of LOX/hydrocarbon engines in the past—this is a 
gap in our base, but the team at Marshall Space Flight Center, in 
particular, has been working on this for some time in a low level 
activity to try to keep up with that technology as we move forward. 
I think we can bring that to bear to help our friends out if we 
choose to go that way. 

Senator SESSIONS. Mr. Dumbacher, I will ask you. You are more 
of an independent observer here perhaps, but do you think that 
there will be any fundamental technological engineering difficulties 
that would make it hard or unlikely that we could develop this en-
gine? Or do you believe the United States could produce an engine 
similar to the RD–180 that could be as effective or more so? 

Mr. DUMBACHER. Senator, I believe that we can do that, that we 
can develop an engine within a sufficient time and money. There 
are development risks associated with it, three in particular. One 
is the high pressure oxygen compatibility of the materials that we 
use in the engine system. Combustion stability has been an historic 
issue with large LOX/kerosene engines, and also how you handle 
the start transient depending upon which cycle you use for those 
engines. There are technical issues to be addressed. I think we can 
overcome those, but it is a matter of time and money required to 
do that. 

Senator SESSIONS. Mr. Lightfoot, do you think it is also techno-
logically—it seems to me it is a fairly mature technology now. How 
do you feel about it? What kind of confidence level do you have that 
such an engine could be produced? 

Mr. LIGHTFOOT. Sir, I think that we could get to an engine, as 
Dan said. I think the challenge we have to look at is the launch 
system is not just the engine. There will be impacts that go to the 
launch vehicle, to the launch infrastructure. When we talk about 
a launch capability, I have an analogy I have been using related 
to—I have hybrid cars, 4-cylinder, 6-cylinder, 8-cylinder, and I have 
diesels. If I change your engine, I would probably change your car 
a little bit as well. We have to look at the impacts on not just 
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building an engine and having an engine to use, but the impacts 
on the infrastructure that goes around that. Can we do it? I am 
sure we can with the right resources to go do it. But I think we 
have to make sure we understand the other pieces that come with 
that as we go forward. 

Senator SESSIONS. My time is up. 
Senator NELSON. Senator Cruz? 
Senator CRUZ. Thank you, Mr. Chairman. Thank you, all of you, 

for coming here and providing your expertise. 
In life, it is often a wise strategy to hope for the best and yet 

plan for the worst. That is especially true in the national security 
context. I would welcome the wisdom of this panel on what the im-
plications would be for our national security if the worst occurs and 
what the best avenues we have to alleviate those implications. 

In particular, General Shelton, I would like to start with you. As-
sume that conditions and relations with Russia deteriorate sub-
stantially. I hope that they do not, but assume that they do. As-
sume that Putin adopts a position of maximum belligerence and 
picks up the phone and instructs all engine exports to end tomor-
row. What would the implications be for U.S. national security if 
that decision were made? 

General SHELTON. Senator, as we look at that, as one of the 
number of scenarios we have considered, we think as a minimum 
that would be about $1.5 billion. We think that that would stretch 
out launches. We have to ramp up the production of our Delta fac-
tory, which would take some time. That would stretch out launches 
maybe 12 to 20 months in some cases; for the heavier missions, 
maybe even 48 months. That puts constellations at risk, and the 
ones that we are talking about, the heaviest ones, are our most sig-
nificant constellations. It is dire. If that should happen, there is no 
question that inside this manifest that we are considering right 
now, there would be serious national security implications. 

Senator CRUZ. To what extent could our existing stockpile of en-
gines reasonably be stretched to cover the needs? How long could 
we expect it to cover our needs? 

General SHELTON. Sir, we have 15 engines left right now. De-
pending on how we chose to meter those out, I think Mr. Lightfoot 
said in his opening statement that we would have to meet nation-
ally to decide how we would allocate those engines. But that is all 
part of this set of scenarios that we are considering right now. We 
do not know the exact impact until we get together and decide how 
we would allocate those 15. 

Senator CRUZ. On best case, are we talking a year? Are we talk-
ing 2 years? How long would you reasonably expect the stockpile 
to be able to meet the needs? 

General SHELTON. We could meter that out over a number of 
years depending on what you decided to spend those engines on. 

Senator CRUZ. Mr. Lightfoot, let me ask you the same hypo-
thetical, maximum belligerence, but let us assume that Mr. Putin 
did not just say engine exports. He also said the Soyuz has a shut-
down. No more Americans will have access to our launch capacity 
for manned launch. What would the impact be on the Space Sta-
tion and on our needs? 
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Mr. LIGHTFOOT. I think we would clearly have to go assess what 
that would do to us from access to station. To date, we have seen 
no change in the behaviors at all. We continue to launch Soyuz and 
put people up there. I want to make sure that is really clear re-
gardless of Rogozin’s comments. Our teams are working together 
with the Russians very well to continue the ISS operations. Clearly 
the ISS is our stepping stone to our larger exploration program. We 
would have to go look at the implications associated with that, and 
it would be significant from that standpoint. Then we would 
work—— 

Senator CRUZ. Can you briefly describe, if it was cut off, what the 
implications would be in your best judgment? 

Mr. LIGHTFOOT. Yes. We would want to accelerate our commer-
cial crew activity so that we are launching from here, from the 
United States, from that standpoint, and let our partners that have 
bid on that proposal now and the one that we have in selection— 
let them come forward and show us how they would provide the ac-
cess to the ISS that we need. 

But it is more than just the launch to the station. The Russians 
also operate key components on the station just like we do for 
them. That would be the issues that we would have to go assess 
one by one. 

Senator CRUZ. In light of those concerns, both with engines and 
manned launch capacity, if a decision were made to proceed for-
ward with maximum speed towards acquiring the domestic capac-
ity to fill these needs, realistically how quickly could we do so and 
how many commercial enterprises possess the skill and expertise 
to be credibly able to meet that need? 

General SHELTON. I will start. 
The only provider that is really in a serious certification process 

right now is SpaceX. If everything goes extremely well, a very 
green light schedule, by December of this year, we could have them 
certified. If you look at Atlas V, there are 10 configurations of Atlas 
V due to the various upper stages, strap-on solids, those sorts of 
things. SpaceX—there are seven of those 10 configurations that 
they could not launch. They do not have the lift capacity for that. 
They have a heavy vehicle planned in the future, but that is down 
the road a ways. That means that SpaceX could compete for some 
of those. We would need to ramp up Delta IV production to accom-
modate the rest. We are probably looking at, again, 12 to 48 
months slip on some launches. 

Senator CRUZ. Mr. Lightfoot, anything to add on the manned 
launch? 

Mr. LIGHTFOOT. No. I think we would work with these guys to 
figure out which critical missions we needed to get done and how 
we would work them into the manifest. But we should expect a sig-
nificant impact. 

Senator CRUZ. How quickly could we fill the manifest? 
Mr. LIGHTFOOT. At the current proposals that we have, we think 

we can be flying by 2017, putting humans into space from our loca-
tion. I do not know if there is much we can accelerate at this point 
because of the way the process works, but what we would prefer 
to do is just keep the funding for the commercial crew program 
going so we can meet the 2017 date. 
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Senator CRUZ. Thank you very much. 
Senator NELSON. Be prepared to answer the question, if you got 

more money, could you accelerate that to 2016. 
Senator Wicker? 
Senator WICKER. Why don’t you just answer that question? 

[Laughter.] 
Mr. LIGHTFOOT. I think part of the issue we are dealing with is, 

is we are in the middle of a procurement. Right? We have a pro-
curement right now that we will make a selection on later this fis-
cal year. Having not seen the proposals because I am not part of 
that procurement board, I cannot tell you what the acceleration op-
tions are. However, at some point, when you order—we are in 2014 
already here. When you order a rocket, we typically order them 3 
years in advance from when we are doing it. That is where we are. 

Senator WICKER. There are considerations other than funding 
that are going to take time. 

Mr. LIGHTFOOT. Yes, sir. Yes, sir, exactly, to manufacture the 
long-lead items and all the different pieces that come into building 
these things. 

Senator WICKER. I think probably the chairman would want you 
to get back to us about how we can be helpful in pushing the 
timeline. 

Let me ask this. I will start with General Shelton and Mr. 
Estevez. Now, in developing the U.S. alternative to the Russian 
RD–180 engine, the Air Force research laboratories are going to 
want to be involved, and Stennis Space Center is going to be a key 
player. Can you tell us at this point how costs for testing compare 
between these two facilities? Given their respective workloads and 
priorities, would the developmental timeline and costs be less by 
utilizing the Stennis Space Center as opposed to the Air Force Re-
search Laboratory (AFRL)? 

General SHELTON. Sir, I could not give you an outright compari-
son, and I would not necessarily expect it would be an either/or. I 
would think that that would be divvied up. We have had work 
going on in the AFRL facility since 2007 on the hydrocarbon en-
gine. That was part of the direction coming out after the decision 
to not co-produce RD–180s and to stockpile instead. I think Stennis 
has great capability. I think we would utilize Stennis for some 
things. I think we would use AFRL facilities for other things. We 
would use commercial facilities for yet other things. 

Senator WICKER. Okay. Before we move to Mr. Estevez, you 
could go back, though, and get the committee some cost compari-
sons for testing in the past and supply them to us on the record. 
Would you be able to do that? 

General SHELTON. Yes, sir. 
Senator WICKER. Look for that and let us know. 
General SHELTON. We will try to do something that is apples to 

apples. That may be difficult but we will give it a shot. 
[The information referred to follows:] 
The Air Force Research Lab (AFRL) Rocket Propulsion Division, located at 

Edwards Air Force Base, CA, has a mission to explore rocket propulsion science and 
technology for Air Force and Department of Defense applications. The primary mis-
sion of the National Aeronautics and Space Administration (NASA) Stennis Space 
Center (SSC), MS, is development testing, qualification testing, and production test-
ing of engines. There are many variables in an engine test program and the types 
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of testing and associated costs for both sites are nominally different; the AFRL focus 
is on experimentation and research, while the SSC focus is on testing and validation 
for acquisition activities. A specific test program is typically unique and tailored 
around a customer’s test requirements. Thus, we have no comparable costs available 
between AFRL and SSC efforts. 

While a comparison of test costs is not meaningful due to unique capabilities, we 
can provide updates on current efforts at both SSC and AFRL facilities. The Air 
Force is working jointly with NASA to conduct hot-fire testing of U.S.-designed hy-
drocarbon components in fiscal year 2017 using hardware from both NASA Mar-
shall’s Advanced Booster Engineering Demonstration and Risk Reduction 
(ABEDRR) hardware and AFRL’s Hydrocarbon Boost (HCB) program. Planned de-
velopment will leverage NASA’s ABEDRR and AFRL’s HCB to provide key engine 
component technical maturation and risk reduction. The Air Force intends to pro-
vide $3 million to the HCB effort in addition to the funding already allocated. The 
Air Force also plans to provide $37.6 million to NASA to complete the ABEDRR 
testing and modify the NASA Stennis Spaceflight Center test hardware. 

Senator WICKER. Okay. 
Mr. Estevez? 
Mr. ESTEVEZ. First, I would reiterate what General Shelton said. 

But we are looking at this, how to move forward with a replace-
ment for the RD–180, as a whole-of-government issue. To Mr. 
Lightfoot’s earlier comments, we would look at NASA capabilities, 
as well as what we have inside DOD and, as General Shelton said, 
look at what the commercial sector is also doing. We have not de-
cided what the best way forward is; ergo, it is preliminary to decide 
where we would start that development. We do want to move for-
ward with some risk reduction activities. In fact, we put some 
money in the reprogramming action that we just put before Con-
gress to do that. 

Senator WICKER. Mr. Estevez, do you agree, though, with the 
General that Stennis and the AFRL would be key players in any 
path forward? 

Mr. ESTEVEZ. I do. 
Senator WICKER. Okay. Now, for all of you, who wants to volun-

teer here? GAO has argued that there is room for improvement in 
coordination between NASA and DOD for future programs. Who 
has seen this report, and what do you believe could be done to 
make the improvements that GAO has suggested would need to be 
made? Who wants to tackle that? Mr. Lightfoot? 

Mr. LIGHTFOOT. I will start. Then I will let these guys jump in. 
We have done several things to—— 
Senator WICKER. Do they have a point? 
Mr. LIGHTFOOT. I think when the report came out, they had a 

point. I think we have done a lot since then, though, to improve 
that communication. 

Senator WICKER. Already? 
Mr. LIGHTFOOT. Yes, sir. We both have folks on site at all of our 

new entrants and the ULA folks as well, and we share the informa-
tion, as best we can, across with each other depending on where 
the certification process is between the launch vehicles. We are 
going through that process and sharing information, which we 
think is the most important thing as we move through certification 
of these new entrants in the process. 

General SHELTON. Senator, I believe there is tremendous trans-
parency between NASA and the Air Force. There are processes set 
up to ensure that we are communicating back and forth. There are 
summits that occur at NASA, Air Force, and the National Recon-
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naissance Office leadership levels. It is hard to imagine it could be 
any better. We have different requirements. 

Senator WICKER. The GAO conclusion was perhaps a little un-
fair. 

General SHELTON. Senator, that is not what I am saying. In the 
past, I would agree there were some areas we could do better in 
and we have. 

Senator WICKER. Okay. 
Mr. Estevez, let me ask you this. We are all agreed that there 

is a great opportunity for public/private partnerships in this engine 
development idea. Is that correct? 

Mr. ESTEVEZ. Yes, sir. In fact, we are doing an assessment now 
about what course to take in a replacement for the RD–180. You 
can look at an inside-government-only development. That is prob-
ably not the best course, but we are going to look at that, look at 
jump starting some things, some risk reduction, and then turning 
that to the private sector, hopefully, that they will build. That is 
one way to do it. A public/private partnership is another way. We 
have an assessment, after the Mitchell study laid out some ways 
forward, that is ongoing inside the Air Force right now, and we ex-
pect that to come out sometime this fall. 

Senator WICKER. General Mitchell, do you want to conclude my 
brief few seconds on that issue? 

Mr. MITCHELL. Yes, sir. There are some risk reduction activities 
that need to bring the technology levels up in hydrocarbon engines 
that need to be invested in. That will take a year and a half or so 
or 2 years to bring those technologies up that were discussed. They 
have to do with the materials. They have to do with the modeling 
of the combustion instability and some of the piece parts of the en-
gine itself, injectors and other components, that need to be matured 
over the next year-year and a half to position yourself to start a 
full-scale development program probably in the last fiscal year 
2016–fiscal year 2017 timeframe. 

Senator WICKER. Thank you, Mr. Chairman. 
Senator NELSON. I am going to recess the committee momen-

tarily to go over and finish the vote. Chairman Udall will take over 
the committee when he arrives. 

Let me just ask. I have seen the Air Force study on a replace-
ment for the RD–180. I have heard various estimates on costs. I 
have heard various estimates on time. Are we looking at, in reality, 
7 or 8 years to have an engine ready to go in a rocket, whether 
it be a version of the Atlas V or whatever? Is that a realistic time-
frame, or is it more or can it be less? 

Mr. ESTEVEZ. Too soon to tell, 5 to 8 years is what we are looking 
at. We want to do this right, though, to the earlier discussion about 
mission assurance, and figuring out the course and what the most 
affordable way to do it is also a key part of that decision point. 
While this is a priority, there are other things in the mix. I would 
hesitate to make a firm projection at this point, Senator, until we 
know exactly where we are going. We do know we are going to re-
place it, though. 

Senator NELSON. Do you want to give a ball park on cost to re-
place the RD–180? 
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Mr. ESTEVEZ. Estimates were in the $1 billion to $2 billion. 
Again, until we get a course ahead how we are going to do that 
public/private partnership, government-only, all those things 
change that dynamic. I would really hesitate to make a true assess-
ment of that at this point. 

Senator NELSON. That is overall cost, including the alterations to 
the rocket that you would put it in. 

Mr. ESTEVEZ. I would have to go back and take that for the 
record, Senator, but I am happy to give you an estimate there. 

[The information referred to follows:] 
The $1 to $2 billion estimate is for an engine development program only. The ad-

ditional cost associated with integrating a new engine into an existing launch vehi-
cle can vary greatly depending on the designs involved. The cost associated will be 
significant, and could easily run into the hundreds of millions, if not more. 

Senator NELSON. Okay. 
The good news is that it seems like President Putin is not quite 

as aggressive as he first appeared to be. It is also fairly clear that 
Roscosmos certainly does not want to give up that income stream, 
and it looks like that from their standpoint, they clearly want to 
continue to supply the RD–180. 

But we have seen this movie before. It was back a decade or so 
ago that we said we were going to start the process of the replace-
ment of the RD–180, right when we started acquiring these in the 
1990s, and then we backed off of that. Here we are again, and that 
is part of the issue of the day. 

I am going to recess the committee because we are down to 1 
minute to vote. I am going to see if I can sprint. The committee 
will stand in recess until the call of the chair. [Recess.} 

Senator UDALL [presiding]. The committee will come to order. 
Thank you for your patience. 

I want to recognize Senator Kaine for 5 minutes. 
Senator KAINE. Thank you, Mr. Chairman, and thank you to the 

witnesses for your service and your testimony today. 
I have questions that are primarily going to be addressed to Gen-

eral Shelton and Assistant Administrator Lightfoot on the Wallops 
facility in Virginia. 

I guess it was last Sunday, July 13, Orbital successfully launched 
the second resupply mission to the ISS from Wallops in Virginia. 
Orbital is lined up to carry out eight cargo space missions to the 
ISS through 2016, making it a critical player in commercial space. 
Wallops is also in a unique position, and it is capable of launching 
certain national security payloads from that facility. 

Administrator Lightfoot, what are some of the benefits of having 
facilities like Wallops for launching smaller and mid-size payloads? 

Mr. LIGHTFOOT. Sir, I think you saw it today. The Cygnus space-
craft birthed to the ISS about 6:30 a.m. this morning. It was pretty 
exciting for us to get the crews there. 

The other thing it gives us is it gives us two different access 
points to get to the station, not only two different providers in 
SpaceX and Orbital, but we now have two locations from which to 
fly, which helps us from that standpoint. It has been very good for 
us an agency to have the folks at Wallops and their little team do 
what they have done to provide us that access to the station. 
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Senator KAINE. Just on that, it is good to have two places to 
launch from. Is that just a matter of scheduling, gives you more 
flexibility or also are there aerospace reasons why launching sites 
in different parts of the country are helpful? 

Mr. LIGHTFOOT. What it does is it gives the commercial pro-
viders—because we do not pick their launch site for them. It gives 
them the opportunity to get the best value for their launch vehicle, 
and so that is the advantage that they have had. We do not set 
where they fly from. They just go make that agreement themselves, 
and that makes it more of a competitive process. 

Senator KAINE. What are we doing to ensure that national de-
fense agencies have some redundant capability for launching na-
tional security payloads into space? In the event that problems at 
either Vandenberg or Canaveral would occur such as natural disas-
ters, et cetera, I would imagine that redundancy is a positive. Gen-
eral Shelton? 

General SHELTON. Senator, there are physics-based reasons for 
having two different launch locations. For example, going out of 
Vandenberg, you are looking at largely polar orbits or test activity 
that goes out to the west. From the Cape, you are looking at lower 
inclination orbits. There really is not a way to produce redundancy 
for that physics-based problem unless you build brand new launch 
facilities. So, yes, we would be susceptible to a very broad destruc-
tive kind of event, but that has not happened in the history of 
space flight. 

Senator KAINE. Let me move on to the RD–180 replacement. 
General Shelton, you may have answered questions on this al-
ready. Forgive me for coming in a few minutes late. But what can 
DOD do to accelerate a timeline to develop a U.S.-built alternative 
to the Russian engine? 

General SHELTON. Certainly it will take a very serious funding 
commitment, and we will go through some risk reduction efforts 
here and technology maturation efforts over the next couple of 
years. Then beyond that, it will take some very serious investment. 
If we want to stretch out the program, we can, but if we want to 
really get after a serious program, then we are going to have to 
have significant investment. 

Senator KAINE. Thank you. 
No other questions, Mr. Chairman. I just want to indicate that 

Wallops, the launch site in Virginia, is a well-kept secret. Most Vir-
ginians do not even know that rockets launch out of Wallops, which 
is just off the eastern shore, but more rockets have launched from 
Wallops than either Vandenberg or Cape Canaveral. The reason 
they are not generally known is that they are unmanned and they 
tend to be smaller, but it serves as a significant asset. We worked 
hard on it with our colleagues in Maryland because it is very close 
to the Maryland border. Chairman Mikulski has been a huge sup-
porter of investments there. That additional launch capacity, I 
think, has served the Nation well, and I look forward to working 
with you in the future to continue that. 

Thank you, Mr. Chairman. 
Senator UDALL. Thank you, Senator Kaine. The Commonwealth 

never ceases to surprise all of us. [Laughter.] 
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I learned something as well. That is an important part of our 
whole aerospace consortium, if you will. Thank you for that. 

Mr. Estevez, let me turn to you, if I might. Before the current 
36-core block buy, we procured our space launch as a service using 
a commercial waiver under the Federal Acquisition Regulations 
(FAR) that provided no cost insight into the structure of the pro-
curement. What was the result of this waiver on that particular de-
cision? 

Mr. ESTEVEZ. The statute requires us to acquire space launch 
services under FAR, part 12, which is a commercial service. There 
are good reasons for that, especially as we moved into commercial 
areas. However, we bought the block buy under FAR 15. We have 
full cost and pricing data from ULA. It gives us great insight into 
the cost structure of that. Going forward, I am not sure—— 

Senator UDALL. Would you recommend having the EELV pro-
gram use it again? 

Mr. ESTEVEZ. Again, we are looking at the benefits and the nega-
tives on that. Certain commercial providers do not have to deal 
with the same business system background and the like that we re-
quire under FAR, part 15. It has to be weighed acquisition-by-ac-
quisition, frankly. But there are benefits to having that full cost 
and pricing that have been helpful to us. 

Senator UDALL. Let me follow up with asking you to give us an 
explanation. Can you explain the nature of the cost overruns of 
that prior EELV contract? Then, what cost savings were achieved 
in the current contract, and how were they obtained? 

Mr. ESTEVEZ. The past was not really cost overruns because we 
were buying launch services as a contract-by-contract, launch-by- 
launch. We are buying a one each. But if you look at the program 
overall for the depth of the manifest, there was great cost growth; 
ergo, we ran into a Nunn-McCurdy situation for the EELV pro-
gram. 

What we were able to achieve by doing the 36-core buy is econo-
mies of scale. ULA could go to their industry subs and give them 
a deal because they know they are going to launch a certain num-
ber; ergo, it lowers the cost in total for that. It gave us price sta-
bility. It gave them an understanding of what their business base 
was going to be, $4.4 billion over our projections in fiscal year 2012 
savings to DOD, to the American taxpayers. A great benefit to us. 

Senator UDALL. Let me turn to Ms. Chaplain. Nice to see you, 
as always. I believe this is the third time you have testified this 
year before our subcommittee, which I believe qualifies you for fre-
quent flyer status, whether on an airplane or rocket. You can 
maybe make the choice. [Laughter.] 

Can you explain why the waiver under the FAR led to the lack 
of transparency in the cost increases in the EELV program? 

Ms. CHAPLAIN. Yes. It is pretty simple. With the waiver, the gov-
ernment did not have the type of underlying cost and pricing data 
on critical pieces like the engines that it needed to make good nego-
tiations, especially as it was going to commit to a large span of 
time under the block buy. Without that kind of data and if you are 
in a sole source environment, you are really crippled in terms of 
your negotiating position. If there is a competitive environment, it 
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might not be such an issue because the competition itself can drive 
down prices. 

Senator UDALL. You have reviewed the 36-core block buy, the 
current core block buy. Do you agree with that estimated cost sav-
ings of $4 billion on the current EELV contract? 

Ms. CHAPLAIN. We have not thoroughly assessed the savings 
claim, but we do know that the Air Force took all the actions it 
needed to obtain those kinds of significant savings. They did gain 
much more insight into cost and pricing. They went through their 
launch processes, understood them more. They understood pieces of 
cost better and were just able to account for more things. When 
they went to the bargaining table, they were in a much better bar-
gaining position. 

Senator UDALL. General Mitchell, let me turn to you, if I might. 
Thank you for your service both on Active Duty but also on the 
committee that you helmed. 

You recommended the development of a domestic engine, I be-
lieve, to replace the RD–180. I assume the committee reviewed pro-
posals from industry. How mature are those proposals, and what 
are the major technical hurdles in their development? 

Mr. MITCHELL. I think we talked to all of the folks who had en-
gine developments, and they range from what I will call 
viewgraphs to some piece parts that have been done to concepts. 
Nobody has all of the technology ready to start a full-scale develop-
ment program in our review. We think that that is going to take 
some investment and time to get the technologies up to where you 
could actually do what we call a full-scale development and commit 
to actually procuring the new engine. 

Senator UDALL. It is more than possible, but there is a signifi-
cant amount of time between here and there. 

Mr. MITCHELL. Yes, sir. The areas primarily revolve around en-
gine components, injectors, power heads, preverters, and then mod-
eling and simulation of the combustion instability issue. We have 
better computers now of higher speed. They can better model those 
things but it takes some investment and algorithms to try and get 
a better handle on that. Combustion instability is a phenomenon 
that occurs in less than a second, and you cannot stop it. It will 
blow an engine up if it happens. The more you can do in com-
puters, the less hardware you have to then have in your test pro-
gram. 

Senator UDALL. You have less than 1 second to get—— 
Mr. MITCHELL. Yes, sir, and you do not stop it. If it happens, it 

happens. You go get another engine. 
Senator UDALL. Thank you for that insight. 
Senator King? 
Senator KING. Thank you, Mr. Chairman. 
I want to go back and try to push down a little bit more on this 

RD–180 decision. I guess the first question—and perhaps, General 
Shelton, you are the best person to ask. If you are not, perhaps one 
of you all can chime in. Ms. Kim, you may be. How serious is the 
interruption risk? Is this a theoretical risk, or is there any indica-
tion of an interruption in supply by the Russians? General Shelton? 

General SHELTON. Senator, I will echo what Mr. Lightfoot said 
earlier. We have seen no indication of an interruption threat other 
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than what Mr. Rogozin said. We have seen no indication from the 
commercial side. We have talked to ULA extensively. They have 
talked to their counterparts in Russia extensively, and there has 
been no indication that that is a serious threat at this time. 

Senator KING. Now, even after Ukraine, Crimea, the various un-
pleasantness, no threats. 

General SHELTON. Yes, sir. Certainly the potential is still there, 
but what we are seeing right now is business as usual. 

Senator KING. I want to press a little bit more on what it would 
mean. In answer to Senator Cruz’s question, you have 15 of these 
motors in stock, in inventory in a sense. How many launches a 
year do we normally do? What do we have planned, say, for the 
next 5 years, total number of launches? 

General SHELTON. We do roughly six or so a year of Atlas V, six, 
seven a year. That is how many engines you are going to burn 
every year. 

Senator KING. Basically we have a 2-year backlog of inventory. 
General SHELTON. We do. 
Senator KING. There may not be a short answer to this, but 

clearly one of the other things we have to ask about is the cost im-
plications of developing our own engine. That is not going to be 
free. 

General SHELTON. No, sir. You have heard some projections here 
this morning, somewhere between $1 billion to $2 billion. The ques-
tion then becomes can you stand not to pay that price or the poten-
tial of an interruption. 

Senator KING. That is the question. My questions do not pre-
suppose an outcome. I just want to be sure we are analyzing. This 
strikes me as a low-risk, high-consequence kind of situation. There 
is a low risk of this happening, but if it does happen, the con-
sequences are high. Is that fair? Mr. Estevez, you nodded when I 
said that. 

Mr. ESTEVEZ. That is fair. Again, the situation with Russia right 
now is volatile. So the risk is there. As General Shelton said, there 
is no indication that we would be cut off today. We can project into 
the future. Yes, there is a good rationale for why we would move 
down the path to develop our own engine. However, while we are 
doing that, use of the RD–180 is a cost-effective and proven way 
to launch our national security payloads. 

Senator KING. There was another factor, as I understand, in the 
late 1990s when the decision was made to go with the RD–180, 
other than the fact that it appears to be a high quality, reliable en-
gine, is—it is an odd thing to think about, but it was the desire 
to keep Russian rocket expertise in Russia. Are we not worried 
about that anymore, or is that no longer a factor? But that was ap-
parently a national security consideration back when this decision 
was originally made. 

General SHELTON. General Mitchell may want to comment more 
on this, but as I understand it, that was a consideration but cer-
tainly not the primary. If you look at this, this was really a com-
mercial development as it started in the late 1990s. This was Lock-
heed-Martin building their own rocket, and they chose the RD–180 
engine. 
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Mr. MITCHELL. I will just add to that, that the conversations on 
the RD–180 actually started with General Dynamics before they 
were procured by Lockheed-Martin. The Russians came to General 
Dynamics and said for $100,000 we can go modify the RD–171 en-
gine which flies on the Zenit and produce you an engine that will 
be able to fit under your rocket. It was a deal they could not pass 
up. It was driven by a political situation but enabled by the cost 
benefit of doing it, and then the initial engines were only $10 mil-
lion apiece. That cost has gone up, but initially it was very finan-
cially attractive to do it. 

Senator KING. That is the kind of analysis that we have to do 
today. Clearly in an ideal world, we would want to make our own 
engines and have control of that piece of the industrial base. On 
the other hand, this is a proven quality product, and there will be 
additional costs. 

By the way, who makes this decision? Does Congress make this 
decision? Does the Air Force make it? Does ULA? Who is going to 
decide when to move from the RD–180 to another engine? 

General SHELTON. Sir, I would speculate that what would hap-
pen here is the executive branch would bring a proposal to Con-
gress and then Congress ultimately has to decide whether or not 
to spend the money. 

Senator KING. You see it as part of the appropriations process, 
in effect. 

General SHELTON. Absolutely, sir. 
Senator KING. I realize, Mr. Chairman, my time is expiring, but 

I would like to ask one more question. 
A totally different subject—I notice the purchase and the com-

petition versus single source. Under the proposed rules for 2015 
and 2016, there were going to be 14 competitive cores and 20 only 
ULA-capable. Under the President’s budget for 2015, it is 7 com-
petitive cores and 20 ULA cores. It just strikes me—those 20 were 
inviolate? The competitive part got cut in half. The other got cut 
zero. Talk to me about that decision. 

General SHELTON. It actually is a very involved answer. Many of 
those launches that were set aside for competition were GPS 
launches. As we looked at the health of the GPS constellation and 
we have decided that those are projected to live longer than ex-
pected, we did not need to procure the GPS launches on the sched-
ule that we thought we needed to. We have stretched that program 
out. That resulted in the loss of five of those seven that are no 
longer available for competition. 

Another launch became too heavy, such that nobody but ULA 
could lift it. 

Another launch was taken out for requirements reasons, and be-
cause we had a 36-core commitment to ULA as part of our pricing 
arrangement, we had to plug that hole that we had created by tak-
ing one of the requirements out. That results in the seven. 

It really was not an anticompetitive thing, and as we said all 
along, it was up to 2014. It is seven now. We think we may get 
an eighth in fiscal year 2015. But that is where we stand, and that 
is the reason we have reduced the number available for competi-
tion. 
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Senator KING. Just as we were talking about how the Russian 
engine creates risks, I think having a sole supplier creates risks for 
the country, not necessarily national security risks, but certainly fi-
nancial risks. I believe that we need to move toward competition 
as rapidly and efficiently as possible just from the common sense 
competition is better than monopoly approach. 

General SHELTON. Yes, sir, we would absolutely agree with you. 
The advantage we have with the current provider—it is a firm, 
fixed price arrangement. We know exactly what the costs are. 

Senator KING. Thank you. 
Mr. ESTEVEZ. If I could, Senator. DOD’s position in working with 

the Air Force is to drive you that competition, and that is what we 
put in the program when we moved to both the block buy to de-
crease the cost and at the same time drove to competition. The fact 
that the manifest moves around for budgetary and because of the 
health of the constellation reasons, it is not picking on those. It just 
happens to be that those are the ones—— 

Senator KING. You understand how it would appear. 
Mr. ESTEVEZ. I absolutely do understand that. But I want to just 

reemphasize that we are committed to driving down that competi-
tion road to do this. 

Senator KING. I understand block buys are better than one off 
and you get a better price, and you have gotten that better price. 
But I think as a general principle, competition is where we ought 
to be heading. 

Thank you. 
Senator UDALL. Thank you, Senator King. 
General Shelton, let me turn to you again. The EELV program 

mates its payload in a vertical configuration. Can you explain why 
that is done in terms of cost and risk? 

General SHELTON. Yes, sir. We had to standardize how we were 
going to do this across our fleet. It has to do with really fragile sat-
ellites, how they are manufactured, how the lifting mechanisms 
work, all that. We standardize to vertical. You basically take a pay-
load out, encapsulate it in its payload faring. We lift it up vertically 
and set it down on top of the launch vehicle. That has become our 
standard practice, and there are lots of good engineering reasons 
for doing it that way. 

Senator UDALL. Let me turn to the Atlas V. It has a proven track 
record. We also agreed that we want more competition, and Sen-
ator King’s got to the specifics on the competitive side versus the 
block buy side. But would you agree that we need a tested and cer-
tified domestic alternative that meets all relevant performance cri-
teria before we halt the use of the current engine? 

General SHELTON. Senator, if we can continue to purchase RD– 
180s, that is the most economical approach. No doubt about it. If 
we got into a situation where that supply was interrupted and we 
had to go into some sort of crash program on development of an 
engine, that is a wholly different matter. My personal opinion, if 
we can continue to buy RD–180s, we ought to buy them. It is a 
good deal. 

Senator UDALL. What resources are being utilized on the part of 
the Air Force to help SpaceX become certified for DOD launches? 
When do we expect that process to be completed? 
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General SHELTON. Senator, we are spending 136 people on the 
problem and probably through fiscal year 2014, it will be some-
where around $60 million, probably approaching $100 million by 
the time we are done. As I said earlier, if we can accomplish this 
on what we would consider to be a very green light schedule, they 
will be certified by December. As we look at what we are projecting 
with a higher confidence on the schedule, we think it is going to 
be the first quarter of calendar year 2015. 

Senator UDALL. I have one last question. Let me restate my pre-
vious question. I am not sure you answered it in the way I was 
hoping—not the actual answer but just that you heard what I was 
asking. 

Given the proven track record of Atlas V and the importance of 
competition in the launch market, would you agree that we need 
a tested and certified domestic alternative that meets all relevant 
performance criteria before we halt the use of the current engine? 
I think you said yes, but I want to make sure I was clear on that. 

General SHELTON. I did say yes, Senator, because if you look at 
the manifest, Atlas V lifts about two-thirds of our manifest. 

Senator UDALL. Thank you. I am going to yield to Senator Nel-
son. 

Senator NELSON [presiding]. I will still do cleanup. 
Senator Cruz? 
Senator CRUZ. Thank you, Mr. Chairman. 
I would like to follow up on some of the very good questions that 

Senator King asked focusing on competition. General Shelton, how 
would you describe the benefits of competition in terms of acquiring 
engines and the capabilities for launch? 

General SHELTON. Senator, I think there is no question that com-
petition brings lower prices. It brings innovation and new ideas. 
What it cannot substitute for yet is reliability. We have a proven 
performer here, in fact, two lines, Delta and Atlas, that are very 
proven performers. The question we have to answer is, can we get 
to the place where we are as comfortable with a new entrant as 
we are with our current provider? That is why we have a very rig-
orous detailed certification process that is engineering-based, has 
19 different engineering review boards that we will work our way 
through. That will have to be the substitute for numbers of 
launches. 72 in a row is a pretty good track record. 

Senator CRUZ. When do you expect it is possible for all of these 
contracts to be competitively bid? 

General SHELTON. Our schedule right now says that starting in 
fiscal year 2018, it will be a full and open competition. 

Senator CRUZ. Between now and then, what is reasonable to ex-
pect? 

General SHELTON. Between now and then, we have the 36-core 
buy with ULA. We will have at least seven, maybe eight launches 
available for competition, and there may be—who knows—some 
pop-up opportunities along the way as well. But we have a contrac-
tual agreement for a 36-core buy with ULA right now. 

Senator CRUZ. Am I right in assuming that even with a competi-
tive bid, it is entirely possible the current provider would win that 
bid? 

General SHELTON. Absolutely. 
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Senator CRUZ. But with the benefits of competition, the tax-
payers may get a far more favorable price through vigorous com-
petition than they would with a no-bid contract. 

General SHELTON. Pencils will be sharpened. Yes, sir. 
Senator CRUZ. I would encourage expediting efforts down that 

road. 
Mr. Estevez, you said a moment ago, if I heard you correctly, 

that what had been discussed here was a good rationale why we 
would go down the path towards development of a new engine. I 
want to understand that comment and reconcile it with the admin-
istration’s statement of administration policy on June 17th where 
the administration objected to the House allocating funds to a new 
engine. Can you explain in your judgment what we should be doing 
towards developing a domestic engine so that we are not dependent 
upon Russian providers? 

Mr. ESTEVEZ. There are a number of different paths that we can 
take to develop a new engine. What we said for that $220 million, 
I believe it was, is it is preliminary to be putting that money into 
the budget within the trade space of the budget at this point where 
we do not know the course that we are going to take to pursue de-
velopment of a new engine. 

Now, we have just asked for some reprogramming to do some 
risk reduction, and there is probably, as General Mitchell alluded 
to earlier, some time that you need to do that risk reduction before 
we decide whether it is going to be a public/private partnership 
that develops it, we will go to a commercial entity that will develop 
engines based our risk reduction, or it is inside the government 
process to do that. It is not that we do not want to go down the 
path in getting a new engine. It is the fact that the money was pre-
liminary for where we are in that direction. 

Senator CRUZ. What is your best case estimate for design, con-
struction, test, and certification of a new engine both in terms of 
cost and time? 

Mr. ESTEVEZ. Again, that will depend on the course that we se-
lect on getting to a new engine. 

Senator CRUZ. But give me the best case. 
Mr. ESTEVEZ. Eight years. 
Senator CRUZ. Eight years. We talked earlier that if Russia cuts 

off these exports tomorrow, we do not have 8 years’ worth of en-
gines sitting in the warehouse. Is that right? 

Mr. ESTEVEZ. That is correct. 
Senator CRUZ. If the ramp-up to develop a new engine is sub-

stantially longer than our capacity to survive not having these im-
ports, it would seem there is some considerable exigency to starting 
that process now and not getting caught flat-footed if the worst 
comes to pass. 

Mr. ESTEVEZ. Of course, if that happened, if we were cut off, we 
would use the stock that we have and we would allocate those in 
an interagency process. We would ramp up production of Delta, 
which can launch our manifest. As General Shelton said earlier, it 
would cause some significant delay and put some risk into our con-
stellations, but we would do that. Commercial providers that we 
are pushing for our competitive environment will come on board. 
They will be able to launch some of the manifest, so there are miti-
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gations. Now, those things will cost us money, and they will, as I 
said, put some risk into the time we get some of those constella-
tions up. 

In the meantime, I would say throwing money at a problem that 
we do not know where we are going is not a good idea either at 
this point. It is not just a matter of rushing money into a develop-
ment of a new engine. We want to do that in a considered manner 
so we get the engine that we need. 

Senator CRUZ. Although if you said it is 8 years, the longer we 
delay the beginning of that 8 years, the further out the end of that 
8 years is. 

Dr. Kim, do you have any thoughts on this question? We would 
welcome your thoughts as well. 

Dr. KIM. Our study did not look to an independent schedule esti-
mate assessment, so I cannot comment on that. 

Senator CRUZ. Thank you very much. 
Senator NELSON. Of course, were the worst to happen, that it cut 

off today, in addition to the Delta heavy to launch the heavy pay-
loads, assuming that SpaceX is certified by the end of the year, you 
would have that capability of launching medium-sized payloads. All 
is not lost were he to do the unlikely thing of shut off Roscosmos. 

Senator Sessions? 
Senator SESSIONS. Thank you. 
I went past the Pentagon the other day, and we discussed once 

again—did they actually build this thing in 1 year? Mr. Estevez, 
this delay costs more. Here DOD has asked for $40 million for tech-
nology reduction for commercial new engine development this fiscal 
year through reprogramming. It will be needed to develop strate-
gies. We ought to have a strategy by now. How long does it take 
to develop a strategy? Initiate engine risk reduction efforts, tech-
nology maturation activities, early concept studies, and surveys. It 
goes on to focus on key risk components, technological develop-
ment. 

I would just say if this were a private business and they got a 
major supplier that they no longer find reliable, they would get 
busy right now. Why can we not develop a situation now? 

Now, I understand DOD is predicting, Mr. Chairman, it might 
cost $2 billion to develop the engine. I have heard recently that one 
of the people who would be wanting to supply it said they could do 
it for $840 million and would do it within 4 years and would put 
penalties on themselves if they did not produce that. 

Mr. Estevez, do you think that is possible? Why do we not get 
busy? The fundamental question is are we going to continue with 
the Russian engine. Have we made a decision not to? If we are not 
going to do so, which I think we have no choice but to make that 
decision, why do we not get busy and get this done and not drag 
it out? 

Mr. ESTEVEZ. We agree that we should be moving away from the 
Russian engine. We want to use the Russian engine while it is 
available while we go through that development effort. Without 
sounding glib, it is rocket science and the development of new en-
gine integration of that. If there is a commercial company that is 
willing to go do that, we are happy to work with that, and that is 
one of the options that we are looking at is whether we can do this 
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in the commercial sector, how much government support is going 
to be needed. You have read our reprogramming action. 

Senator SESSIONS. How many years do you project this to take? 
Mr. ESTEVEZ. Our estimates are 5 to 8, Senator. 
Senator SESSIONS. Five? 
Mr. ESTEVEZ. Five to 8 years. 
Senator SESSIONS. That is not acceptable. 
Ms. Chaplain, do you think it is going to take 5—you mean to 

actually have the engine produced. 
Mr. ESTEVEZ. Have the engine developed. 
Senator SESSIONS. How long will it take us to decide on what 

process we need, what kind of engine, and get moving on it? 
Mr. ESTEVEZ. The Air Force is conducting an assessment right 

now that will be ready in the September timeframe what we be-
lieve our best, most affordable course within the timeframe on de-
velopment is. Again, that will look at public/private partnership, in-
ternal government, or a commercial outsource on that. 

Senator SESSIONS. General Shelton, you know the history of this 
better than anyone. Do you agree that if we keep dragging this out, 
there is a danger we will slip back into uncertainty and delay, 
delay, costs go up, and maybe nothing ever gets done? 

General SHELTON. That is a concern, Senator. 
Senator SESSIONS. You have been at this for a long time. You are 

about to leave DOD. Share with me what you think. Is there a dan-
ger and what do you think about it? 

General SHELTON. We can stretch things out. We can make it 
longer. 

Senator SESSIONS. Unwisely you mean. 
General SHELTON. Absolutely. 
Senator SESSIONS. Ms. Chaplain, do you have any thoughts? You 

have been around these programs for a long time yourself, and I 
think even some of your recommendations were taken into account, 
as you noted, saved $4 billion on the procurement that we have 
now, which was a good step. Do you have any idea how we could 
move quicker and less expensively in this crisis? 

Ms. CHAPLAIN. I have been around long enough not to trust the 
numbers being thrown around today on either side and by vendors. 

Senator SESSIONS. You could put a penalty on a vendor. 
Ms. CHAPLAIN. Yes, but sometimes you get stuck and when the 

problems happen, you go back to a cost-plus arrangement which 
the government has done numerous times during the middle. 

We do not know what we are actually pursuing right now. Is it 
a replacement, what is the design going to be? Is it going to extend 
all the way into the design of a whole launch vehicle? The more 
extensive it gets, the longer it takes. I agree that the need might 
be compelling, and if we lose time, we will be rushing activities 
even more later. The more you compress and have to take on a lot 
of concurrency in your acquisition program to meet tight deadlines, 
the more you are at risk of having problems later on. It is impor-
tant to, first, figure out what it is we are really doing, get a good 
plan, and have disciplined processes in place. But I agree that if 
it is going to happen, we need to start working soon. 

Senator SESSIONS. Thank you all. It was a good panel. It is an 
important issue. 
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General Mitchell, do you have any thoughts on this? 
Mr. MITCHELL. Yes, sir. Just as one data point, when we were 

doing the EELV program, the RS–68 engine, which flies on the 
Delta, was a new development in a competitive environment. It 
took the contractor 6 years and $1 billion to develop that engine. 
That was without government oversight at the time. That was 
straight commercial in the competitive environment where Boeing 
was competing with Lockheed-Marin, and it took them 6 years and 
$1 billion in 2013 dollars to do it. That is a data point for you. They 
were trying to be as aggressive as they could because they were in 
a competitive environment, and it was commercially developed. 

Senator SESSIONS. I just do not understand that. 
Mr. MITCHELL. But that is a point for you. 
Senator SESSIONS. My time is up. 
But the plan was to develop an engine and many of the similar 

technologies in the Russian engine, nothing particularly new. If we 
got busy on it, I think we would save money in the long run. The 
longer we delay it, the more alternatives we are going to have to 
use, more expensive launches, delaying of launches, and all that. 
I just wish we could go faster and make a decision. 

Mr. Chairman, I am glad you are chairing this. Having flown on 
rockets and come back to be with us, it is not an issue that you 
do not know a lot about. You know a lot about it, and I appreciate 
you and Senator Udall for having the hearing. 

Senator NELSON. My critics wish that I had gone on a one-way 
trip. [Laughter.] 

Senator SESSIONS. I have to tell this story. I was debating. I 
thought my opponent had said something against NASA, and I said 
I think we should explore the solar system and go to Mars, that 
I would like to go to Mars. He jumped up and reached in his pocket 
and said I will be the first to contribute to sending you to Mars. 
I thought that was the highlight of his campaign. [Laughter.] 

Senator NELSON. He only got about 5 percent of the vote. 
This is rocket science. Therefore it is not easy and these deci-

sions are not easy. Ms. Chaplain has the historical perspective that 
somehow the cost of these programs grow, but they especially grow 
when you realize you are not just developing an engine. You are 
integrating it into a launch vehicle. You are going through a certifi-
cation process, and then you have to have the ground systems in-
frastructure. Does that add cost, Ms. Chaplain? 

Ms. CHAPLAIN. Yes, it certainly does, and I do not believe that 
is all being brought into the mix at this point with the numbers 
we are hearing about. 

Senator NELSON. What do you think about it, Mr. Dumbacher? 
Mr. DUMBACHER. I think, as you pointed out, Senator, this is a 

major, complex systems issue. It is not just an engine itself. We 
have technical issues we have to work out for a LOX/kerosene en-
gine, but we also have to figure out how to integrate that into a 
launch vehicle. Typically when we develop engines, they are very 
integrally tied to the launch vehicle that we put them in. You can-
not just move one engine from one launch vehicle to another very 
simply. You have to go through the entire systems process, the 
ground systems, the logistics, and take into account all the complex 
technical interactions that you have to deal with in a design that 
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is trying to go from 0 to 17,000 miles an hour in the space of a few 
minutes. It is a very complex systems approach. It has affect on the 
industrial base, and decisions that are made on one launch system 
affect other launch systems. 

It reaches across the government. We know that if there is a 
major decision made with the NASA solid propulsion base, it af-
fects the Navy’s strategic D–5 missile program. We also know that 
if changes are made in terms of flight rate for the RS–68 and the 
Delta 4s, that has impact over on the RS–25 usage and costs for 
the SLS. We have to look at this access to space question from an 
overall systems perspective and account for all of the complexities 
that are in this, not just the engine itself. The engine is one key 
part of it, but there are larger other impacts that have to be ad-
dressed. 

Senator NELSON. Plus, once you have the new engine in the new 
rocket, then you have to do payload integration, and that takes 
time and money in the new vehicle. 

Senator King, you had a question. 
Senator KING. Senator, you mentioned this was a record-break-

ing hearing, and it is for me because it is the longest SASC hearing 
that I have been to where the word ‘‘sequester’’ has not been men-
tioned. [Laughter.] 

I want to ask that question. I noticed the President’s budget is 
listed as your planning budget, but the President’s budget, as I re-
call, does not include the sequester. Does the sequester affect your 
procurement decisions, or are these forward procured, already con-
tracted, and we do not worry about the sequester at least as far 
as these 36 cores are concerned, General? 

General SHELTON. Senator, if sequestration comes back in 2016, 
which is the law, we would have all kinds of priority decisions to 
make across DOD. What we have right now are pricing agreements 
with ULA on that 36 cores. We do not have actual procurements. 
Those are done in that given fiscal year. Come fiscal year 2016, the 
buys that would be included in that fiscal year would be considered 
for whether or not those were priorities for DOD. 

Senator KING. That is one of the charming effects of the seques-
ter. It not only messes up budget planning, but it also could end 
up costing us money because we broke the 36 procurement block. 
We would end up paying more. Is that correct? 

General SHELTON. That would be a negotiation with ULA, but I 
think the answer to that would be very likely yes. 

Senator KING. The short answer is that sequester would affect 
what we are talking about here today, whether it is planning for 
a new engine or the launches or the acquisition of various launch 
vehicles. Sequester is a factor in everything that we have been dis-
cussing. Is that correct? 

General SHELTON. Yes, sir. 
Senator KING. Thank you. 
Senator NELSON. In other words, sequester is going to have an 

impact on assured U.S. access to space. 
Let me do some cleanup here, and then you all jump in if you 

have any more. 
Mr. Lightfoot, NASA is flying on SpaceX right now, going to and 

from cargo to the station. All right. Now, General Shelton, you said 
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that with it is going to take an aggressive effort in order to get 
SpaceX certified to fly DOD missions. What is the additional cer-
tification required to meet your certification needs that NASA has 
not already certified? 

General SHELTON. I will let Mr. Lightfoot talk about his side of 
this, but NASA has not certified SpaceX for their, for example, 
interplanetary missions. They are carrying cargo back and forth to 
the station, but in terms of the really high priority science mis-
sions, they have not certified SpaceX. 

Mr. LIGHTFOOT. I think that is an important point. Just to frame 
it up here, there are classes of missions, and those classes range 
from A to D. This is simple stuff. But then there is a category of 
launch vehicles as well, and they are 1 to 3, 1 being the ones that 
we would take the most risk on, 3 being the ones that we would 
fly our most important payloads on. 

Senator NELSON. Namely humans. 
Mr. LIGHTFOOT. Yes, sir. 
What we have done is the missions that we are flying to the ISS 

with Orbital and SpaceX, the cargo is considered class D, which is 
the least level—where we are willing to take the most risk as an 
agency. What we did is we did not do as much insight into that 
from a launch vehicle perspective as we would, say, on a class A 
mission. 

However, what is really important is we focused most of our real 
oversight when they get close to the ISS because that is when crit-
ical activities can occur. The activity associated with the birthing 
today of the Orbital Cygnus and the SpaceX Dragon—those we 
made them do a series of tests, a series of approaches, back-outs, 
all these things we do to ensure our own safety. Really what you 
are talking about is a risk categorization here in terms of the type 
of mission or spacecraft you are flying and the launch vehicle that 
it goes on. 

For us, we are working on a Jason 3 flight that will be in Decem-
ber 2015. SpaceX is not certified for that flight yet. We are working 
through the certification process with them on that one, just like 
the Air Force is on the missions that they need. We have them fly-
ing to the ISS, SpaceX and Orbital, but the certification for the 
next class of payload is the thing we are working on. Then there 
will be an even further certification, as you said, for when we have 
a commercial group provider as well. 

Senator NELSON. Anybody want to add to that? [No response.] 
Secretary Estevez, what about the cost of accelerating a new en-

trant certification compared to developing a new engine? 
Mr. ESTEVEZ. Based on the costs of what we are doing now, obvi-

ously it is much cheaper to have a commercial provider, a capable, 
certified commercial provider, who can launch our payloads than it 
would be to develop a new engine. Now, right now we are not in 
a place where the providers that we have as new entrants can put 
up rockets that can launch the full manifest of payloads that are 
going on the Atlas 5. 

Senator NELSON. You could with the Delta 4. 
Mr. ESTEVEZ. I could with the Delta 4. 
Senator NELSON. But that is going to cost some more. 
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Mr. ESTEVEZ. Yes, absolutely true. Development of a new engine 
and the integration costs of that are obviously much more expen-
sive than the cost that it costs us to certify the new entrant. But, 
again, I want to make sure that we are certifying new entrants 
that are capable of launching the payloads that we are launching. 
Otherwise, I will be sitting up here and General Shelton’s successor 
about why we launched into the ocean, and I do not want to be 
doing that either. 

Senator NELSON. Mr. Dumbacher, have we missed any other po-
tential options other than a new launch vehicle or engine develop-
ment that could address this RD–180 potential problem? 

Mr. DUMBACHER. I think you have seen, Senator, across the 
board from DOD and NASA the involvement with General Mitch-
ell’s study and what it would take to replace the RD–180. That was 
all good work and I do not need to refute or take on any of that. 

I think, again, back to your previous question, I think my caution 
would be that we make sure we address this from an overall sys-
tems perspective and a larger perspective than just an engine re-
placement because it does have ramifications to other launch sys-
tems. These decisions are long-term and have ramifications for lots 
of years. The decision that this country made at the end of the 
Apollo program to dramatically reduce our work on LOX/hydro-
carbon engines is still playing out today and is part of this con-
versation that we are having this morning. I think we need to be 
aware of that, that these decisions are long-ranging, have large im-
pacts, and the unintended consequences that can be had with any 
of these decisions we need to think carefully through to make sure 
that we do not inadvertently end up in a place we do not want to 
be as a country. 

Senator NELSON. Just to make it more complicated, for example, 
you have already mentioned the impact on the Navy’s rockets, 
which are solid rockets. If you do not have a solid rocket program 
in the other departments, that means the cost to the Navy is going 
to go up. 

Mr. DUMBACHER. That is correct. In the past, NASA has worked 
with the Department of the Navy in the strategic missile program 
on what the impacts would be to them from an industrial base per-
spective and a supply chain perspective if NASA were to do some-
thing different than the solids. We understand that. NASA under-
stands what that industrial base implication is, and we have to be 
wary of that. 

We also, as I mentioned earlier, need to be aware of the ramifica-
tions and the impacts on the liquid booster side between RS–68 
and the supply chain that is shared between the RS–68 and the 
RS–25. 

In the end, I think our problem has been—in my view, the issue 
is getting the cost down and what we need to do to get the cost 
down. This Nation has spent over the last 40 years making signifi-
cant investments in LOX/hydrogen, solid propulsion expertise. We 
are the world leaders in that, and I think it behooves us to look 
at those possible solutions as part of the overall system implica-
tions. 

Senator NELSON. Can anybody on the panel give us the historical 
perspective of how many programs we have actually started and 
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then canceled and how this plays into this decision? How can we 
ensure that if we start this new program which, as I mentioned at 
the outset, some of us on the SASC have put $100 million in this 
coming fiscal year to start it—how can we be assured that this is 
not going to get canceled in a few years and therefore the waste 
of the money? 

Mr. ESTEVEZ. I cannot give you the number, Senator, of how 
many programs—I am sure we could get you that—over the course 
of time. From an acquisition perspective, one of the things that we 
are trying to accomplish under Better Buying Power is do not start 
programs unless you are going to fund them and you are going to 
put the right structure in place to follow through on those pro-
grams. On the development side, there is always going to be some 
growth, especially in a high risk program like this that is complex. 
But we would have to commit the dollars in the budget. Again, that 
goes back to my earlier things of how are we going to do this and 
we are not sure what the course would be to develop a replacement 
whether it is commercial sector or public/private partnership and 
the whole integration of that for the RD–180. 

[The information referred to follows:] 
Upon review, since the mid-1990s, the Department of Defense (DOD) has not 

taken a rocket engine development program to a milestone decision and then subse-
quently cancelled it. DOD has had a number of engine science and technology activi-
ties during that period but none were elevated to a development program with the 
expectation that an operational rocket engine would be developed and fielded as a 
result. 

Mr. ESTEVEZ. I will go to Senator King’s point on sequestration. 
Of course, that also impacts the point on the budget and where 
that trade space is related to this. 

Senator NELSON. Senator McCain? 
Senator MCCAIN. Thank you, Mr. Chairman. I thank the wit-

nesses. 
General Shelton, you are widely quoted as saying generally the 

person you are going to do business with you do not sue. Do you 
stand by that statement? 

General SHELTON. Senator, the context for that was the con-
versation on the litigation between SpaceX and the Air Force, and 
yes, I do stand by that statement. We are trying very hard to get 
them certified and spending a lot of money, a lot of people. 

Senator MCCAIN. First of all, what about the fact that already 
there is a suit pending by the ULA subsidiary seeking $400 million 
in additional payments from the Air Force? In other words, if some 
company or corporation thinks that they are not being fairly treat-
ed, you do not think that they should be able to sue? That is not 
our system of government, General Shelton. I do not really get your 
statement except that it shows real bias against the ability of any 
company or corporation in America to do what they think is best 
for their company or corporation. A subsidiary of ULA is suing for 
$400 million. Do you think they should be suing? 

General SHELTON. Senator, that is over a technical payment situ-
ation. 

Senator MCCAIN. Oh, I see. It is okay it is over a technical pay-
ment situation but not any other. General Shelton, you have really 
diminished your stature with this committee when you decide 
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whether people or organizations or companies should be able to sue 
or not and make comments about them. 

Ms. Chaplain, it seemed all of a sudden that the Air Force now 
found out that GPS satellites would now be able to stay up longer. 
Was that not known for a long time? 

Ms. CHAPLAIN. They do analyses of the constellation on a regular 
basis and see how they are going to last. They tend to make adjust-
ments to the manifest based on that. It is just not unusual to see 
changes, though the ones that were made this year were a little 
more substantial than usual. 

Senator MCCAIN. The decision to cut the competitive launches 
even more by delaying launches really should not have come as a 
surprise. 

Ms. CHAPLAIN. It is never a surprise to me generically that there 
are changes to the manifest either based on budgetary reasons or 
the length of a constellation. I have never believed you should trust 
what that manifest is year to year. 

Senator MCCAIN. Facts are stubborn things. 
Mr. Kendall, who we had extensive conversations with when he 

came up in the SASC for his job because of the failure—is it not 
true that ULA has breached Nunn-McCurdy more than once or 
twice? Is that true, Ms. Chaplain? 

Ms. CHAPLAIN. At least the last one that I know of was the most 
recent one. There may have been one before that. 

Senator MCCAIN. At least we know of one breach of Nunn- 
McCurdy, which is cost overruns of a dramatic and significant 
amount. That did not seem to bother anybody in the Air Force or 
the industrial complex because now, instead of increasing the num-
bers of competitive launches, we have decreased the competitive 
launches to an outfit that breached Nunn-McCurdy because of cost 
overruns. How does that give them any credibility? Do you want 
to respond to that? You do not have to. 

Now, Mr. Estevez, we will now see a total of three, although per-
haps Congress will mandate at least one additional competitive 
launch, and that is fine with you. Is that right? 

Mr. ESTEVEZ. Senator, we are committed to the competitive 
course. We are aggressively pursuing to get SpaceX certified so 
that they can launch our satellites. They do not have the capability 
based on their current certification process to launch the full mani-
fest of those satellites, but we look forward to getting them to be 
able to launch the ones that they are capable of launching. 

Senator MCCAIN. Even though they have just completed a third 
successful launch. Is that right? 

Mr. ESTEVEZ. That does not complete the certification process, 
Senator. 

Senator MCCAIN. I know that. But the certification was supposed 
to take place in January. Is that correct? 

Mr. ESTEVEZ. They are on their path to certification. It was not 
supposed to be completely certified in January to my knowledge. 

Senator MCCAIN. Do you know when you will make a final deci-
sion? 

Mr. ESTEVEZ. As General Shelton discussed earlier, if everything 
goes well with their certification process, they should be certified 
by the end of this year. 
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Senator MCCAIN. Mr. Lightfoot, NASA introduced launch com-
petition into its processes by having two competing companies for 
the commercial audit transportation service contract. Have there 
been benefits of that, Mr. Lightfoot? 

Mr. LIGHTFOOT. Yes, sir, we think we have gotten a good value 
in the process. The payloads we are launching are what we call 
class D because we have the two providers to get to the ISS. 

Senator MCCAIN. Let us talk about the so-called great savings 
that is supposed to take place with a block. You saved—quote, 
saved—you are arguing, General Shelton, that the Air Force re-
peatedly said it has saved $4.4 billion on space launch costs by 
awarding a sole source block buy contract to ULA, disregarding the 
fact that ULA breached Nunn-McCurdy, which required the notifi-
cation to Congress of cost overruns. But it is really cost avoidance. 

Ms. Chaplain, do you have a view on that of whether that is ac-
tually a, quote, saving of the $4 billion which was advertised be-
cause of the sole source block buy contract to ULA? 

Ms. CHAPLAIN. What it represents is—the ultimate price that 
they negotiated was substantially lower than the price they started 
out with in the negotiations. We did not investigate the exact $4.4 
billion and what was behind it, but we do know that the Air Force 
took a number of actions to arm themselves with better informa-
tion for the negotiation process, principally getting more informa-
tion on costs and pricing in preparation. 

Senator MCCAIN. Actually, the Office of Management and Budget 
refers to cost savings as a reduction in actual expenditures. That 
has not occurred in the EELV program. 

I think, Mr. Chairman, that the issue of Russian rockets has 
been already pretty well massaged, but the fact is we are seeing 
here—and I do not predict, but a few years ago, there was a situa-
tion concerning the Air Force tanker. I did not like it at the time 
and I fought against it at the time. People went to jail and people 
were fired. I do not like this deal. I do not like the fact that we 
are now going to have basically maybe three—or if Congress has 
its way, four—competitive space launches given to an outfit that 
has breached the cost overruns to the degree that it required notifi-
cation to Congress of cost overruns. 

I thank you, Mr. Chairman. 
Senator NELSON. Thank you, Senator McCain. 
When you look at the value of competition, it is clearly well es-

tablished. For example, NASA is going through a competition now 
of human rating rockets to take astronauts to and from the ISS, 
and there are probably at least three competitors in that competi-
tion. 

Senator MCCAIN. What we are seeing here, Mr. Chairman, is a 
reduction in planned competition for whatever reasons. The actual 
reality is, despite Mr. Kendall’s admonition to increase competition, 
we are seeing a decrease in competition. Then when the company 
does not like it and goes to court, they are criticized by a uniformed 
officer who really has no business talking about the conduct of a 
corporation as to what their legal options are. 

Senator NELSON. The Russians have certainly brought this to a 
head. At the outset of the hearing, it was mentioned that it was 
the policy of the U.S. Government back in the 1990s, once we de-
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cided to buy the RD–180 from the Russians because it is an excel-
lent engine and it was cheaper and we were employing Russian en-
gineers and scientists instead of them going elsewhere on the plan-
et—but it was the policy of the government at the time we were 
going to develop a follow-on engine. That got put aside. We are 
where we are particularly because of the deputy prime minister’s 
sarcastic comments from Russia even though the statements were 
said—he made them at the time—he was only going to not supply 
the RD–180 for military launches. He is still going to provide them 
for civilian. But you will notice there was not a peep out of 
Roscosmos. They obviously want to continue that. 

Nevertheless, it brings it to a head, and it brings us to the table 
today. These are complicated decisions, multifaceted, involving 
many different programs, but all of which come down to the bottom 
line, assured access to space for the United States. 

We want to thank you all. You have been most enlightening. 
The hearing is adjourned. 
[Whereupon, at 11:43 a.m., the subcommittee adjourned.] 
[Questions for the record with answers supplied follow:] 

QUESTIONS SUBMITTED BY SENATOR MARK UDALL 

RD–180 FOREIGN SUPPLIER 

1. Senator UDALL. General Shelton, would you please walk me through the history 
of how U.S. rockets ended up with the RD–180 engine? 

General SHELTON. The Evolved Expendable Launch Vehicle (EELV) program was 
originally developed as a commercial program and foreign-sourced engines were per-
mitted. In addition, the use of foreign components or technologies in upgrading U.S. 
space transportation was encouraged through the Space Modernization Plan as part 
of the Moorman Study (1994). In 1995, the Secretary of Defense established policy 
(e.g. stockpiling) to ensure U.S. access to space is not jeopardized by delays or dis-
ruptions of former Soviet Union-produced systems, components, or technology. The 
Russian-made RD–180 engine was proposed by Lockheed Martin for Atlas V as part 
of the 1998 EELV competition because it offered significant cost, schedule, and per-
formance benefits. The use of the RD–180 was approved by the Department of De-
fense (DOD). 

The original 1998 plan was to co-produce the RD–180 in the United States to com-
ply with policy regarding use of former Soviet Union produced propulsion systems. 
The policy was changed in 2000 in order to reduce the risk of foreign dependence 
and allowed for buying RD–180s ahead of need and storing. In 2007, DOD deferred 
and eventually eliminated the requirement to co-produce the RD–180 in the United 
States due in part to the expected expense ($1 billion+) of co-production. United 
Launch Alliance (ULA) maintains a stockpile of RD–180 engines to mitigate the risk 
of supply interruption. Another reason why the co-production requirement was 
eliminated was the availability of the Delta IV family, powered by U.S. developed 
and produced engines. The Air Force regularly reviews and analyzes various compo-
nents of the EELV program to include any potential risks associated with the use 
of RD–180 engines. 

2. Senator UDALL. General Shelton, it is my understanding that the U.S. Govern-
ment encouraged the use of former Soviet Union capabilities in prior administra-
tions and that encouragement led to the use of the RD–180 engine on one of two 
certified EELV systems. Is this your understanding of the history? 

General SHELTON. Yes, the EELV program was originally developed as a commer-
cial program and foreign-sourced engines were permitted. In addition, the use of for-
eign components or technologies in upgrading U.S. space transportation was encour-
aged through the Space Modernization Plan as part of the Moorman Study (1994). 
In 1995, the Secretary of Defense established policy (e.g. stockpiling) to ensure U.S. 
access to space is not jeopardized by delays or disruptions of former Soviet Union- 
produced systems, components, or technology. The Russian-made RD–180 engine 
was proposed by Lockheed Martin for Atlas V as part of the 1998 EELV competition 
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because it offered significant cost, schedule, and performance benefits. The use of 
the RD–180 was approved by DOD. 

The original 1998 plan was to co-produce the RD–180 in the U.S. to comply with 
policy regarding use of former Soviet Union produced propulsion systems. The policy 
was changed in 2000 in order to reduce the risk of foreign dependence and allowed 
for buying RD–180s ahead of need and storing. In 2007, DOD deferred and eventu-
ally eliminated the requirement to co-produce the RD–180 in the United States due 
in part to the expected expense ($1 billion+) of co-production. ULA maintains a 
stockpile of RD–180 engines to mitigate the risk of supply interruption. Another rea-
son why the co-production requirement was eliminated was the availability of the 
Delta IV family, powered by U.S. developed and produced engines. The Air Force 
regularly reviews and analyzes various components of the EELV program to include 
any potential risks associated with the use of RD–180 engines. 

3. Senator UDALL. General Shelton, have the engines and all the support provided 
the foreign and domestic contractors met all U.S. Government requirements for this 
program? 

General SHELTON. Yes, the RD–180, RS–68, and RL–10 engines and their sup-
pliers meet the U.S. Government’s requirements. 

4. Senator UDALL. General Shelton, did ULA, the EELV incumbent contractor, ob-
tain the blueprints and specifications of the RD–180 engine? 

General SHELTON. Yes, ULA, acting through Aerojet Rocketdyne (previously 
Pratt-Whitney) and RD Amross, has all the information to produce RD–180 engines 
in the United States and is in discussions with NPO Energomash to increase the 
license period from 2022 through 2030. 

5. Senator UDALL. General Shelton, with the Air Force technical oversight by 
DOD and Federally Funded Research and Development Centers, did contractor per-
sonnel go through a process of demonstrating the ability to build some of the most 
complex components and conduct independent design analysis to demonstrate the 
ability to produce the engine in country, if required? 

General SHELTON. Yes. During the early acquisition activities of the EELV pro-
gram, a three-phase co-production effort was initiated to develop a domestic produc-
tion capability for the RD–180 engine. In the first two phases of this effort, executed 
from 1996 through 1998, the engine vendor (Pratt-Whitney Rocketdyne at the time) 
completed an initial design assessment and demonstrated 12 key manufacturing 
processes. These activities also included the production of several key components. 
The third phase of the effort was intended to fully demonstrate the capability of im-
plementing domestic co-production and ran from the early 2000s through mid-2008, 
when the effort was deferred. During this phase, 10 of the original 12 manufac-
turing processes were re-demonstrated and some of the more complex components 
were produced and tested. This included manufacturing and burst testing of a do-
mestically-produced full-scale preburner and stator. Throughout the co-production 
effort, an independent design analysis was also completed for significant portion of 
the engine components. 

ACQUISITION STRATEGY 

6. Senator UDALL. General Shelton, would you please comment on the report that 
an independent team of DOD experts conducted a study to determine the earliest 
possible time a new entrant would be close to being certified and capable to launch 
any or all of the EELV missions? 

General SHELTON. The independent team assessed probable certification dates, 
analyzing the schedule using common statistical (Monte Carlo) analysis. The team 
concluded the new entrant would most likely be certified by the second quarter of 
fiscal year 2015 (80 percent probability), but that the earliest they would be certified 
was probably best represented by the company’s own schedule. As a note, in decid-
ing when to compete, we used the company’s own schedule. 

7. Senator UDALL. General Shelton, would you please comment on the readiness 
of any new entrant to compete, when will they be certified, and will they have all 
the capabilities to launch all National Security Space (NSS) payloads? 

General SHELTON. New entrants are required to be certified for contract award, 
but are allowed to compete once telemetry data from the final certification flight 
have been submitted. The Air Force and SpaceX are working aggressively toward 
certification of the Falcon 9 v1.1 by December 2014. However, certification is an 
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event-driven, not schedule-driven, process which requires all activities and assess-
ments to be complete and the launch system deemed low risk. 

SpaceX is not seeking certification for all eight of the DOD reference orbits at this 
time. Due to weight limitations to the Falcon 9 v1.1 and the orbits for which SpaceX 
is seeking certification, the Falcon 9 v1.1 rocket will not have the capability to 
launch all NSS payloads. 

8. Senator UDALL. General Shelton, why did the missions available for competi-
tion decrease from the planned up-to-14, to up-to-7? 

General SHELTON. The Air Force re-phased five Global Positioning System (GPS) 
III satellites (GPS III 7/8/9/10/11) due to our revised forecasted operational need. Of 
the eight GPS III missions originally identified for potential competition in 2015 to 
2017, five have been delayed to 2018 to 2023. They remain available for competition, 
albeit a later time. These GPS changes were the result of careful sustainment of 
our on-orbit satellites, allowing us to project additional satellite lifetime without in-
creased risk to the satellite constellations. This results in almost $400 million less 
required for space launch over the Future Years Defense Program (FYDP). 

The AFSPC–8 mission was reallocated due to mission requirements. Additionally, 
per the Cooperative Research and Development Agreement signed between SpaceX 
and the Air Force, SpaceX is not pursuing certification to this orbit. 

Finally, SBIRS GEO–4 was provisionally moved to the Phase 1 Block Buy to 
maintain the 36 core commitment. 

The Air Force continually reassesses constellation health for all its on-orbit assets 
and updates programming accordingly. Through subsequent POM cycles, AFSPC 
will annually reassess and adjust planned procurements as operational require-
ments, Space Vehicle development/production, and fiscal realities dictate. 

It is important to note that, under the Phase 1 Block Buy, the Air Force orders 
launch vehicle configurations that can support multiple missions to enable mission 
assignment as late as 12 months prior to launch. 

9. Senator UDALL. General Shelton, is it fair to say that the second phase, the 
so-called phase 1A of the Air Force acquisition strategy, that both the new entrant 
and the incumbent launch provider were equally hurt in the decision to reduce the 
number of missions for competition? 

General SHELTON. The Air Force cannot speculate about the impact of reduced 
competitions on industry. The decision to reduce the number of missions available 
for Phase 1A competition was due to satellite constellation requirements changes. 
These changes were the result of careful sustainment of our on-orbit satellites, al-
lowing us to assume additional satellite lifetime without increased risk to the sat-
ellite constellations. The Air Force has taken advantage of the extraordinary efforts 
by the operators at Air Force Space Command to delay launch procurements, result-
ing in almost $400 million less required for space launch over the FYDP. 

It is important to note that all missions designated for competitive missions are 
available for all launch service providers, including certified new entrants and in-
cumbents. The Air Force is committed to competition within the EELV program, 
and we are currently evaluating options to move additional competitive opportuni-
ties into Phase IA. 

10. Senator UDALL. General Shelton, what would it take to increase the competi-
tive missions back to up-to-14? 

General SHELTON. Along with an operational need, new funding to procure the ad-
ditional launch services and adjustments to budget to accelerate delivery of new pro-
duction satellites would be required to increase the number of competitive missions. 

11. Senator UDALL. General Shelton, does the Air Force currently have a need for 
those satellite launches? 

General SHELTON. No, the Air Force’s current operational launch needs are re-
flected in the fiscal year 2015 President’s budget request. 

QUESTION SUBMITTED BY SENATOR ANGUS S. KING, JR. 

EXPLANATION OF CONFIGURATION TYPES 

21. Senator KING. General Shelton, during the hearing you mentioned that the 
SpaceX Falcon 9 will likely only be able to support 3 of the 10 configuration types 
that the Atlas V currently supports. Would you please explain what these three con-
figuration types entail and give more details regarding what key steps remain for 
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certification of SpaceX so that it can compete for the seven open competition mis-
sions? 

General SHELTON. The Atlas V has multiple configurations; the configuration is 
indicated by a three digit number. The first digit indicates the diameter of the pay-
load faring, which is the part enclosing the payload and protecting it during launch. 
On an Atlas V, this is either 4 meters or 5 meters. The second digit indicates the 
number of solid boosters, ranging from 0 to 5. The third digit indicates the number 
of RL–10 engines, 1 or 2. 

The Falcon 9v1.1 is most comparable in terms of capability to four configurations 
of the Atlas V (401, 411, 501, and 511). Each of these configurations has one RL– 
10 engine and either zero or one solid booster. 

There are three phases in the certification process (assessment, evaluation, and 
certification). SpaceX is currently in the middle of the evaluation phase. New en-
trants are required to be certified for contract award, but are allowed to compete 
once telemetry data from the final certification flight have been submitted. The Air 
Force and SpaceX are working aggressively toward certification by December 2014. 

QUESTIONS SUBMITTED BY SENATOR BILL NELSON 

SOLID ROCKET MOTORS 

12. Senator NELSON. Ms. Chaplain, you mentioned in your testimony the strategic 
need for maintaining solid rocket motors. How do you suggest that the need for solid 
rocket motors be factored into the government–wide approach that you are pro-
posing? 

Ms. CHAPLAIN. Solid rocket motors are an important part DOD weapons pro-
grams. They are used as supplementary boosters to the launch vehicles in the EELV 
program, and may be used in the National Aeronautics and Space Administration 
(NASA) new Space Launch System (SLS). In addition, the industrial base for these 
motors supports not only the EELV and NASA programs but also is shared with 
other important weapons programs such as strategic missiles. Since solid rocket mo-
tors will likely be a part of an architecture that replaces the Atlas 5 launch vehicle, 
decisions could have an impact on other programs that depend on solid rocket mo-
tors and on the industrial base. Thus, they should be made in a government-wide 
context, that is, DOD should seek input from NASA and industry about the impacts 
associated with decisions on technologies, designs, and planned use. Moreover, DOD 
has found that it needs to better define its long-term needs for solid rocket motors 
and that it must preserve the scientific, engineering, and design skills and produc-
tion capacity of the industry. 

SPACE LAUNCH SYSTEM 

13. Senator NELSON. Mr. Lightfoot, could the NASA SLS variants eventually pro-
vide another domestic option for launching national security payloads or other 
NASA missions? 

Mr. LIGHTFOOT. SLS is designed for the purpose of enabling human exploration 
beyond low-Earth orbit in support of national objectives and policy. In addition, con-
sistent with existing law and policy, SLS is not to compete with commercial space 
transportation services provided by U.S. commercial companies, but is potentially 
available to support national priorities that may require SLS-unique capabilities, 
and/or provide an avenue for U.S. access to space should reliable U.S. commercial 
capabilities not be available. 

NEW ENGINE DEVELOPMENT PROGRAMS 

14. Senator NELSON. Ms. Chaplain and Mr. Dumbacher, both NASA and DOD 
have previously invested in engine development programs. However, some of these 
programs have been cancelled or have experienced significant cost growth. What 
best practices should be implemented to ensure the success of a new development 
program? 

Ms. CHAPLAIN. Our past work on acquisition best practices has highlighted the 
need for agencies—including DOD and NASA, to first match system requirements 
with available resources—the knowledge, time, and money necessary to meet those 
requirements, before committing a project—and necessary money—to development. 
Technology readiness level assessments and systems engineering reviews are critical 
metrics for agencies to use in order to assess whether or not resources available will 
meet the program’s requirements. Moreover, our best practices work has shown that 
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successful new programs sought to utilize the most mature technology available in-
stead of attempting to design a program that required significant amounts of new 
technical content. It is also critical that once requirements have been set and subse-
quently matched to available resources, those requirements should be held stable. 
Our work has shown that this is best done by conducting early systems engineering 
analysis of requirements, working closely with industry to ensure requirements are 
clearly defined and then making trade-offs as necessary. In addition, programs need 
to avoid schedule-driven development, and allow adequate time for a disciplined 
technology development processes. Many problems in DOD weapons system develop-
ment programs have been tied to programs attempting to meet unrealistic sched-
ules. Our best practices work has also shown the importance of considering the cost 
to operate and maintain systems prior to committing a program to development. 

Our reviews of some of the canceled rocket development programs you refer to 
also point out some important lessons learned. For instance, in 2001, we reported 
that NASA did not prepare risk management plans for its ambitious X–33 and X– 
34 programs until several years after the projects were implemented nor mecha-
nisms for ensuring the completion of the program if significant cost growth occurred 
and/or the business case motivating industry participation weakened substantially. 
Moreover, communications within the program and with contractors about potential 
problems such as those with the composite fuel tank were not effective. The lessons 
from these programs are important because they represented an effort to establish 
a partnership with industry. On a subsequent canceled program, Constellation, we 
reported that a poorly phased funding plan contributed to delays and limited 
NASA’s ability to mitigate technical risks early in development and precluded the 
orderly ramp up of workforce and development activities. 

Mr. DUMBACHER. First and foremost, to ensure success of a development program, 
the top level design requirements or needs must be clearly understood and defined 
by all stakeholders. Prior to starting such a development program, sufficient re-
sources to meet the requirements should be identified based upon the management 
structure, scope necessary to meet the requirements, and required schedule. It is es-
sential that sufficient schedule and budget margins be established and protected 
throughout the entire program lifecycle to address technical and programmatic 
issues as they arise. 

REDUCING LAUNCH COSTS 

15. Senator NELSON. Ms. Chaplain, based on your previous experience, what op-
portunities are there to reduce total long-term launch costs? 

Ms. CHAPLAIN. The Air Force has taken some significant steps towards reducing 
long-term launch costs, including conducting in-depth reviews of the program’s cost 
drivers and using the data it collected through these reviews to negotiate lower 
launch prices with ULA. In addition, our past work has shown that competition can 
help to lower prices, and the potential for new entrants to the EELV-class launch 
market also likely helped to lower launch prices. One area that should be explored 
further is potential duplication and overlap between NASA and DOD launch acqui-
sition activities and launch infrastructure. GAO has examined this question to a 
limited extent. The agencies themselves can do this if they apply a government-wide 
perspective to their own program planning and work with other agencies to make 
sure investments are not duplicative or suboptimal. A second area is having a com-
plete picture of government-wide launch costs and planned investments. This infor-
mation could help to inform plans to lower launch costs, increase competition, and 
invest in new programs but it has been lacking. GAO’s 2013 review of government- 
wide launch costs could be used as a starting point for such assessments. 

WHOLE-OF-GOVERNMENT APPROACH 

16. Senator NELSON. Ms. Chaplain, what opportunities are specifically tied to tak-
ing a whole-of-government approach? 

Ms. CHAPLAIN. By having a more coordinated, government-wide launch strategy 
or policy, the government might be able to better leverage its buying power towards 
getting the best possible procurement deal with each launch services provider. In 
addition, a whole-of-government approach to launch services acquisitions may allow 
the government to reduce duplication in the current acquisition process. For exam-
ple, in the current process, DOD and NASA contract separately for launch services 
from each launch provider, using different processes to certify launch vehicles and 
different contract mechanisms and workforces to manage the contracts. A detailed 
assessment of these areas could identify opportunities to consolidate work and sim-
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plify processes, without increasing launch risk. In addition, by having a coordinated 
plan or policy, the government could look at the launch enterprise as one entity ben-
efiting the entire government, optimize investments and funding in the most effi-
cient and effective way possible, and target these investments towards benefitting 
all government groups that use launch services. We acknowledge that there are sub-
stantial challenges to this approach, particularly the different launch services acqui-
sition approaches among government launch customers, as well as somewhat dif-
ferent auxiliary launch needs, such as mission assurance and security. However, if 
the benefit to a coordinated approach, such as simplified and less duplicative proc-
esses, would likely outweigh the challenges and risks to adopting such an approach. 

QUESTIONS SUBMITTED BY SENATOR TIM KAINE 

SMALL AND MEDIUM NATIONAL SECURITY SPACE PAYLOADS 

17. Senator KAINE. General Shelton and Mr. Lightfoot, Wallops Island Flight Fa-
cility provides critical services to medium-sized space launches for both commercial 
and NSS purposes. Some NSS payloads that are part of the EELV construct can 
be launched from facilities like Wallops on smaller launch vehicles, which is more 
cost-effective than larger launchers. For example, the Defense Meteorological Sat-
ellite Program (DMSP) is a small-to-medium class satellite that can be delivered by 
Minotaur VI, Delta II, and Antares. The latter, Antares, was developed by Orbital 
Sciences Corporation and is slated to carry eight cargo missions out of Wallops to 
the International Space Station (ISS) through 2016. In your view, what are the ben-
efits of using small- and mid-sized launches and launch capabilities to launch small-
er NSS missions like DMSP, rather than larger rockets? 

General SHELTON. When combined with the ability to launch multiple payloads 
on a single vehicle, the Air Force is able to better procure launch services and pur-
sue certain missions that would have previously been cost prohibitive. Using small- 
and mid-sized launches and launch capabilities to launch smaller NSS missions al-
lows us to maximize the cost and schedule efficiency of our launch services procure-
ment. Launching smaller NSS missions can potentially reduce costs, but only in the 
case where the associated excess capacity of the larger rocket is not being used to 
carry additional payloads. 

The current DMSP Block 5D–3 satellite weighs 2,720 pounds at liftoff (with boost-
er adapter). The Block 5D–3 has been launched on the following launch vehicles: 
Atlas V, Delta IV, and Titan II. Integration on any vehicle would add a year to 
launch schedule imposing extra storage and integration costs. 

Conceivably, DMSP can be launched on any launch vehicle capable of putting 
2,500 pounds into a polar orbit from the West Coast. That said, no studies have 
been conducted to indicate if DMSP could go on Minotaur, Delta II, or Antares, or 
even Falcon 9, for that matter. To answer the question we would have to study the 
loads and possibly make software changes to DMSP to assess the feasibility of using 
small launch vehicles. 

Weather system follow-on programs, with smaller satellites, could potentially ben-
efit from the availability of multiple launch options at a lower cost using smaller 
launch vehicles. Additional launch options introduce competition and drive down 
costs, while improving manifest scheduling flexibility. The ability to launch smaller 
satellites on smaller launch vehicles will make space more commercially viable. 

Mr. LIGHTFOOT. The physical size and weight of the satellite, along with the lift 
energy required to reach the intended orbit or destination in space, determines the 
necessary size of a rocket that launches from a given launch point. From a NASA 
perspective, the benefits of using small- and medium-sized launchers to launch 
small- and medium-sized primary payloads are that these launchers are typically 
much less expensive than the large EELV-class rockets, thereby reducing overall 
mission costs for small- and medium-class missions. In addition, small- and me-
dium-class launchers provide a dedicated ride for small- and medium-class missions 
that place the satellite directly into its proper orbit, and are able to fly when the 
satellite is ready to launch. 

18. Senator KAINE. General Shelton and Mr. Lightfoot, as space technology ad-
vances, do you see a trend in the direction of smaller NSS payloads with increased 
capability replacing larger payloads? 

General SHELTON. Yes, I see a trend toward smaller NSS payloads. This is en-
abled by improved technology (smaller payloads with the same or better perform-
ance as previous systems) and more efficient and flexible launch options. Continued 
study into future smaller NSS payloads is ongoing in an effort to enhance resiliency 
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in current space architecture through disaggregation. Although smaller payloads 
may not be appropriate in all mission areas, potential opportunities to meeting mis-
sion requirements with smaller NSS payloads are being investigated. 

Mr. LIGHTFOOT. NASA defers to DOD for the assessment of trends related to NSS 
payloads. 

REPLACING U.S. DEPENDENCY ON THE RUSSIAN RD–180 

19. Senator KAINE. Mr. Estevez, the United States, between the government and 
private sector, has already invested nearly $300 million in risk reduction activities 
related to advanced oxygen rich staged combustion technology that will equal or ex-
ceed the performance of the RD–180. On the government side, these efforts have in-
cluded the Air Force’s Hydrocarbon Booster Technology Program and the NASA’s 
Advanced Booster Engineering Demonstration and Risk Reduction Program. Both of 
these currently active contracts were competitively awarded in 2007 and 2013, re-
spectively. The U.S. rocket engine industrial base has experience in purchasing, dis-
assembling, modifying, and launching Russian engines of the same basic type as the 
RD–180. It also has the advantage of utilizing modern technologies such as additive 
manufacturing and improved metallurgy. Based upon these facts and the experience 
gained executing ongoing risk reduction activities, industry experts estimate that 
with proper funding they can develop an advanced liquid rocket engine in 4 years. 
Would you please explain how you determined the time required to develop an alter-
native engine? 

Mr. ESTEVEZ. Initial government estimates for the cost and time required to de-
velop an alternative engine are based, in part, from review of the Aerojet- 
Rocketdyne RS–68 development program. This engine is the main propulsion system 
for the Delta IV first stage and, though using a different fuel, is the most recent 
comparable experience in class and capability. This initial estimate was at least $2.9 
billion and 8 years. More refined cost and schedule estimates will be prepared as 
DOD moves forward with its evaluation of future domestic propulsion and launch 
vehicle capabilities. 

20. Senator KAINE. Mr. Estevez, do you believe it is necessary that we restart al-
ready completed risk reduction work? 

Mr. ESTEVEZ. DOD has an ongoing rocket motor technology risk reduction pro-
gram that currently has a completion date targeted for fiscal year 2021. The fiscal 
year 2014 omnibus reprograming action had $40 million included to accelerate the 
program focusing on several high return-on-investment activities, such as combus-
tion modeling and full-scale component testing. This program is leveraging previous 
risk reduction activity and building on those findings, not restarting or repeating 
them. 

QUESTIONS SUBMITTED BY SENATOR JEFF SESSIONS 

RD–180 REPLACEMENT FUNDING 

22. Senator SESSIONS. General Shelton, late last week DOD sent Congress a re-
programing request that included a request for $40 million to begin ‘‘Technology 
Risk Reduction for Commercial New Engine Development.’’ According to the expla-
nation for the request, the funds are needed to develop strategies and initiate en-
gine risk reduction efforts, technology maturation activities, and early concept stud-
ies and surveys. It goes on to state that the funding will focus on ‘‘key risk compo-
nents, technology development work on engine components of diverse types, require-
ments definitions, and maturation of key components.’’ I am fully supportive of the 
funding request; however, I am concerned that the explanation is signaling a piece-
meal approach that will never result in an engine replacement and keeps us reliant 
on Russia. You know the history of this program better than anyone; do you agree 
with my concern that if we fail to act now, we are very likely to fall back into the 
same complacency that got us in this mess in the first place? 

General SHELTON. I agree with your concern that this is an appropriate time to 
commit to and pursue a next generation domestic engine program, both to assure 
reliable space access well into the future and reduce our reliance on foreign-made 
engines. The reprogramming request for $40 million is an immediate effort to re-
duce technical risk prior to a full-scale propulsion system development, by focusing 
on key systems and technologies. The work described in the reprogramming request 
is a necessary precursor to full-scale development, and should position the Air Force 
to hit the ground running on that effort. The particulars of the full-scale engine de-
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velopment effort are still in work, and will be delivered in a plan from the Secretary 
of the Air Force in coordination with the NASA Administrator. 

23. Senator SESSIONS. General Shelton, in your personal opinion, do you believe 
we should be more aggressive than the piecemeal approach that is being signaled 
in the reprograming request? 

General SHELTON. No. In my personal opinion, the effort described in the re-
programming request is, in fact, aggressive, and should position the Air Force well 
for a full-scale propulsion system development. That full effort assumes additional 
funding in fiscal year 2015 and/or fiscal year 2016. Full scale development con-
tract(s) will begin as soon as the technology maturation is complete. 

24. Senator SESSIONS. General Shelton, why didn’t the reprograming request iden-
tify a date to complete this engine by? 

General SHELTON. We are in the process of reaching out to industry and request-
ing their inputs to better inform our decisionmaking regarding potential options. 
Additionally, we are discussing the matter with key government stakeholders. As 
a preferred course of action becomes evident, we will identify required completion 
dates. Our current estimate is that a new engine would require 5 to 8 years to com-
plete, but we are continuing to refine that estimate as we obtain better information. 

25. Senator SESSIONS. General Shelton, the reprograming request states that 
there are no funds in the fiscal year 2015 budget for this effort. You are certainly 
aware that each of the congressional defense committees that have reported their 
bills out of committee thus far has included at least $100 million for the new engine 
in fiscal year 2015. Do you agree that if we are to replace the RD–180 by 2019 or 
shortly thereafter, funding will be required in fiscal year 2015 and across the 
FYDP? 

General SHELTON. Yes, funding will be required in fiscal year 2015 and across the 
FYDP. The reprogramming request was completed based on the fiscal year 2015 
President’s budget, which did not contain any funds for a new engine development 
effort. 

ADDITIONAL EELV LAUNCH IN FISCAL YEAR 2015 

26. Senator SESSIONS. Mr. Estevez and General Shelton, the omnibus repro-
graming request included a request for a $100 million increase to fund an additional 
fiscal year 2015 launch that can be competitively awarded while maintaining the 
36 core block buy. According to the justification materials, the funds are anticipated 
to be used to add DMSP #20 to the manifest. I appreciate that DOD appears to be 
following this committee’s reported bill guidance on adding an additional competi-
tive opportunity in fiscal year 2015. However, I am concerned with the decision to 
use DMSP #20 as that additional launch. Just a few months ago with the budget 
release, we were told that the reason the Air Force terminated the launch for DMSP 
#20 in the first place was because of the high cost of long-term storage and the low 
added mission benefit of launching DMSP #20. It is my understanding that there 
are no hard Air Force or DOD requirements which are satisfied by launching DMSP 
#20. What has changed requirements-wise since that decision not to launch DMSP 
#20 was made? 

Mr. ESTEVEZ. DOD’s requirements have not changed. Although DMSP–20 has ca-
pabilities that support many of DOD’s space-based environmental monitoring 
(SBEM) requirements, the recently completed and JROC approved SBEM Analysis 
of Alternatives (AoA) determined that these requirements could be met by civil and 
international partner systems with acceptable risks. The fiscal year 2014 omnibus 
reprogramming request did include funding for an additional competitively awarded 
launch in fiscal year 2015, and DMSP–20 was identified as an option, but the mani-
fest for the additional launch was not set. The fiscal year 2015 appropriations bill 
language has directed launch of DMSP–20 by the end of calendar year 2016. DOD 
is currently evaluating its ability to comply with this direction. 

General SHELTON. Nothing has changed. While DMSP–20 has capabilities sup-
porting multiple Air Force and DOD space-based environmental monitoring require-
ments, the recently completed SBEM AoA determined these requirements could be 
allocated with acceptable risk to civil and international partner systems. 

The final decision on which mission the launch service will procure will be made 
based on multiple factors, including launch manifest requirements and available 
competitive opportunities for new entrants. 
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27. Senator SESSIONS. Mr. Estevez and General Shelton, is it true that the launch 
of DMSP #20 is being pushed by the White House on behalf of the National Oceanic 
and Atmospheric Administration? 

Mr. ESTEVEZ. I am not aware of a request from the National Oceanic and Atmos-
pheric Administration to DOD to launch DMSP #20. The President’s budget request 
for fiscal year 2015 enables DOD to continue service-life extension, integration, and 
test activities for DMSP #20 during fiscal year 2015. Continuing these activities en-
ables DOD to prepare to launch and operate DMSP #20 successfully, if and when 
the decision is made to do so. Based on the finding from the SBEM AoA, DOD is 
currently working with the Executive Office of the President to review the benefit 
of launching DMSP #20. 

General SHELTON. I do not know if that is the case. What I do know is that the 
fiscal year 2015 President’s budget request for DMSP enables DOD to continue post- 
Service Life Extension Program Integration and Test of DMSP F–20 in fiscal year 
2015 and avoid taking irreversible actions that would preclude the satellite from 
being launched and operated successfully on-orbit. 

28. Senator SESSIONS. Mr. Estevez and General Shelton, what was the justifica-
tion for terminating the launch for DMSP #20 when DOD submitted the fiscal year 
2015 budget earlier this year? 

Mr. ESTEVEZ. DOD considered terminating the launch of DMSP #20 because the 
SBEM AoA suggested that contributions from civil and international partner sys-
tems could satisfy some of the Department’s weather gaps. However, the decision 
was made to continue preparing DMSP #20 for launch during fiscal year 2015. 
Based on the finding from the SBEM AoA, DOD is currently working with Executive 
Office of the President to review the benefit of launching DMSP #20. 

General SHELTON. The justification for proposing to terminate the DMSP F–20 
launch was based on the SBEM AoA findings which identified that civil and inter-
national contributions are adequately supporting several of the key requirements. 
The Air Force plans to focus its resources to develop the future Weather System Fol-
low-on (WSF) program which will fulfill the gaps that won’t be sufficiently covered 
by DMSP, civil, or international systems. 

29. Senator SESSIONS. General Shelton, is it your professional military opinion 
that spending almost $200 million to launch DMSP #20, $100 million identified for 
the launch and the accompanying $80 million to store the satellite—which this com-
mittee already cut from the budget—is the best place to allocate our resources given 
our current fiscal concerns? 

General SHELTON. The direct answer is no, I don’t believe this is the best use of 
resources. While I understand the desire for another competitive launch, I believe 
the best use of resources for the environmental monitoring mission is to focus on 
the unique DOD requirements identified in the SBEM AoA. By pursuing the WSF 
program instead of launching DMSP #20 (which doesn’t fully satisfy those require-
ments), we can avoid continued funding of a dedicated DMSP payload processing fa-
cility at Vandenberg, we can avoid paying the storage costs for DMSP #20, and we 
would not have to fund a booster for that satellite (the WSF would likely be 
launched by a small booster). An additional consideration is the cost of integrating 
DMSP #20 onto any booster other than Atlas V or Delta IV (it is already dual-inte-
grated on those). 

IMPACT OF SPACEX LITIGATION ON DEFENSE ACQUISITION 

30. Senator SESSIONS. Mr. Estevez, according to a recent Department of Justice 
motion to dismiss the litigation brought by SpaceX in the Court of Federal Claims, 
the U.S. Government claims that SpaceX lacks standing to bring a challenge be-
cause SpaceX was not a qualified bidder at the time the Air Force issued its Request 
for Proposal (RFP). According to the U.S. Government’s motion to dismiss, SpaceX 
is not an interested party to the block buy contract because while SpaceX knew 
about the intent of the Air Force to award that contract and received a copy of the 
solicitation, for SpaceX to be an interested party, they should have filed a statement 
of interest or lodged a complaint long before the contract was awarded. Essentially, 
SpaceX waived its right to challenge the block buy by not challenging the contract 
during the RFP period, prior to the contracts award. Given your position as the 
Principal Deputy Under Secretary of Defense for Acquisition, Technology, and Logis-
tics, if the court does not grant the motion to dismiss, what could this mean for 
other defense acquisitions? 
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Mr. ESTEVEZ. Since DOD is presently engaged in litigation before the U.S. Court 
of Federal Claims on the EELV program, we cannot comment on the motions filed 
before the Court. When the Court issues its decision, DOD will review its impact 
on the EELV and other defense acquisition programs. 

BLOCK BUY AND COMPETITION 

31. Senator SESSIONS. Mr. Estevez and General Shelton, new entrants have stated 
that they feel the Air Force has been slow in its approval process and that they be-
lieve their rocket is ready to launch NSS payloads right now. Did the Commercial 
Research and Development Agreement (CRADA) that SpaceX entered into prior to 
beginning the certification process lay out everything that was expected of them and 
timelines for certification? 

Mr. ESTEVEZ. The CRADA that SpaceX entered into with the Air Force Space and 
Missile Systems Center includes an attachment titled Falcon 9 v1.1 Certification 
Plan. The certification plan details the requirements including the timeline for the 
certification approach individually selected, and agreed to, by Space X. The certifi-
cation timeline is based on the successful completion of a specified number of 
launches and technical reviews. The length of time to complete the technical reviews 
is dependent upon the quality of the data submissions. 

General SHELTON. Yes, the CRADA signed by the Air Force and SpaceX June 7, 
2013, laid out everything that was expected of SpaceX to achieve certification. The 
CRADA does not spell out certification timelines as completion of certification is an 
event-driven process requiring completion of exit criteria as defined within the 
CRADA. 

32. Senator SESSIONS. Mr. Estevez and General Shelton, isn’t it true that SpaceX 
could have avoided the long study of technical data by launching more, so was it 
their choice to pursue the current certification process? 

Mr. ESTEVEZ. SpaceX chose their certification path from the multiple options pro-
vided in the New Entrant Certification Guide (NECG). As an example, the NECG 
Category 3 (low risk) certification approach requires anywhere from 14 launches 
with very little data delivery requirements to 2 launches with significant data deliv-
ery and review requirements. 

General SHELTON. Yes, the U.S. Air Force launch services NECG outlines four 
possible alternatives to achieve the Category 3 (low risk) certification required by 
the EELV program. These alternatives require as many as 14 flights, and as few 
as 2 flights, with fewer flights requiring increased technical evaluation for certifi-
cation. 

33. Senator SESSIONS. Mr. Estevez and General Shelton, why is the certification 
process necessary? 

Mr. ESTEVEZ. The certification process is necessary because DOD does not pur-
chase launch insurance, as commercial launch service customers do, and the certifi-
cation process is the first step in our integrated mission assurance process that 
maximizes the probability of successfully launching and deploying critical NSS pay-
loads. As the U.S. Government was not involved in the new entrant’s launch vehicle 
design process, it is incumbent on us to verify that all new entrants meet the EELV 
program requirements for a launch vehicle design reliability of 98 percent and an 
overall system level reliability of 97 percent. The certification process allows DOD 
to have sufficient insight into a launch system so that it may act as an informed 
consumer when purchasing launch services to launch operational national security 
spacecraft. Additionally, certification provides the foundation for the flight-worthi-
ness certification process, part of the recurring mission assurance activities for every 
NSS mission. 

The impact of a launch failure can be significant in both dollars and loss of critical 
capabilities. A single NSS operational payload can cost from hundreds of millions 
of dollars upward to over a billion dollars and may be designed to provide unique 
capabilities not available from other systems. Because of these potential significant 
impacts from the loss of a single payload, it is critical that DOD understand the 
reliability of all systems utilized to launch critical NSS payloads. 

General SHELTON. The certification process is necessary to protect valuable gov-
ernment assets and ensure continued satisfaction of NSS mission requirements. 
NSS missions typically involve highly sensitive and very expensive payloads. Be-
tween 1997 and 1999, our country experienced a string of launch failures of which 
the value of those payloads lost exceeded $3 billion. Also lost were national security 
and warfighter capabilities those payloads were expected to provide. 
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Additionally, certification actually allows us to reduce the risk of new entrants 
and facilitates their ability to compete in a best-value environment that considers 
mission risk. Without the certification process, a new entrant would likely be less 
competitive given the lack of a mission success track record and the importance of 
mission risk in consideration of best value. 

34. Senator SESSIONS. Mr. Estevez and General Shelton, what are you hoping to 
learn from the certification process? 

Mr. ESTEVEZ. DOD expects to develop insight into the new entrant’s launch sys-
tem design and process reliability, which is a critical component in the overall 
EELV program’s mission assurance process. Understanding of the new entrant’s ve-
hicle design and reliability, developed through the system’s certification process, will 
be used to help tailor the recurring mission assurance activities that occur on each 
and every NSS launch operation. The insight into the vehicle design developed dur-
ing the certification process allows DOD to focus the recurring missions assurance 
activities, minimizing cost to both the contractor and the government, while maxi-
mizing the probability of a successful launch. 

General SHELTON. The purpose of the certification process is to ensure successful 
launches by determining if new entrants are capable of meeting Air Force estab-
lished launch requirements. The Air Force has established standards that all launch 
providers must meet. Formal design and mission reliability assessments are nec-
essary to ensure the launch system capability to provide the necessary payload 
mass-to-orbit, orbital insertion accuracy, and other requirements to place a healthy 
payload into its intended orbit for maximum utility. We expect the certification proc-
ess to produce new entrants that are ready to compete for NSS missions by resolv-
ing any launch anomalies and demonstrating a track record of mission success. 

35. Senator SESSIONS. Mr. Estevez and General Shelton, have any SpaceX 
launches had any issues that could be a concern? 

Mr. ESTEVEZ. SpaceX has launched its three certification flights for the Falcon 9 
v1.1. The flights occurred on September 29, 2013; December 3, 2013; and January 
6, 2014, and all inserted their payloads into their intended orbits and therefore have 
been declared successful by the Air Force Space and Missile Systems Center Com-
mander. Even though categorized as successes during each mission, anomalies re-
quiring post flight analysis occurred, which is not uncommon to space launch oper-
ations. All flight data associated with SpaceX launches is considered company pro-
prietary and thus I am unable to discuss any anomalies in my response. DOD con-
tinues to evaluate available data from the certification missions to ensure it under-
stands the details of the anomalies and their possible impact on future launch oper-
ations. 

General SHELTON. Yes, SpaceX has had issues on each of their certification 
flights. SpaceX is working within their anomaly resolution process to resolve these 
issues and, per the CRADA, working with the Air Force to address any certification 
impacts. 

36. Senator SESSIONS. Mr. Estevez and General Shelton, this certification process 
is new for everyone; what do you believe the Air Force can do better to help stream-
line its process in the future to either shorten the time to certify or to better educate 
new entrants on the requirements? 

Mr. ESTEVEZ. The certification process was developed to ensure that all new en-
trants meet the EELV program launch system design and process reliability stand-
ards. The process is designed to provide the U.S. Government an in-depth under-
standing of the new entrants’s system. In order to minimize the impact on the pro-
spective suppliers, the NECG was developed with multiple certification levels and 
approaches, thus allowing the new entrants to select the certification approach most 
compatible with existing company processes and practices. While the NECG clearly 
delineates the certification requirements, in the future, spending some additional 
time informing a prospective new entrants to the intent and scope of the require-
ments prior to the beginning of the certification process is a lesson learned that we 
will apply to future new entrants certifications. 

General SHELTON. The NECG, published in 2011 and based on proven NASA cer-
tification processes, provides a risk-based approach with multiple options to achiev-
ing certification to allow for flexibility with different timelines based on maturity 
of the launch system. However, certification is an event-driven, not schedule-driven, 
process. All requirements for certification are agreed to in any CRADA that would 
be signed by a new entrant seeking certification. 

The multiple alternatives available are based on an Air Force, NRO, and NASA 
developed joint strategy document titled, ‘‘Coordinated Strategy Among the United 
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States Air Force; The National Reconnaissance Office; and The National Aero-
nautics and Space Administration on New Entrant Launch Vehicle Certification,’’ 
signed on October 12, 2011. In the strategy, the launch organizations agreed to 
adopt a certification framework consistent with NASA Policy Directive (NPD) 
8610.7. This framework provides a methodology for certification of launch vehicles 
based on risk classifications for individual payloads. 

RECERTIFICATION OF THE ATLAS V 

37. Senator SESSIONS. Mr. Estevez and General Shelton, once a domestic engine 
is developed to replace the RD–180, I suspect the Atlas V launch vehicle will have 
to be recertified with the new engine. Has DOD identified what that recertification 
process may look like? 

Mr. ESTEVEZ. In the event of a significant configuration change requiring recertifi-
cation, any launch service provider will be expected to follow the guidance in the 
NECG. There are multiple paths to certification and we leave it to the provider’s 
judgment to select their preferred approach. 

General SHELTON. It would be premature to project what the final solution will 
be to address the concern about reliance to foreign engines; however, if an Air Force 
mission involves a significant change to the vehicle configuration or employs a pre-
viously undemonstrated mission profile, the launch provider must present design 
and qualification data for review and approval by the Air Force Space and Missile 
Center as part of the flight worthiness certification process. 

WAIVERS FOR SPACEX CERTIFICATION 

38. Senator SESSIONS. Mr. Estevez and General Shelton, did the Air Force give 
SpaceX any waivers regarding the need to meet all orbital regimes or provide addi-
tional time for SpaceX to achieve certain critical capabilities such as vertical inte-
gration of satellites? 

Mr. ESTEVEZ. When the SpaceX entered into the CRADA with the Air Force in 
June 2013, it was with the understanding that certification would be issued with 
limitations in the following areas: (1) verification of only four of the eight required 
reference orbits; (2) implementation of a secure flight termination system; (3) imple-
mentation of a GPS metric tracking system; (4) demonstration of a vertical integra-
tion capability; and (5) obtaining an ISO 2700 information assurance certification. 
Areas 2 through 5 will have to be implemented prior to the launch of any NSS mis-
sion. If SpaceX decides to compete for missions in addition to the 4 specified in the 
CRADA, additional verification will be required. Space X is currently seeking certifi-
cation for the following reference orbits: (1) 500 nautical mile circular Low Earth 
Orbit; (2) 450 nautical mile Sun Synchronous; (3) 55 degree inclination Semi-Syn-
chronous Orbit; and (4) GEO transfer Orbit (GTO). 

General SHELTON. SpaceX has been given no waivers to EELV program require-
ments. The CRADA covers EELV certification for SpaceX, which is a necessary pre-
condition for launching NSS missions. The requirements for each launch service are 
specific to that mission, and SpaceX can only compete for those missions for which 
they are seeking certification, currently four of the eight DOD reference orbits. 
Vertical integration is a necessary precondition for launching NSS missions and 
must be demonstrated and verified 12 months prior to launch. 

39. Senator SESSIONS. Mr. Estevez and General Shelton, does the Air Force have 
any concerns with the SpaceX plan for vertical integration? 

Mr. ESTEVEZ. Vertical integration is a required, critical capability for any poten-
tial EELV new entrant because all current NSS satellites were designed with the 
expectation that they would be integrated vertically to their launch vehicle. SpaceX 
agreed that, as a condition of contract award of a NSS launch service, SpaceX must 
provide data to include a Critical Design Review level design, detailed development 
and activation schedules, and construction plans for their vertical integration facil-
ity. Additionally, SpaceX must demonstrate a vertical integration capability either 
through a pathfinder activity or vertically integrating a commercial payload prior 
to the launch of any NSS payload. It is DOD’s expectation that SpaceX will meet 
these requirements if they are awarded a NSS launch service contract. 

General SHELTON. SpaceX is working in conjunction with the Air Force on imple-
menting their vertical integration plan. 
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NASA USE OF THE ATLAS V 

40. Senator SESSIONS. Mr. Lightfoot, while you were the Director at the Marshall 
Space Flight Center, you started the National Institute for Rocket Propulsion Sys-
tems (NIRPS). Does NIRPS have the people with the skills and experience to assist 
the Air Force in this effort to develop a domestic replacement for the RD–180 Rus-
sian engine? 

Mr. LIGHTFOOT. National Institute for Rocket Propulsion Systems (NIRPS) per-
sonnel have the skills and experience to assist the U.S. Air Force in an effort to 
develop a domestic replacement for the RD–180 engine. NIRPS is a small group of 
specialists assembled to help preserve and align Government and private rocket pro-
pulsion capabilities to meet present and future U.S. civil and defense needs, and to 
provide authoritative insight and recommendations to National decision authorities. 
Should the United States choose to pursue the development of a domestic replace-
ment for the RD–180 engine, NASA is prepared to assist as directed. It should be 
noted, however, that—per administration policy—NASA is not planning to build a 
replacement for the RD–180. The Agency is pleased that ULA and Blue Origin have 
decided to partner and to pursue the development of a domestic ‘‘boost phase’’ rocket 
engine. This engine will join the ranks of other commercially developed US rocket 
engines used for ‘‘boost phase,’’ such as the Merlin 1D developed by SpaceX, and 
the RS–68, funded by Boeing, once its development and testing is complete. 

41. Senator SESSIONS. Mr. Lightfoot, if we are to meet the aggressive timelines 
necessary to replace the RD–180 by the end of the decade, we will need the support 
of our Nation’s best and brightest. Do I have a commitment from NASA, if provided 
adequate resources from DOD, to be helpful to the Air Force and DOD in the devel-
opment of a replacement for the RD–180 Russian engine? 

Mr. LIGHTFOOT. Should the United States choose to pursue the development of a 
domestic replacement for the RD–180 engine, NASA is prepared to assist as di-
rected. As noted above, per administration policy, NASA is not currently planning 
to build a replacement for the RD–180. 

42. Senator SESSIONS. Mr. Lightfoot, it is my understanding that NASA depends 
upon the Atlas V with its RD–180 engine for a number of its science missions and 
that it is the identified launch vehicle for two of the three commercial crew supply 
proposals. How would not having access to the RD–180 impact NASA’s plans for en-
suring competition in the commercial crew program? 

Mr. LIGHTFOOT. In September, NASA awarded contracts to Boeing and SpaceX for 
commercial crew transportation system certification and transportation services to 
the ISS. The companies were required to provide a transportation solution that met 
our NASA safety and performance requirements, including the provision of risk 
mitigation plans for their solutions. Boeing proposed using the Atlas V launch vehi-
cle with the RD–180 engine as part of its transportation solution. The companies 
are required to provide a service and they are responsible for planning for and re-
solving disruptions in their supply chain, which includes their launch vehicle and 
engine solution. NASA evaluated each company’s proposal and selected them based 
on their ability to meet the CCtCap requirements. We cannot publicly provide addi-
tional details of the selection decision or the companies’ mitigation plans at this 
time as the CCtiCap awards are currently part of a protest with the GAO. We ex-
pect a GAO decision in early January. 

QUESTIONS SUBMITTED BY SENATOR DAVID VITTER 

NASA SPACE LAUNCH SYSTEM 

61. Senator VITTER. Mr. Lightfoot, given the problems with obtaining Russian en-
gines for the military’s satellite launches, it is time to develop our own rocket. Years 
of development and testing are leading up the NASA SLS, which will be the largest 
rocket ever made, is well on its way to be ready for its first launch in 2017. Within 
that program there are a great set of talented and experienced staff on hand. There 
is expertise in manufacturing at the Michoud Assembly Facility, propulsion at the 
Marshall Space Center, and testing at the Stennis Space Center, and that means 
we have the personnel who can design, build, test, and complete a new rocket en-
gine. Also, I believe that having the Air Force and NASA cooperate on this endeavor 
would bring the best minds together and save money by pooling talent and re-
sources. Do you agree that the Air Force and NASA could effectively cooperate in 
developing a new rocket engine for our Nation’s needs? 
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Mr. LIGHTFOOT. Should the United States choose to pursue the development of a 
domestic replacement for the RD–180 engine, NASA is prepared to assist as di-
rected. It should be noted, however, that—per administration policy—NASA is not 
planning to build a replacement for the RD–180. The Agency is pleased that ULA 
and Blue Origin have decided to partner and to pursue the development of a domes-
tic boost phase rocket engine. This engine will join the ranks of other commercially 
developed U.S. rocket engines used for boost phase, such as the Merlin 1D devel-
oped by SpaceX, and the RS–68, funded by Boeing, once its development and testing 
is complete. 

62. Senator VITTER. Mr. Lightfoot, additionally, SLS is performing well across the 
board, and I strongly feel that SLS resources should not be diverted, which would 
slow important progress and delay the program’s goals and the launch schedule. 
With separate budget priorities and Congress reimbursing NASA for involvement 
and cooperation with the Air Force to address this obvious need, would NASA object 
to bringing all skills and capability to solve this critical NSS problem? 

Mr. LIGHTFOOT. Should the United States choose to pursue the development of a 
domestic replacement for the RD–180 engine, NASA is prepared to assist as di-
rected. It should be noted, however, that—per administration policy—NASA is not 
planning to build a replacement for the RD–180. The Agency is pleased that ULA 
and Blue Origin have decided to partner and to pursue the development of a domes-
tic boost phase rocket engine. This engine will join the ranks of other commercially 
developed U.S. rocket engines used for boost phase, such as the Merlin 1D devel-
oped by SpaceX, and the RS–68, funded by Boeing, once its development and testing 
is complete. 

DAMAGE TO CARGO RETURNING FROM THE INTERNATIONAL SPACE STATION 

63. Senator VITTER. Mr. Lightfoot, reports indicate SpaceX has encountered sea 
water intrusions into their reusable Dragon capsule on all three of their splashdown 
landings when returning cargo from the ISS, but NASA has yet to provide a conclu-
sive answer regarding damage and has so far given no additional information about 
these reports. As we consider the issues of access to space, Congress should have 
the information necessary to provide proper oversight of the work done by govern-
ment contractors. What equipment was damaged and what is the cost? 

Mr. LIGHTFOOT. Regarding water intrusions experienced during the three SpaceX 
contracted Commercial Resupply Services (CRS) missions, SpaceX experienced 
water intrusions in the avionics bay of the Dragon capsule on two instances during 
splashdown. On the first instance, power was lost to the General Laboratory Active 
Cryogenic ISS Experiment Refrigerator (GLACIER) that contained laboratory sam-
ples. Even though power was lost, the samples were not damaged as their tempera-
ture did not fall below temperature limits. On the second occasion, water again was 
experienced in the avionics bay, but no anomalies occurred and the GLACIER main-
tained power. 

On the third incident, water intrusion was experience in the pressurized cargo 
compartment. The root cause has been determined to be unexpected high pressures 
seen on the hatch caused by rough seas, landing orientation and wind conditions. 
A small percentage of NASA cargo did sustain contamination from the saltwater ex-
posure. ISSP is still evaluating the overall cost impacts to the contamination and 
has not completed the final payment to SpaceX for the mission while it finalizes the 
estimate. 

64. Senator VITTER. Mr. Lightfoot, why was Congress not notified of this damage? 
Mr. LIGHTFOOT. NASA is still evaluating the extent of the seawater contamina-

tion. 

65. Senator VITTER. Mr. Lightfoot, has an Aeronautical Safety Advisory Review 
Panel inquiry taken place? 

Mr. LIGHTFOOT. The ASAP has not been briefed on the results yet as NASA is 
evaluating the contaminated cargo and SpaceX’s overall mission performance. The 
anomaly was discussed with the ASAP as part of an overall ISS status. 

66. Senator VITTER. Mr. Lightfoot, it is to be noted that the NASA Inspector Gen-
eral (IG) has glossed over much of this. Do we know if the IG has done an investiga-
tion since mention was made of the first leak in an IG report? 

Mr. LIGHTFOOT. The anomalies that our CRS providers SpaceX and Orbital are 
experiencing are within the experience based on NASA directed programs and the 
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broader industry. The NASA IG has not done an investigation. NASA maintains 
that these types of anomalies are within family for human spaceflight mission that 
utilize water landing. 

67. Senator VITTER. Mr. Lighfoot, are NASA and the taxpayers being refunded for 
damaged cargo? 

Mr. LIGHTFOOT. Please see response to Question #63, above. No biological samples 
were damaged or lost during any of the SpaceX missions. 

CARGO RESUPPLY MISSIONS SUFFERED SIGNIFICANT FAILURES 

68. Senator VITTER. General Shelton, according to reports, SpaceX’s three cargo 
resupply missions for NASA have suffered significant failures, including the loss of 
an engine on ascent, which resulted in the loss of a satellite; computer malfunctions; 
thruster failures; the Dragon capsule going into a spin; and the Dragon capsule 
leaking sea water and damaging cargo, yet NASA has not disclosed any details of 
these reports. Space travel involved dangerous and harsh environments, yet lesser 
occurrences have grounded military jets and commercial airlines to find the root 
cause of the issue to prevent loss of life and property. Would any of the incidents 
I listed, such as loss of an engine, loss of guidance, or loss of control, require the 
launch vehicle in question to be grounded by DOD? 

General SHELTON. Yes. As you mentioned, space travel is very challenging, in-
volves harsh environments and the fact that we only get one chance to get it right. 
All launch vehicle incidents or non-conformances are taken very seriously and every 
effort is made to assess the risk, to include determining root cause, prior to launch. 

The Air Force tracks all incidents and non-conformances throughout the design, 
production, and launch operations. As these items are discovered, we work closely 
with the launch vehicle contractor to determine root cause, impacts, and closure 
plan in order to ensure a successful mission. After a launch, we accomplish an ex-
tensive post-flight review of mission data looking for any incidents or out-of-family 
data to ensure there are no concerns for the next mission. If an incident such as 
the ones you mentioned were to occur, we would implement the anomaly resolution 
process to guide the forward plan and delay future launches, if necessary, until it 
is resolved. 

For DOD launches, the integrated U.S. Government/Industry team would evalu-
ate the incidents listed to determine impacts and root cause. The evaluation would 
result in corrective actions required for the launch vehicle supplier to maintain 
Space Flight Worthiness Certification. Space Flight Worthiness measures the degree 
to which a spacecraft, launch vehicle, or critical ground system, as constituted, has 
the capability to perform its mission with the confidence that significant risks are 
known and deemed acceptable. 

69. Senator VITTER. General Shelton, what is the process DOD uses to return a 
launch vehicle to active status? 

General SHELTON. There are two Return To Flight (RTF) certification processes: 
safety assurance and mission assurance. The Launch Base Space Wing Commander 
is the designated authority for certifying safety RTF. The Space and Missile Sys-
tems Center Commander is the designated authority for certifying mission assur-
ance RTF for Air Force missions and Air Force-managed payload and launch vehi-
cles in support of non-Air Force customers. Following any launch mishap, if the mis-
hap is launch system-related, applicable safety RTF criteria must be addressed be-
fore the system in question is allowed to launch from an AFSPC space launch range. 
Additionally, if the mishap is range safety-related or if range safety procedures 
failed to adequately protect the public or government personnel during a launch, the 
safety RTF criteria must be addressed before any launch can occur from an AFSPC 
space launch range. Mission assurance RTF criteria must be addressed prior to the 
next Air Force-supported mission utilizing the launch vehicle, payload, subsystem, 
component, aerospace ground equipment, or procedure having contributed to a 
launch mishap. 

Safety RTF criteria are established to ensure that range safety system operation 
is not affected by the mishap, risk analyses are still valid, and that all other consid-
erations which could affect launch risk are addressed and mitigated. At a minimum, 
it includes verification of the Flight Termination System, verification the range safe-
ty systems did not contribute to or cause the mishap, or that failures in these sys-
tems have been corrected to eliminate such contributions, ensures hazard/risk as-
sessments were adequate, evaluation of range operations, and ensure appropriate 
measures have been taken to control the most likely failure cause. 
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Mission Assurance RTF criteria focus on ensuring successful mission execution 
and establishing an acceptable technical risk baseline for Space Flight Worthiness 
Certification. At a minimum, it includes ensuring all failure-related issues involving 
pre-launch processing are resolved, ensuring all failure-related issues involving 
launch vehicle and/or payload performance go/no-go criteria are resolved, ensuring 
all failure-related issues involving launch vehicle and/or payload hardware produc-
tion, integration, and test, vehicle inspection/checkout, or contractor processes/proce-
dures are resolved, and ensuring all failure-related issues involving launch vehicle 
and/or payload design flaws are resolved. 

70. Senator VITTER. General Shelton, what are the checks and balances to ensure 
the technical issue has been properly addressed and approximately how long does 
this process take? Please provide me an example of a recent return to flight process 
to use as a benchmark. 

General SHELTON. The Air Force EELV Mission Assurance process, which has 
many checks and balances, establishes a technical risk baseline for Space Flight 
Worthiness certification. All technical issues are addressed with this process. It is 
comprised of three areas: (1) nonrecurring qualification activities that confirm the 
system design meets requirements and can demonstrate the necessary margins, the 
manufacturing processes are appropriate and repeatable, and test hardware works 
after qualification; (2) recurring verification of flight hardware conformance to quali-
fications; and (3) anomaly resolution and corresponding risk assessments for non- 
conformances and technical issues. The EELV Mission Assurance process includes 
the Air Force, Aerospace Corporation, Space and Missile Center’s Independent 
Readiness Review Team, and the Launch Vehicle Contractor. 

The nonrecurring efforts are performed mainly during the launch vehicle design 
and qualification which occurs over several years. Portions of the nonrecurring effort 
can be re-accomplished to address any design changes and can be accomplished 
within weeks to months. 

The recurring effort is conducted for each individual mission and includes many 
different tasks from validating launch environments to evaluation of mission unique 
requirements. These efforts occur over the 2 year launch integration contract period. 

The anomaly resolution effort evaluates the unpredicted technical issues that 
arise during design, production, and launch operations. Air Force, Aerospace Cor-
poration, and launch vehicle contractor responsible engineers monitor the design, 
production, and launch operations and identify technical issues and non- 
conformances that need to enter the review process. The issues are reviewed by four 
independent engineering boards: (1) Launch Vehicle Contractor; (2) Air Force Chief 
Engineer; (3) Aerospace Corporation; and (4) Space and Missile Center’s Inde-
pendent Readiness Review Team. This process can take anywhere from hours to 
years depending on the resolution required to maintain or achieve Space Flight 
Worthiness Certification. 

Specifically, to address your request for an example of a return-to-flight process, 
during the October 2012 launch of GPS IIF–3, a fuel leak occurred within the upper 
stage engine. Even though the mission was a success, the in-flight anomaly delayed 
launches of the Atlas V and Delta IV fleet in order to evaluate the anomaly. As the 
investigation progressed, information gathered allowed the independent engineering 
boards to determine a mission-by-mission acceptable risk level for Atlas V return- 
to-flight in December 2012 and was based on engineering and operational dif-
ferences between the Atlas V and Delta IV upper stage engines. Delta IV mission- 
by-mission return-to-flight was achieved in May 2013. Atlas V and Delta IV fleet 
clearance was achieved in July 2014, almost 2 years from the initial anomaly. 

71. Senator VITTER. General Shelton, are these anomalies taken into consider-
ation in the certification process? 

General SHELTON. Yes, the Air Force began early insight efforts with SpaceX and 
observation of the Falcon 9 v1.0 missions, to include the Commercial Resupply Serv-
ices missions, which have informed the certification process, and the Air Force has 
observed and will continue to observe every flight of the Falcon 9 v1.1 launch sys-
tem while undergoing certification. We continue to work with SpaceX, within their 
anomaly resolution process, to reach concurrence on root cause of any anomaly and 
the implemented resolution for the fleet of vehicles and for the next flight. 

72. Senator VITTER. General Shelton, can you assure me that no efforts are being 
made inside or outside DOD to skirt this process? 

General SHELTON. Yes, the Air Force is following the NECG and working through 
the signed CRADA with SpaceX. No efforts are being made inside or outside DOD 
to bypass this process. 
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QUESTIONS SUBMITTED BY SENATOR MIKE LEE 

NATIONAL SECURITY SPACE LAUNCH 

73. Senator LEE. Mr. Estevez, this committee has been clear, that for national se-
curity purposes, it desires the development of a domestic replacement of the RD– 
180 so that we do not have to rely on Russia for certain launch capabilities. I believe 
that DOD should not be focused solely on liquid replacements for the RD–180 and 
future rocket systems, but should have an open competition that looks at all domes-
tically produced capabilities, including solid rocket motors, to determine the system 
that provides the best cost-benefit for the government. Do you believe that DOD 
would benefit from considering other types of propulsion systems and allowing a fair 
and open competition that includes solid and liquid solutions when looking to do-
mestically replace the RD–180 engine and for future launch systems? 

Mr. ESTEVEZ. I do believe DOD would benefit from considering other types of pro-
pulsion systems. A Request for Information (RFI), released by the Air Force on Au-
gust 21, 2014, seeks industry inputs on a broad range of launch capabilities, to in-
clude booster propulsion systems and/or launch systems; it does not constrain itself 
to liquid propulsion systems. The industry input we have received in response to 
this RFI will be critical in shaping DOD’s planning on this critical issue. 

74. Senator LEE. General Shelton, this committee included report language in the 
National Defense Authorization Act for Fiscal Year 2015 regarding domestically pro-
duced rocket engines, stating that propulsion systems in addition to liquid rocket 
engines could provide future capabilities that support DOD requirements for me-
dium or heavy launch vehicles, and recommends that DOD continually review the 
potential of using such propulsion systems. DOD is also required by the provision 
to report to the committee on the feasibility of using other propulsion systems in 
addition to liquid engines. Would you please give me an update on the status of this 
report and your thoughts on the usability of other propulsion systems like solid 
rocket motors for NSS launch? 

General SHELTON. Solid rocket motors (SRM) are one course of action that the 
DOD is considering in mitigating reliance on the RD–180. The Air Force released 
a Request for Information (RFI) on August 20, 2014, seeking additional data on po-
tential alternative propulsion systems. Industry may include SRMs as a potential 
course of action that may be provided in response to the RFI. RFI responses are 
due back to the Air Force on September 19, 2014. The report is still in work, and 
will be delivered as part of the full-scale engine development effort plan from the 
Secretary of the Air Force in coordination with the NASA Administrator. 

75. Senator LEE. Mr. Estevez and General Shelton, do you believe that it is in 
the national security interest of the United States for DOD to continue to ensure 
that we maintain a domestic source of the critical chemical ammonium perchlorate 
used in space launches and tactical and ballistic missiles? 

Mr. ESTEVEZ. Yes, I do believe that ammonium perchlorate is important. Within 
DOD, both the Defense Logistics Agency (DLA) Strategic Materials and 
USD(AT&L)/Manufacturing and Industrial Base Policy organizations are closely 
monitoring the needs of the defense industrial base regarding ammonium per-
chlorate and its associated supply. Specifically, ammonium perchlorate is among 
over 160 materials which compose a Watch List of materials of concern for the de-
fense industrial base which was created by the Director of DLA Strategic Materials 
with input from industry and key government stakeholders, such as the DOD Crit-
ical Energetic Materials Working Group and the Joint Army-Navy-NASA-Air Force 
(JAANAF) Programmatic and Industrial Base Committee. These organizations col-
laborate to analyze, prioritize, and make informed decisions regarding all strategi-
cally important materials that may bear on national security, and will do so in the 
case of ammonium perchlorate. 

This year, DOD initiated a study to address concerns with ammonium per-
chlorate. The objective of the study is to develop mitigation alternatives that reduce 
the cost and schedule risks for DOD. Alternatives should include identifying ap-
proaches to reduce capacity in the existing facility and analyzing cost and schedule 
for development of a new right-sized facility. Reducing the re-qualification cost bur-
den for DOD weapons systems that experience an ingredient change also is being 
addressed. We expect to see results from this effort in the second quarter of fiscal 
year 2015. DOD has the necessary authorities to deal with this issue. 

General SHELTON. Yes, solid rocket propulsion is a key enabler across several as-
pects of national security. 
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QUESTIONS SUBMITTED BY SENATOR JOHN MCCAIN 

SPACE LAUNCH COMPETITION AND CERTIFICATION 

43. Senator MCCAIN. Mr. Estevez, it was recently announced that the Air Force 
approved three flights that the new entrant has performed to show the Air Force 
of its capability for military payload launches. Please describe in detail what steps 
remain for certification of new entrants, the expected dates for these steps to occur, 
and whether these steps are the primary responsibility of the government or of the 
new entrant. 

Mr. ESTEVEZ. As part of the NECG and CRADA, the new entrant chose a certifi-
cation approach that requires both launches as well as government evaluation of 
characteristics of their launch system. These characteristics include, for example: 
design reliability, manufacturing operations, test and verification processes, quality 
processes, and risk management processes. The new entrant must successfully pass 
three gate reviews prior to certification. Gate 1 occurs at the end of the System As-
sessment Phase; Gate 2 at the end of the System Evaluation Phase; and Gate 3 at 
the end of the Certification Phase. After the Gate 3 review, the Air Force makes 
a certification determination. For the SpaceX Falcon9v1.1, the Assessment Phase 
Gate 1 review was conducted on June 27, 2014, with the Air Force providing ap-
proval (with liens) for entry into the next phase on August 7, 2014. The Falcon9v1.1 
Evaluation and Certification Phase activities, currently underway, are running con-
currently and the Gate 2 and Gate 3 reviews were combined into a single review; 
that review was held on December 8, 2014. At this time, we expect the Air Force 
will complete its certification determination within the next 120 days. 

RUSSIAN ENGINES 

44. Senator MCCAIN. Mr. Estevez, regarding EELV’s Russian engine, the Govern-
ment Accountability Office (GAO) noted a serious lack of transparency of EELV 
components in a recent March 2014 report that said: ‘‘DOD may have lacked suffi-
cient knowledge to negotiate fair and reasonable launch prices.’’ With this in mind, 
how has DOD concluded that cost and pricing of these engines is now fair and rea-
sonable? 

Mr. ESTEVEZ. The RD–180 engines were determined by the contracting officer to 
be commercial items in accordance with Federal Acquisition Regulation (FAR) 
15.403–1(c)(3). Acquisitions of any supply or service deemed commercial are exempt-
ed from the requirement for certified cost or pricing data in accordance with 10 USC 
2306a and FAR 15.403–1(b)(3). Commercial items are evaluated using price analysis 
in accordance with FAR 15.404–1(a)(2). Price analysis is the process of examining 
and evaluating a proposed price without evaluating its separate cost elements and 
proposed profit. 

As part of the price analysis of the RD–180 engines supplied to ULA under its 
subcontract with RD AMROSS, the Air Force first compared proposed prices for 
RD–180 rocket engines to historical prices paid. The Air Force then correlated and 
compared the RD–180 engine price to the Pratt & Whitney Rocketdyne (now Aerojet 
Rocketdyne) built RS–68 engine for the Delta IV launch vehicle. The final method 
used was to compare the prices to the results of a Should Cost Study for a Pratt 
& Whitney co-produced RD–180. This method used a bottoms-up estimate of the en-
tire effort required to establish co-production of the RD–180 engine in the United 
States in lieu of in Russia. The price analysis justified the fairness and reasonable-
ness of the RD–180 engine prices being charged to ULA by RD AMROSS, and ulti-
mately to the Air Force. Nonetheless, we continue to assess the price reasonableness 
of the RD–180 engine. 

GLOBAL POSITIONING SYSTEM SATELLITES 

45. Senator MCCAIN. General Shelton, the new GPS version III satellites the Air 
Force has decided to delay gives increased GPS capability to our warfighters com-
pared to what they have today. Are GPS version III satellites needed by our troops 
to fulfill a validated operational requirement for our combatant commanders to have 
protected and improved positioning technology, and if this is the case, what is the 
impact to the warfighters and the combatant commanders of not having this capa-
bility? 

General SHELTON. Yes. GPS III is very important to both the sustainment of a 
healthy GPS constellation and the deployment of M-code capability to improve GPS 
military capability in jamming environments. Not having M-code makes it easier for 
an adversary to deny our use of GPS. The current constellation plan provides the 
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capability for M-code on schedule to meet the fiscal year 2017 congressional require-
ment (National Defense Authorization Act for Fiscal Year 2011). 

QUESTIONS SUBMITTED BY SENATOR KELLY AYOTTE 

COST OF TRANSPORTATION TO AND FROM THE INTERNATIONAL SPACE STATION 

46. Senator AYOTTE. Mr. Lightfoot, how much do we pay to the Russians to get 
our astronauts to and from the ISS? 

Mr. LIGHTFOOT. In April 2014, NASA contracted with the Russian Federal Space 
Agency (Roscosmos) on a sole-source basis for six Soyuz seats and associated serv-
ices for calendar year 2017 with rescue and return services extending through 
spring 2018 via contract modification. Services include all necessary training and 
preparation for launch, flight operations, return and rescue of U.S. or U.S.-des-
ignated astronauts and associated services. The seat price is approximately $76.0 
million and is ∼8 percent higher than the last contract modification. 

RD–180 REPLACEMENT 

47. Senator AYOTTE. Mr. Estevez, in your written statement, you state that, ‘‘DOD 
believes the Nation needs to eliminate our utilization of Russian propulsion systems 
in the most efficient and affordable manner.’’ Why do you believe that this is nec-
essary? 

Mr. ESTEVEZ. The current situation between Russia and Ukraine obviously causes 
DOD concern. The Government of Russia could choose to unilaterally interrupt the 
supply of RD–180 engines which would seriously impact our space launch capability. 
DOD takes any risk to our assured access to space seriously and is looking at op-
tions to insulate the Nation from this possibility. 

48. Senator AYOTTE. General Shelton, in your prepared statement, you discuss the 
Air Force’s recently completed RD–180 Availability Risk Mitigation Study. You state 
that the study found that an RD–180 production loss or interruption would have 
‘‘significant impact on our ability to reliably launch the current manifest of NSS 
payloads on a schedule of our choosing.’’ Would you please provide more details on 
the impact on U.S. space capabilities and NSS if there is an interruption in the RD– 
180 supply? 

General SHELTON. The RD–180 Availability Risk Mitigation Study showed the 
cost impact ranges from $2.5 billion to $5 billion, depending on when the United 
States would be cut off from using the RD–180. The manifest impacts range from 
needing to remanifest nine missions with an average launch delay of 2 years, to the 
more severe case of needing to remanifest 31 missions with an average launch delay 
of 3.5 years. Consideration would have to be taken regarding the NSS priority of 
each payload in order to mitigate the impact to NSS. There would also be potential 
impacts to NASA and commercial missions. 

49. Senator AYOTTE. General Shelton, what would be the benefits of a domesti-
cally produced new engine program? 

General SHELTON. A new domestically-produced engine would eliminate our reli-
ance on a foreign-made booster engine, would enable our technological advancement, 
and would stimulate the industrial base, resulting in more competitive U.S. launch 
capabilities in the future. 

DUPLICATION BETWEEN DOD AND NASA 

50. Senator AYOTTE. Ms. Chaplain, since 2012, you have cited space launch con-
tract costs as an area of government duplication. GAO has argued that increased 
collaboration between DOD and NASA could reduce launch contracting duplication. 
Would you please explain areas of duplication between DOD and NASA that could 
be eliminated in order to save money? 

Ms. CHAPLAIN. In 2012. GAO reported that the government is not acting as a sin-
gle buyer and therefore its investment in launch acquisitions may not be optimized. 
DOD and NASA currently negotiate and contract for launch services separately, 
though they are contracting with the same company as one another. This arrange-
ment may not leverage the government’s overall negotiating power to get the best 
prices for launch services from launch service providers. For example, when negoti-
ating the new block buy contract with ULA, the Air Force did not include NASA’s 
launch needs for the contract’s duration into the negotiations. Had NASA’s needs 
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been included in the negotiations, the additional launch quantities included in the 
contract might have helped bring prices down even farther. Similarly, since NASA 
launches were not included in the block buy, NASA will negotiate contracts with 
ULA separately, under NASA’s own contracting structure. NASA currently has con-
tracts with both SpaceX and Orbital Sciences Corporation for space station resupply 
missions. If the Air Force begins awarding EELV launch services contracts to either 
or both of these companies, they will be negotiating separately from NASA for these 
contracts. In addition, there may be other instances of duplication between DOD 
and NASA in the launch area, such as mission assurance, test assets, and launch 
workforces, but we have not looked at them specifically. 

RD–180 ENGINE SUPPLY DISRUPTION 

51. Senator AYOTTE. Mr. Estevez, General Shelton, and Mr. Lightfoot, if a disrup-
tion in the supply of the RD–180 engines occurs and we have to prioritize space 
launches based on national security, how will this affect civilian and commercial 
launches? 

Mr. ESTEVEZ. In the event a supply disruption occurs, all affected parties will first 
utilize the Current Launch Schedule Review Board (CLSRB) process to work to-
gether to find a mutually acceptable solution. If all parties are unable to reach 
agreement in the Air Force-led CLSRB, the issue will be raised to the interagency 
process for adjudication at the interdepartmental level. 

Because the timing of a disruption has significant influence on the actual impacts, 
it is difficult to quantify the potential effects to individual users. The CLSRB and 
the interagency review process will seek to balance national security needs with the 
civil and commercial users in a manner that results in the best solution for the Na-
tion as a whole. 

General SHELTON. To date, we have not seen any disruptions in supply of the RD– 
180. Effects from any potential disruptions would depend heavily on the specific 
timing and conditions of any supply disruption. Prioritization of space launch mis-
sions would occur through the standing CLSRB, which includes membership from 
the Services, DOD agencies, NASA, and launch service providers. 

Mr. LIGHTFOOT. If such a disruption were to occur, there would be an impact on 
all missions that have an on-contract Atlas V launch service, not just civil and com-
mercial missions. However, the magnitude of the impact would be greatly dependent 
on the timing and the circumstances of the disruption. NASA would expect to en-
gage in a prioritization discussion with our DOD colleagues for the allocation of in- 
country RD–180 engines to on-contract Atlas V launch service missions. Any NASA 
Atlas V on-contract missions not allocated an RD–180 engine would then need to 
move to Delta IV or Falcon 9. The cost for moving an on-contract mission would be 
dependent on the timing and circumstances for that mission. For NASA satellite 
missions that have yet to award the contract for a launch service requiring an 
‘‘Atlas V-class’’ lift performance, the ULA Delta IV and SpaceX Falcon 9 v1.1 would 
be competitive options. 

BLOCK BUY 

52. Senator AYOTTE. General Shelton, when the Air Force initiated the 36 core 
block buy, how much weight was given to the potential for new certified launch pro-
viders? 

General SHELTON. A significant amount of weight was given to the potential for 
certification of a new entrant. The quantity for the 36-core block buy was deter-
mined through a three-pronged analysis approach conducted in the summer/fall 
2012. 

The first prong was the space vehicle assessment. This assessment was designed 
to determine how many satellites would require launching between fiscal year 2015 
to fiscal year 2019. Launch vehicles are nominally ordered 2 years prior to the pro-
jected launch date (3 years for a heavy launch vehicle). This assessment concluded 
that 50 launch vehicle booster cores were required to be purchased between fiscal 
year 2013 to fiscal year 2017 to meet the operational requirements. 

The second prong was the New Entrant Readiness Assessment. This assessment 
was designed to determine when one or more of the emerging new launch providers 
would be certified to launch EELV-class missions and which type of NSS satellites 
their launch systems could lift. The Air Force commissioned an independent team 
to conduct this assessment. Primarily based on the new entrant’s own schedule, 
they concluded that the earliest a new entrant would be available for award of a 
launch vehicle (core) contract would be fiscal year 2015, with the first launch of 
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EELV-class missions no earlier than fiscal year 2017. Additionally, this assessment 
stated that the SpaceX produced Falcon 9v1.1 launch vehicle was the most mature 
new entrant launch system that would meet certification within the fiscal year 2013 
to fiscal year 2017 timeframe. However, the Falcon 9v1.1 is only capable of lifting 
the lower portion of the EELV lift requirement, referred to as medium class mis-
sions. The heavier portion of the EELV lift requirement, intermediate and heavy 
class missions, can currently only be performed by ULA. 

The third prong was the Air Force assessment of the ULA proposed quantity and 
length of commitment options. Per the RFP the Air Force submitted to ULA in 
March 2012, the Air Force requested ULA provide prices for launch vehicle booster 
core commitments ranging from 6 to 10 cores per year over 3-, 4-, and 5-year peri-
ods. ULA proposed if the Air Force committed to procuring at least 40 cores over 
5 years, ULA would procure an additional 10 cores and pass the quantities of scale 
savings to the Air Force. ULA later agreed to procure 14 additional cores for a total 
of 50 with an Air Force commitment of 36 cores over 5 years and still pass those 
quantity discount savings to the Air Force. 

The assimilation of these three assessments led to the conclusion that a 36-core 
commitment over 5 years to ULA provided a significant price break over previous 
procurement practices while still providing competitive missions opportunities to po-
tential certified new entrants. At that time, the first 16 of those 36 cores were ex-
pected to be awarded before any new entrant would be certified. The other 20 were 
identified as having mission requirements that could only be met by ULA. 

53. Senator AYOTTE. General Shelton, what cost estimates did you conduct to 
come to the conclusion that a 36 core block buy would be most financially advan-
tageous? 

General SHELTON. Through the analysis of historical program actuals, detailed 
technical evaluations, implementation of Better Buying Power principles, and tough 
negotiations, the government was able to realize significant cost reductions to the 
annual cost of launch. The quantity for the 36-core block buy was determined 
through a 3-pronged analysis approach conducted in the summer/fall 2012. 

The first prong was the space vehicle assessment. This assessment was designed 
to determine how many satellites would require launching between fiscal year 2015 
to fiscal year 2019. Launch vehicles are nominally ordered 2 years prior to the pro-
jected launch date (3 years for a heavy launch vehicle). This assessment concluded 
that 50 launch vehicle booster cores were required to be purchased between fiscal 
year 2013 to fiscal year 2017 to meet the operational requirements. 

The second prong was the New Entrant Readiness Assessment. This assessment 
was designed to determine when one or more of the emerging new launch providers 
would be certified to launch EELV-class missions and which type of NSS satellites 
their launch systems could lift. The Air Force commissioned an independent team 
to conduct this assessment. Their assessment concluded that the earliest a new en-
trant would procure a launch vehicle would be fiscal year 2015 with the first launch 
of EELV-class missions no earlier than fiscal year 2017. Additionally, this assess-
ment stated that the SpaceX produced Falcon 9v1.1 launch vehicle was the most 
mature new entrant launch system that would meet certification with in the fiscal 
year 2013 to fiscal year 2017 timeframe. The Falcon 9v1.1 is only capable of lifting 
the lower portion of the EELV lift requirement, referred to as medium class mis-
sions. The heavier portion of the EELV lift requirement, intermediate and heavy 
class missions, could only be performed by ULA, as well as missions to be procured 
in fiscal year 2013 to fiscal year 2014, totaling 36 cores. At that time, the first 16 
of those cores were expected to be awarded before any new entrants would be cer-
tified. The other 20 were identified as having mission requirements that could only 
be met by ULA. Based on this analysis, up to 14 cores were identified for potential 
competition, within the fiscal year 2015 to fiscal year 2017 timeframe. 

The third prong was the Air Force assessment, which proposed quantity and 
length of commitment options. The Air Force received a proposal from ULA in 2013 
with pricing points for commitment periods of 3 to 5 years and quantities of 6 to 
10 cores per year. ULA offered a price discount if a 5-year commitment of 8 cores 
per year was made. Prior to negotiations, the Air Force conducted extensive cost 
analysis, including a complete technical deep dive of all major subcontractors and 
the prime, site visits, DCMA involvement, and cost and price analysis. Through ne-
gotiations, the Air Force obtained better pricing than ULA’s discounted offer for the 
36 cores referenced above. 

The assimilation of these assessments led to the conclusion that a 36-core commit-
ment over 5 years to ULA provided a substantial price break over previous procure-
ment practices, while still providing competitive missions opportunities to potential 
certified new entrants. 
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54. Senator AYOTTE. General Shelton, you note that block buy represents a $4.4 
billion reduction from baseline in the fiscal year 2012 budget. Reductions from the 
baseline are only useful if the baseline is accurate. Assuming at least one new 
launch provider is certified within the timespan of the block buy mission period, 
what further reductions might we have made—or will make—from that 2012 base-
line? 

General SHELTON. The $4.4 billion reduction from the baseline in the fiscal year 
2012 budget represents a culmination of cost savings achieved through Better-Buy-
ing-Power initiatives implemented starting in 2011, such as changing from Cost 
Plus Award Fee to Cost Plus Incentive Fee contract structure for EELV launch ca-
pability, economies of scale pricing from the Phase 1 block buy contract, and sta-
bility of the industrial base through the long-term commitment of the block buy. Al-
though the Air Force cannot accurately estimate what savings could be obtained 
through competition of launch services as each potential bidder will make numerous 
business decisions in the process of developing bids, further reductions are possible 
if at least one new launch provider is certified to compete for missions above the 
block buy baseline. The Air Force will continue its strong, focused efforts to certify 
new launch providers and promote a competitive environment for launch services. 

The strategy for the block buy was to award cores based on analysis that we ex-
pected to buy from ULA, given our assessment of new entrant certification efforts. 
Of the 36 cores awarded, 16 were to be awarded when only ULA was certified. The 
remaining 20 were for missions only ULA would execute. While the assumption was 
that a new entrant could be certified and therefore available for fiscal year 2015 
awards, as early as 2014, none has yet completed all steps toward certification. 

SPACEX ROCKETS 

55. Senator AYOTTE. Mr. Estevez, we have been reading reports about the Air 
Force’s rejection of SpaceX’s unsolicited bid for GPS III satellites. Disregarding the 
eligibility requirements the Air Force may have used to reject the bid, is it tech-
nically possible to launch the satellites at issue aboard SpaceX rockets? If the an-
swer is no, why not? If the answer is yes, why, and to what degree do current rules 
and regulations drive up the costs of launches? 

Mr. ESTEVEZ. Current analysis indicates that SpaceX Falcon 9v1.1 can lift the 
GPS III satellite. When the proposal was received, SpaceX was not a certified EELV 
provider and therefore was not eligible for a launch service contract award. While 
there is a relatively small cost to both the contractor and the government associated 
with the certification process, it is critical that DOD ensure all launch service pro-
viders meet minimum design reliability requirements. DOD will continue to require 
that launch services contracts only be issued to certified providers. Insight into the 
vehicle design developed during the certification process allows DOD to minimize its 
cost in the long run by maximizing the probability of successfully launching our crit-
ical NSS payloads. 

DRIVING DOWN COSTS 

56. Senator AYOTTE. Mr. Dumbacher, in your testimony you state, ‘‘It is clear that 
cost growth associated with access to space and propulsion is a major threat to the 
competitive U.S. launch posture. Therefore, it is essential that the U.S. rocket pro-
pulsion industry directly and aggressively address launch system costs, working to 
drive down the cost to develop and operate launch vehicles and propulsion systems.’’ 
Is competition an effective mechanism for driving down costs in the space launch 
ecosystem? 

Mr. DUMBACHER. Competition is essential to reduce development and operations 
costs. It is an effective tool and should be used appropriately. 

57. Senator AYOTTE. Mr. Dumbacher, does the government’s NSS launch certifi-
cation process drive up costs by reducing competition or does the compliance cost 
avoid failed launches that would be more costly? 

Mr. DUMBACHER. I am not an expert on the NSS launch certification process. This 
country has learned through tough experience (base realignment and closure in the 
late 1990s) that sufficient technical and programmatic insight is needed to assure 
mission success. Loss of mission and loss of vehicle during launch are costly to the 
success of the industry. However, there is a needed risk based balance among in-
sight, oversight, certification, and use of best commercial practices to assure mission 
success at an appropriate cost. 
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COST ASSUMPTIONS 

58. Senator AYOTTE. Ms. Chaplain, does the $9.5 billion you mention DOD expects 
to spend in the next 5 years on the EELV include new launch providers? 

Ms. CHAPLAIN. The $9.5 billion figure represents the amount that the Air Force 
requested in the fiscal year 2014 President’s budget. The funding was requested to 
award contracts for the Air Force’s national security space launch manifest over fis-
cal years 2014 to 2018, among other things. This figure includes launches that the 
Air Force planned to be launched by the ULA, as well as other launches that they 
planned to put up for competition between ULA and new entrants. This figure did 
not include launches funded by other military services or government organizations, 
such as the Navy or the National Reconnaissance Office. It should be noted that, 
due to the contract price reductions that the Air Force was able to negotiate with 
ULA, the fiscal year 2015 President’s budget for the same time period was about 
$7.4 billion. 

59. Senator AYOTTE. Ms. Chaplain, either way, what cost assumptions has DOD 
made regarding new entrants in the provider market? 

Ms. CHAPLAIN. We are unaware of any specific cost assumptions that DOD has 
made regarding new entrants to the launch market. 

60. Senator AYOTTE. Ms. Chaplain, General Shelton noted that the block buy rep-
resents a $4.4 billion reduction from the baseline in the fiscal year 2012 budget. Re-
ductions from baseline are only useful if the baseline is accurate. What do you think 
of the potential savings? 

Ms. CHAPLAIN. GAO has not independently validated the Air Force’s $4.4 billion 
savings claim. We have reported that DOD took on a significant effort to obtain and 
analyze contractor and subcontractor data, an important step to strengthening the 
government’s negotiating position and lowering prices. For example, DOD officials 
and the National Reconnaissance Office cost analysis group collected detailed data 
on engine prices and subcontractor costs. DOD also scrutinized launch processes to 
identify and eliminate potentially redundant activities in the new contract. As a re-
sult, DOD contracting officials had a stronger bargaining position to lower overall 
contract costs than in previous negotiations, and through the stable unit pricing 
they negotiated for all launch vehicles they were able to enjoy lower prices on 
launch services under the new contract. The threat of potential competition in the 
EELV launch market also likely provided further bargaining power for the Air Force 
to reduce launch contract costs. 

With regards to the accuracy of the baseline of the 2012 budget, we have not ana-
lyzed the information that went into that budget. 

Æ 
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